

Page Denied

Copy 1
3 pages

PDSR 43/62

PUBLICATIONS DIVISION

STATUS REPORT

6 July 1962

Analysis

Editorial and/or graphical support was furnished during the period 29 June-5 July 1962 on the following projects, which are in the analysis stage.

JN-44/59	Launch Complex B, KY		
			50X1
JN-254/61	Zaozernyy AE Complex Expansion		
JN-335/61	Soltsy & Karankut AF AE Storage		
JN-4/62	Omsk Test Facility Comparison		
JN-19/62	Comparative Analysis of Special Storage Areas		
JN-57/62 A	New Type SAM Sites		
JN-78/62	Ship Mounted SAM's		
JN-93/62	Moscow SA-3 Site		
JN-99/62	Petropavlovsk Scan		
JN-118/62	GMAIC ICBM and MRBM Listing		
JN-121/62	Tevkovo, Kostroma Launch Sites		
			50X1
JN-128/62	Zhitomir, Kalinin, Zavitaya Nuclear Weapons		
JN-142/62	Comparison of Kostroma, Shadrinsk & Verkhnyaya Salda		
JN-143/62	MCI 9035		
JN-146/62	Tyumen ICBM Site M 9035		
JN-154/62	MCI - Mission GRC112		
C-516/62	NIE 11-8-62		

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

JN-143/61	USSR Interferometer Study	15 Jun 62	0% complete
JN-174/61	Kamchatka GM	14 Jun 62	10% complete
JN-343/61	Ladensburg Missile Trailers Exam	13 Jun 62	90% complete
JN-349/61	Donok & Tambou Missile Storage	20 Jun 62	10% complete
JN-5/62	Tomsk AE Complex, Updating	16 May 62	95% complete
JN-40/62	Dzerzhinsk Poss CW Production	1 Jun 62	90% complete
JN-82/62 A	Chang-Sha Poss AE Activity	14 Jun 62	85% complete
JN-82/62 B	Hsiang-hsiang Explosives Complex	18 Jun 62	85% complete

TOP SECRET CHESH RUFF

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

TOP SECRET CHESS RUFF

		5 Jul 62	0% complete	50X1
		2 Jul 62	0% complete	
P-27/62	Ephemeris for Mission 9032	3 Jul 62	95% complete	
C-184/62 A	Area Study-Laos, Vietnam Mosaic	28 Mar 62	HOLD	
C-513/62	Drawing (PAD)	2 Jul 62	0% complete	
M-159/62	Updating Graphics (AF)	2 Jul 62	0% complete	
M-163/62	Updating Large Missile Activity BB (OD)	3 Jul 62	0% complete	
M-164/62	"Best Guess" Ephemeris Label(TID)	3 Jul 62	0% complete	
M-165/62	5 Briefing Boards (TP&DS)	3 Jul 62	0% complete	
M-168/62	GRC 115, 116, 117 - Comprehensive Plot	5 Jul 62	90% complete	

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 5 July 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-253/61	NPIC/R-96/62	Dodonovo AE Complex	22 Jun 62	
JN-278/61	NPIC/R-95/62	Peiping Nuclear Reactor	21 Jun 62	29 Jun 62
JN-132/62	NPIC/R-98/62	Evaluation Mission 9034A	28 Jun 62	
JN-148/62 A	NPIC/R-100/62	Poss Instrumentation Site 13	2 Jul 62	
JN-155/62		Briefing Boards M 9037		5 Jul 62
JN-156/62	NPIC/R-101/62	OAK - Part I - M 9037	1 Jul 62	2 Jul 62
JN-156/62	NPIC/R-102/62	OAK - Part II - M 9037	2 Jul 62	3 Jul 62
JN-156/62	NPIC/R-103/62	OAK - Part III - M 9037	3 Jul 62	5 Jul 62
JN-156/62	CABLE	Pre-OAK No 2		2 Jul 62
JN-161/62	PAR 756/62	SITSUM - Part I - M 3083		5 Jul 62
P-214/61		Erratum for NPIC/MCP-12/62	31 May 62	
P-29/62	NPIC/MCP-22/62	MCP - Mission H 6056	21 Jun 62	2 Jul 62
P-34/62	NPIC/MCP-23/62	MCP - Mission G 3079	25 Jun 62	
P-36/62	NPIC/MCP-24/62	MCP - Mission 9035	26 Jun 62	3 Jul 62
P-37/62	NPIC/MCP-25/62	MCP - Mission 3080	29 Jun 62	
P-41/62	NPIC/MCP-1005/62	MCP - Mission GRC 112	28 Jun 62	
C-544/62		2 "O" Charts (DPD)	3 Jul 62	
M-126/62		Overlay Map (Hilton)		5 Jul 62
M-133/62		Briefing Board (PAD)		2 Jul 62
M-152/62		"T"- "KH" Listing April- May (DMD)	29 Jun 62	
M-153/62		"T" Listing April-May 62	29 Jun 62	
M-155/62		Map Board (PAD)		3 Jul 62
M-156/62		Sign (DPD)		3 Jul 62
M-157/62		IPIR - GRC 115		29 Jun 62
M-158/62		Headlining (TID)		29 Jun 62

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY


TOP SECRET CHESS RUFF

TOP SECRET CHESS RUFF

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
M-160/62		Time Card (PD)		5 Jul 62
M-161/62		IPIR - GRC 116	2 Jul 62	2 Jul 62
M-162/62		IPIR - GRC 117	2 Jul 62	2 Jul 62
M-167/62		Drawing (AS)		5 Jul 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 74 national and 2 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 5 July 1962.



50X1

Chief, Publications Division, NPIC

I thought we only had about 80 total - how many are there?
DAP

HANDLE VIA COMINT CHANNELS
COMINT CHANNELS