

**Page Denied**

TOP SECRET CHESSE BORDA

Copy 1  
2 pages

PDSR 42/62

## PUBLICATIONS DIVISION

## STATUS REPORT

29 June 1962

Analysis

Editorial and/or graphical support was furnished during the period 22-28 June 1962 on the following projects, which are in the analysis stage.

JN-44/59	Launch Complex B. KY		
JN-269/61	Zhitomir Missile Support Facilities		50X1
JN-1/62	Power Circuit Diagrams		50X1
JN-19/62	Comparative Analysis of Special Storage Areas		
JN-34/62	Detailed Analysis, SA-3 Sites		
JN-57/62 A	New Type SAM Sites		
JN-118/62	GMAIC ICBM and MRBM Listing		50X1
JN-142/62	Comp. of Kostroma, Shadrinsk & Verknyaya Salda		
JN-143/62	MCI Mission 9035		
JN-146/62	Tyumen ICBM Site 9035		
JN-154/62	MCI Mission GRC 112		

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

JN-143/61	USSR Interferometer Study	15 Jun 62	0% complete	
JN-174/61	Kamchatka GM	14 Jun 62	10% complete	
		5 Jun 62	95% complete	50X1
JN-343/61	Ladensburg Missile Trailers Exam	13 Jun 62	90% complete	
JN-349/61	Donok & Tambou Missile Storage	20 Jun 62	10% complete	
JN-5/62	Tomsk AE Complex, Updating	16 May 62	94% complete	
JN-40/62	Dzerzhinsk Poss CW Production	1 Jun 62	90% complete	
JN-82/62 A	Chang-Sha Poss AE Activity	14 Jun 62	75% complete	
JN-82/62 B	Hsiang-Hsiang Explosives Complex	18 Jun 62	75% complete	
JN-148/62 A	Sary Shagan, Site 13	26 Jun 62	75% complete	
P-37/62	MCP G 3080	28 Jun 62	0% complete	
C-184/62 B	Area Study-Laos, Vietnam (Mosaic)	28 Mar 62	HOLD	
C-554/62	2 "O" Charts (DPD)	20 Jun 62	75% complete	
M-126/62	Overlay for Map (DPD)	24 May 62	HOLD	
M-133/62	Briefing Board (PAD)	6 Jun 62	85% complete	
M-152/62	"T/KH" Listing, April - May	28 Jun 62	0% complete	
M-153/62	"T" Listing, April - May	28 Jun 62	0% complete	
M-155/62	Map Board (PAD)	28 Jun 62	0% complete	

HANDLE VIA TALENT-KEYHOLE

TOP SECRET CHESSE BORDA

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 28 June 1962:

<u>Project No</u>	<u>Publication No</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
			11 Jun 62	26 Jun 50X1
JN-253/61	NPIC/R-96/62	Dodonovo AE Complex	22 Jun 62	
			21 Jun 62	50X1
JN-320/61	NPIC/R-92/62	Urumsni Uniden. Concentrations Plants	18 Jun 62	25 Jun
JN-111/62	NPIC/R-93/62	MCI Mission H 6056	18 Jun 62	26 Jun
JN-132/62		Briefing Boards 9034A		22 Jun
JN-132/62	NPIC/R-98/62	Evaluation of 9034A	28 Jun 62	
JN-135/62	NPIC/R-94/62	Unidentified Installations	20 Jun 62	25 Jun
JN-143/62	CABLE	Pre-MCI 2 (Mission 9035)		22 Jun
JN-150/62	NPIC/R-1025/62	IPIR Mission GRC 112	23 Jun 62	24 Jun
JN-151/62		Briefing Aids GRC 112		25 Jun
JN-152/62	NPIC/R-1026/62	IPIR Mission GRC 113	24 Jun 62	25 Jun
JN-153/62		Briefing Aids Mission GRC 113		25 Jun
P-214/61	NPIC/MCP-12/62	Erratum for NPIC/MCP-12/62	31 May 62	
P-29/62	NPIC/MCP-22/62	MCP Mission H 6056	21 Jun 62	
P-34/62	NPIC/MCP-23/62	MCP Mission G 3079	25 Jun 62	
P-36/62	NPIC/MCP-24/62	MCP Mission 9035	26 Jun 62	
P-41/62	NPIC/MCP-1005/62	MCP Mission GRC 112	28 Jun 62	
P-46/62		Label "Brst Guess" Ephemeris		28 Jun
C-452/62		Moscow Overlays		26 Jun
C-520/62		Area Study, N. Vietnam (Drawings)		22 Jun
M-145/62	NPIC/PSL-6/62	PSL May 1962	22 Jun 62	27 Jun
M-146/62		NPIC Grid Covers (PD)		22 Jun
M-147/62		Headlining (PAD)		22 Jun
M-148/62		Photo Mounting (AS)		26 Jun
M-149/62		Plotting Tracks 3079, 3081, and 3082		28 Jun
M-150/62		Headlining (PAD)		27 Jun
M-151/62		Index Card (PD)		28 Jun
M-154/62		Chart (DPD)		28 Jun

Backlog

In addition to the projects listed in preceding sections of this report, there were 79 National and 3 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 28 June 1962.



50X1

Chief, Publications Division, NPIC

TOP SECRET CHESS RUFF