

HANDLE VIA TALENT-KEYHOLE CONTROLS ONLY



#1
CFC
Del: projects
ACL ACL
PNS (m)
Rule 2/D
Good progress
on a tough job!
ACL

WARNING

"This document contains information affecting the National Defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law".

It is to be seen only by U. S. PERSONNEL especially indoctrinated and authorized to receive TALENT-KEYHOLE information: Its security must be maintained in accordance with KEYHOLE and TALENT regulations.

TOP SECRET DUFF

TCS 2104/64-KH

G-MB - 407/64

14 May 1964

Copy 1


MEMORANDUM FOR: Executive Director, NPIC

SUBJECT : Progress Status - Ground Forces OB Study: Trans Baikal,
Siberian, and Ural Military Districts

All PID target studies are transmitted on a weekly basis to the Deputy IPO/PAG for dissemination. A weekly summary status report is forwarded to the Chief, GMD/PAG.

1. A total of 233 referenced installations have been reviewed for determination of ground force association in all three assigned areas. Of these targets, approximately 15 installations have been analysed by recent reports.
2. Sixty-three (63) targets have been confirmed from all three areas.
 - a. 46 target study reports have been completed in draft form.
 - b. 62 line drawings have been prepared.
 - c. 17 targets are under current study.
 - d. Lists of negated targets are being prepared for each district.
3. All targets have been assigned to the responsible analysts.
4. Status of completion:
 - a. PI area scan:
 - (1) Trans Baikal - 90% of area. Estimate 7-10% weather holiday.
 - (2) Ural - 100% of area.
 - (3) Siberian - 80% of area. Estimate 15-20% weather and coverage holiday.

TOP SECRET DUFF



TOP SECRET RUFF

SUBJECT: Progress Status - Ground Forces OB Study: Trans Baikal,
Siberian, and Ural Military Districts

- (4) Total area - 66 WAC's. (Only 5 of the 63 targets covered
by TALENT photography; no K-7 coverage to date.)
- b. PI analysis and reporting - 73% (as of 14 May 1964)
- 5. Estimated dates of completion:
 - a. Trans Baikal - 16 May 1964.
 - b. Ural - 22 May 1964.
 - c. Siberian - 29 May 1964.
 - d. Division review and transmittal of reports to IPO/PAG by
29 May 1964.
- 6. Total number of studies forwarded to IPO/PAG to date: 19.



50X1

Chief, CIA/PID (NPIC)

Distribution:

- Copy 1 & 2 - Exec Dir/NPIC
- 3 - IPO/PAG/NPIC
- 4 - DIA XX-4
- 5 - CSD/NPIC
- 6 - PID/NPIC
- 7 - 9 - GMB/PID/NPIC

TOP SECRET RUFF