

RESEARCH AND DEVELOPMENT
MASTER COPY FILE

1057

Name of Contractor Stanford Research Institute

MONTHLY FINANCIAL STATUS REPORT
No. 13

For Period February 2, 1975 to March 1, 1975 Date: March 17, 1975

Contract No. 8681/160681-74WR Task No. _____ Project No. ISH 3183

Period of Contract 24 January 1974 to 23 February 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :	\$139,691		
Amount of Obligations and/or Expenditures this Period :	0		
Amount of Obligations and/or Expenditures to Date :	\$140,146		
Estimate of Funds to Complete :	none	none	none
Percentage of Funds Expended to Date	<u>100.3%</u>		
Percentage of Work Completed to Date	<u>100%</u>		

STAT

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (attach sheets if necessary)
2. Can the contract be completed in the authorized time? yes
3. Can the contract be completed with the authorized funds? no

Comments: (attach sheets if necessary)

Although expenditures on Part I exceeded original predictions, the overage was nearly offset by savings in performance of Part 2. The result was a net excess of costs of \$455. A claim of this variance is under consideration.
Technical Progress in Period: (attach sheets if necessary)

Objective for the next Period: (attach sheets if necessary)

Submitted by: Philip J. O'Donnell
Manager

Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY FINANCIAL STATUS REPORT
No. 13 Part I

For Period February 2, 1975 to March 1, 1975 Date: March 17, 1975

Contract No. 8681/160681-74WR Task No. _____ Project No. ISH 3183

Period of Contract 24 January 1974 to 23 February 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :	\$69,846		
Amount of Obligations and/or Expenditures this Period :	0		
Amount of Obligations and/or Expenditures to Date :	\$75,671		
Estimate of Funds to Complete :	none	none	none

STAT

Percentage of Funds Expended to Date 108.3%

Percentage of Work Completed to Date 100%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (attach sheets if necessary)
2. Can the contract be completed in the authorized time? yes
3. Can the contract be completed with the authorized funds? no

Comments: (attach sheets if necessary)
Although expenditures on Part I exceeded original predictions, the overage was nearly offset by savings in performance of Part 2. The result was a net excess of costs of \$455. A claim for this variance is under consideration.
Technical Progress in Period: (attach sheets if necessary)

Objective for the next Period: (attach sheets if necessary)

Submitted by: Philip J. O'Donnell
Manager
Contract Administration