

C.D. ~~SECRET~~

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 9

20

For Period September 28, 1974 to November 2, 1974 Date: Nov. 18, 1974

Contract No. 8681/160681-74WR Task No. _____ Project No. ISH 3183

Period of Contract Jan. 24, 1974 to Feb. 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :	\$139,691		
Amount of Obligations and/or Expenditures this Period :	\$ 12,584		
Amount of Obligations and/or Expenditures to Date :	\$118,661		
Estimate of Funds to Complete :	\$ 21,030		

STAT

Percentage of Funds Expended to Date 84.9%

Percentage of Work Completed to Date 84.9%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? _____

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

Objective for the Next Period: (Attach sheets if necessary)

Submitted by: Philip J. O'Donnell
Manager
Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 9 part 1

For Period September 28, 1974 to November 2, 1974 Date: Nov. 18, 1974

Contract No. 8681/160681-74WR Task No. _____ Project No. ISH 3183

Period of Contract Jan. 24, 1974 to Feb. 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract	: \$69,846		
Amount of Obligations and/or Expenditures this Period	: \$ 9,919		
Amount of Obligations and/or Expenditures to Date	: \$60,589		
Estimate of Funds to Complete	: \$ 9,257		

STAT

Percentage of Funds Expended to Date 86.7%

Percentage of Work Completed to Date 86.7%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

Objective for the Next Period: (Attach sheets if necessary)

Submitted by: Philip J. O'Donnell
 Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 9 part 2

For Period September 28, 1974 to November 2, 1974 Date: Nov 18, 1974

Contract No. 8681/160681 74WR Task No. _____ Project No. ISH 3183

Period of Contract Jan. 24, 1974 to Feb 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract	: \$69,845		
Amount of Obligations and/or Expenditures this Period	: \$ 2,665		
Amount of Obligations and/or Expenditures to Date	: \$58,072		
Estimate of Funds to Complete	: \$11,773		

STAT

Percentage of Funds Expended to Date 83.1%

Percentage of Work Completed to Date 83.1%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

Objective for the Next Period: (Attach sheets if necessary)

Submitted by: Philip J. O'Donnell
Manager
 Contract Administration