

Name of Contractor Stanford Research Institute

## MONTHLY CONTRACT STATUS REPORT

No. 7For Period August 3, 1974 to August 31, 1974 Date: September 5, 1974Contract No. 8681/160681-74WR Task No. \_\_\_\_\_ Project No. ISH 3183Period of Contract Jan. 24, 1974 to Feb. 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>	
Amount of Contract	: \$139,691			STAT
Amount of Obligations and/or Expenditures this Period	: 13,178			
Amount of Obligations and/or Expenditures to Date	: 102,747			
Estimate of Funds to Complete	: 36,944			
Percentage of Funds Expended to Date	<u>73.6%</u>			

Percentage of Work Completed to Date 73.6%

(NOTE: All amounts shown must include overhead, G&amp;A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary) ~~see Attachment~~Objective for the Next Period: (Attach sheets if necessary) ~~see Attachment~~Philip J. O'Donnell  
ManagerSubmitted by: Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 7 part 1

For Period August 3, 1974 to August 31, 1974 Date: August 31, 1974

Contract No. 8681/160681-74WR Task No. \_\_\_\_\_ Project No. ISH 3183

Period of Contract Jan. 24, 1974 to Feb 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract	: \$69,846		STAT
Amount of Obligations and/or Expenditures this Period	: 4,417		
Amount of Obligations and/or Expenditures to Date	: 49,054		
Estimate of Funds to Complete	: 20,792		

Percentage of Funds Expended to Date 70.2%

Percentage of Work Completed to Date 70.2%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary) ~~see Attachment~~

Objective for the Next Period: (Attach sheets if necessary) ~~see Attachment~~

Philip J. O'Donnell  
Manager

Submitted by: Contract Administration

Name of Contractor Stanford Research Institute

MONTHLY CONTRACT STATUS REPORT

No. 7 part 2

For Period August 3, 1974 to August 31, 1974 Date: September 5, 1974

Contract No. 8681-160681-74WR Task No. \_\_\_\_\_ Project No. ISH 3183

Period of Contract Jan. 24, 1974 to Feb 23, 1975

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract	: \$69,845		STAT
Amount of Obligations and/or Expenditures this Period	: 8,761		
Amount of Obligations and/or Expenditures to Date	: 53,693		
Estimate of Funds to Complete	: 16,152		

Percentage of Funds Expended to Date 76.9%

Percentage of Work Completed to Date 76.9%

(NOTE: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary) ~~see Attachment~~

Objective for the Next Period: (Attach sheets if necessary) ~~see Attachment~~

Submitted by: Philip J. O'Donnell  
Manager  
Contract Administration