


SECRET

FILE 50019

R&D PROJECT STATUS REPORT.

TITLE: <i>GROUND ORDER OF BATTLE RESOLUTION STUDY</i>		MO: <i>OCT</i>	YR: <i>69</i>
CONTRACTOR:		DESCRIPTION: <i>AN EMPIRICAL INVESTIGATION OF THE GROUND RESOLUTION REQUIREMENTS FOR THE INTER-OPERATION OF GROUND ORDER OF BATTLE TARGETS ON BOTH PHOTOGRAPHIC + LINE-SCAN IMAGERY</i>	
CONTRACT NO			
CONTRACT TY			
PROGRAM VAL			

ESSENTIAL ELEMENT OF INFORMATION	YES	NO
I. MEETING PERFORMANCE REQUIREMENTS	✓	
II. ON SCHEDULE	✓	
III. WITHIN CONTRACTUAL COSTS	✓	
A. OVERRUN	\$ _____	
B. SCOPE CHANGES	_____ (ANTICIPATED)	



KEY PERSONNEL	MILESTONES
	<i>IMAGERY COLLECTED</i> (with arrow pointing to Dec 1969)
	<i>IMAGERY PROCESSED FOR USE</i> (with arrow pointing to Jan 1970)
	<i>EXPERIMENTS RUN</i> (with arrow pointing to Feb 1970)
	<i>DATA ANALYZED</i> (with arrow pointing to Mar 1970)
	<i>BIMONTHLY REPORTS</i> (with arrows pointing to Oct 1969, Nov 1969, Dec 1969, Jan 1970)
	<i>FINAL TECHNICAL REPORT</i> (with arrow pointing to Apr 1970)
CONTRACT START	
CONTRACT COMPLETE	
LAST REVIEW	<i>10/69</i>
NEXT REVIEW	<i>11/69</i>

Put Program Highlights on Reverse Side

SECRET