

SECRET

CONFIDENTIAL

#50019

UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/08/22 : CIA-RDP79B00873A001600040044-6

CONTRACT ACTION REPORT

25X1

TO:

DATE

9 March 1970

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

15 July 1970

NAME OF CONTRACTOR

[Redacted]

25X1

TYPE OF COMMODITY OR SERVICE

The Effects of Photographic Ground Resolution on Photointerpretation - Ground Order of Battle

THE CONTRACTOR IS ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 70%
PER CENT OF FUNDS EXPENDED - 70%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES NO

COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- CLOSE OUT
- OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 March 1970 Telephone conversation

25X1

DIVISION

ISSC/DFD

25X1

FORM 12-67 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

Declassified in Part - Sanitized Copy Approved for Release 2012/08/22 : CIA-RDP79B00873A001600040044-6

NARRATIVE REPORT

INTERIM

FINAL

On 19 February 1970, a contract monitoring visit was made to the contractor. Contacted were [redacted]

25X1

A recent amendment has extended the contract at no additional cost to 15 July 1970.

Processing of the imagery for the experimental study will begin in late March. Eastman Kodak will perform the photographic manipulations under NPIC's PAR 255. [redacted] will coordinate this effort, as well as the probable collection of additional aerial imagery of domestic ground-order-of-battle targets.

25X1

A revised proposal for an extension of this contract has recently been received from the contractor. An RED staff study recommending an additional expenditure of [redacted] from FY-70 funds is currently in preparation.

25X1

The "Very Good" rating of the contractor herein reflects a decided improvement in his performance since the "Above Average" assessment on his previous contract, Photo and Line-Scan Imagery Experimentation. Responsiveness to sponsor guidance has been considerably more conscientious, and routine reporting requirements have been fulfilled punctually.

FUNDS COMMITTED - ORIGINAL CONTRACT - [redacted]

25X1

UNCLASSIFIED

CONFIDENTIAL

SECRET