

25X1

Approved For Release 2004/07/07 : CIA-RDP79B01709A001400050006-7

TOP SECRET

Chronos

R

3 December 1973

MEMORANDUM FOR: Executive Secretary, USIB

SUBJECT : Status of Ongoing/Pending Committee Actions

REFERENCE : USIB-AM-73/4, 25 October 1973

Forwarded herewith is the COMIREX monthly report on the Committee's ongoing/pending actions, as requested in referenced memorandum.

25X1A

[Redacted]

Executive Secretary
Committee on Imagery Requirements and Exploitation

Attachment

NRO review(s) completed.

CLASSIFIED BY [Redacted] 25X1
 EXEMPT FROM GENERAL DECLASSIFICATION
 SCHEDULE OF E.O. 11652, EXEMPTION CATEGORY:
 § 52(1), (2), (3) or (4) (circle one or more)
 AUTOMATICALLY DECLASSIFIED ON
 Date Impossible to Determine
 (unless impossible, insert date or event)

[Redacted]

Copy 5

25X1

[Redacted]

25X1

SENSITIVE INFORMATION SOURCES
 AND METHODS INVOLVED

TOP SECRET

25X1

[Redacted]

TOP SECRET

Ongoing/Pending Actions

1. Subject/Description:

Modification of the TALENT-KEYHOLE Controls for Products of Photographic Satellites--Implementing Guidelines and Criteria

Tasked by: USIB/DCI

Suspense Date: Multiple--a number of phases involved extending over next two months

Anticipated Completion Date: First phase (General guidelines and sensitive data criteria/procedures)-- late December

Date Completed: --

Reference: USIB-D-46.2/25, 10 September 1973 [Redacted]
Limited Distribution, Paragraph 6c; USIB-D-46.2/28,
27 November 1973 [Redacted] COMIREX-D-2.2/4,
28 November 1973 [Redacted]

25X1
25X1
25X1

Recipients of final report (other than tasker): Community issuances

2. Subject/Description:

Imaging System Mix Study

Tasked by: DCI/NRP EXCOM

Suspense Date: 1 June 1974

Anticipated Completion Date: May 1974

Date Completed: --

Reference: DCI Memorandum for Chairman, COMIREX, et al,
19 October 1973, [Redacted]

25X1

Recipients of final report (other than tasker): USIB/NRP EXCOM

[Redacted]

25X1

[Redacted]

25X1

25X1



TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP79B01709A001400050006-7

3. Subject/Description:

Federal Mapping Task Force Implementation Planning

Tasked by: DCI/USIB

Suspense Date: --

Anticipated Completion Date: Ongoing

Date Completed: --

Reference: USIB-D-46.2/26, 18 September 1973 (Enclosure 1, paragraph 8)

Recipients of final report (other than tasker): USIB/COMIREX
Distribution

4. Subject/Description:

Outlook for Photographic Satellite Reconnaissance, FY-74 and Beyond--Comprehensive Study, updating reference

Tasked by: COMIREX

Suspense Date: -- NA

Anticipated Completion Date: Changed to early January 1974


Date Completed: --

Reference: USIB-D-46.5/6 (COMIREX-D-14.6/3), 3 November 1970,



Recipients of final report (other than tasker): USIB/COMIREX
Distribution

25X1



25X1



25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP79B01709A001400050006-7

25X1

Approved For [redacted]

5. Subject/Description:

Consolidated Standing Requirements for Satellite Imagery

Tasked by: USIB/NRO

Suspense Date: 1 February 1974

Anticipated Completion Date: January 1974

Date Completed: --

25X1A

Reference: USIB [redacted] Requirements documentation (various)
Memorandum for Holders of USIB-D-46.4/12, 7 February 1972

Recipients of final report (other than taskers): NRO/USIB/COMIREX
Distribution

6. Subject/Description:

National Imagery Interpretability Rating System--Development and Application

Tasked by: USIB/SALT Working Group/COMIREX

Suspense Date: --

Anticipated Completion Date: Presently in documentation, coordination stage, initial test application scheduled for [redacted]

25X1

Date Completed: --

Reference: COMIREX-M-192 (26 October 1973), Section I

Recipients of final report (other than tasker): Community issuance

4

[redacted]

25X1

[redacted]

25X1

25X1




Approved For Release 2004/07/07 : CIA-RDP79B01709A001400050006-7

TOP SECRET

25X1

7. Subject/Description: SALT Monitoring Reports
 Tasked by: USIB SALT Working Group
 Suspense Date: --
 Anticipated Completion Date: Ongoing, continuing
 Date Completed: Latest issuance: COMIREX-D-14.2/18, 26 November 1973
 Reference: COMIREX-D-14.2/ Document Series
 Recipients of final report (other than tasker): SALT Working Group/
 Community Distribution

8. Subject/Description: MBFR Collection Concepts Support
 Tasked by: MBFR Task Group/OSR/ACDA
 Suspense Date: --
 Anticipated Completion Date: Ongoing, continuing
 Date Completed: --
 Reference: --
 Recipients of final report (other than tasker): MBFR Working Elements/
 Community Distribution



25X1



25X1

TOP SECRET

25X1

Approved For [redacted]

9. Subject/Description:

25X1

MC&G Requirements for [redacted] Mapping Camera Subsystem

Tasked by: NRO

Suspense Date: 15 November 1973

Anticipated Completion Date: 5 December 1973 (Final)

Date Completed: Advance version provided NRO 16 November for incorporation in planning for 21 November EXCOM meeting

25X1

Reference: COMIREX-D-15.10/4, 24 September 1973
[redacted] COMIREX-D-15.10/3,
7 September 1973 [redacted]
USIB-D-46.4/50 (COMIREX-D-15.2/23)
11 August 1972 [redacted]

25X1

25X1

Recipients of final report (other than tasker): Community/NRO Distribution

10. Subject/Description:

25X1

Imagery Satellite Mission Guidance and Assessment
[redacted]

Tasked by: Standing charge under USIB

Suspense Date: Continuing, as above

Anticipated Completion Date: As above

25X1

Date Completed: Latest issuance: COMIREX-D-14.15/8, 2 November 1973
[redacted]

25X1

Reference: COMIREX Document Series: a. COMIREX-D-14.15/
b. COMIREX-D-16.10/
c. COMIREX-D-14.13/ [redacted]

Recipients of final report (other than tasker): Community Distribution

[redacted]

25X1

[redacted]

25X1



11. Subject/Description: Coordinated Current Satellite Collection Guidance for Middle East Coverage

Tasked by: COMIREX

Suspense Date: Continuing

Anticipated Completion Date: Indefinite

Date Completed: --

Reference: COMIREX-D-29.3/7, 19 November 1973
COMIREX-D-29.3/6, 13 November 1973

25X1

Recipients of final report (other than tasker): Community Distribution

12. Subject/Description: Near-Term Planning for Middle East Airborne Photographic Reconnaissance

Tasked by: DCI-NIO/ME

Suspense Date: 21 November 1973 and Continuing


Anticipated Completion Date: --

Date Completed: 20 November and Continuing


Reference: COMIREX-D-29.3/8, 23 November 1973

25X1

Recipients of final report (other than tasker): Community Distribution



25X1



25X1



13. Subject/Description: Imagery System Performance and Accomplishment Reporting

Tasked by: Standing Task

Suspense Date: --


Anticipated Completion Date: Continuing monthly, quarterly, FY/CY Annual and Special ad hoc reporting

Date Completed: --

Reference: COMIREX Document Series: a. COMIREX-D-16.1/ (monthly)
b. COMIREX-D-16.4/ (quarterly)
c. COMIREX-D-16.3/ (annual)

Recipients of final report (other than tasker): Community issuance

14. Subject/Description:



25X1

Special (Time-Dominated) Collection - Exploitation Requirements

Tasked by: COMIREX

Suspense Date: January 1974

Anticipated Completion Date: January 1974

Date Completed: --

Reference: --

Recipients of final report (other than tasker): Community Distribution



25X1



25X1

25X1



TOP SECRET

25X1A

15. Subject/Description: Collection Concepts Documentation

Tasked by: COMIREX

Suspense Date: January 1974

Anticipated Completion Date: January 1974

Date Completed: --

Reference: --

Recipients of final report (other than tasker): Community Distribution

25X1A

16. Subject/Description: Planning Documentation

Tasked by: COMIREX


Suspense Date: --

Anticipated Completion Date: Ongoing--continuing series


Date Completed: --

Reference: COMIREX-D-13.7/ Document Series

Recipients of final report (other than tasker): Community Distribution



25X1



25X1

TOP SECRET

25X1



TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP79B01709A001400050006-7

17. Subject/Description:


Laos Coverage Requirements Review and Collection Options Assessment

Tasked by: Chairman, Working Group C, WSAG

Suspense Date: November 1973


Anticipated Completion Date: mid-November 1973

Date Completed: Incorporated into NIO/SEA Memorandum for
Dr. Kissinger, Final Draft dated 29 November 1973



25X1

Reference: COMIREX-D-26.11/5, 15 October 1973



25X1

Recipients of final report (other than tasker): COMIREX Distribution
(reference); NIO/SEA
Memo (special limited
distribution)


18. Subject/Description: National Tasking Plan Review

Tasked by: Standing USIB Task

Suspense Date: --

Anticipated Completion Date: May 1974

Date Completed: --


Reference: The National Tasking Plan for the Exploitation
of Multi-Sensor Imagery, 
January 1967

25X1

Recipients of final report (other than tasker): USIB/COMIREX
Distribution



25X1



25X1

TOP SECRET

Approved For Release 2004/07/07 : CIA-RDP79B01709A001400050006-7