# Approved For Release 2005/01/31:101A-RDP79R01142A001900040003-2

# THE DIRECTOR OF CENTRAL INTELLIGENCE NATIONAL INTELLIGENCE OFFICERS

27 June 1975

#### STATUS OF WORK IN PROCESS

	STATUS OF WORK IN FROCESS	
Ι.	Before USIB	
	NIE 55-1-75: PROSPECTS FOR INDONESIA	
	Action Officer:  Status: USIB telephonic concurrence completed. Awaiting DCI release. USIB Target: June	25X1
II.	USIB Projects in Train	
	1. NIE 93-1-75: BRAZIL	
	Action Officer:  Status: Representatives' meeting held 24 June USIB Target: July	25X1
	2. NIE 85-1-75: CUBA'S CHANGING INTERNATIONAL ROLE	
	Action Officer: Status: OCI drafting USIB Target: August	25X1
	3. Memorandum to Holders of SNIE 30-1-75: NEXT STEPS IN THE MIDDLE EAST	
	Action Officer: Status: CIA/OCI drafting USIB Target: 10 July	25X1
		25X1

# Approved For Release 2005/01/21T CIA-RDP79R0 442A001900040003-2

4.	NIE 11-5-75: THE SOVIET ASSESSMENT OF THE US	
	Action Officer: Status: CIA draft due mid-July USIB Target: July	25X1
*5.	NIE 11-10-75: SOVIET MILITARY POLICY IN THE THIRD WORLD	
	Action Officer:  Status: Representatives meet on rerms of Reference 27 June.  USIB Target: Fall	25X1
6.	NIE 11-14-75: WARSAW PACT FORCES OPPOSITE NATO	05)//
	Action Officer:  Status: Awaiting contributions USIB Target: September	25X1

<sup>\*</sup> New Item

#### Approved For Belease 2000ματ/β1Ε/ΦΙΑ-RDP79R011494001900040003-2

# III. OTHER ONGOING PROJECTS

25X1 STRATEGIC PROGRAMS -

1. NSSM 191: POLICY FOR ACQUISITION OF US NUCLEAR FORCES

Status: Executive summary being reviewed by Agency

representatives.
Target: July

3.

25X1

4. Interagency Report: ASSESSMENT OF SOVIET SLBM SYSTEM ACCURACIES

Status: Working Group of GMAIC preparing first draft Target: July

5. Interagency Report: PROSPECTS FOR IMPROVEMENT IN LOW ALTITUDE AIR DEFENSE OF THE SOVIET UNION

Status: Members of working group preparing inputs for first draft.

Target: July

6. Interagency Report: SOVIET DEPENDENCE ON SPACE SYSTEMS

Status: Representatives meeting for the first draft scheduled for 1 July.

Target: August

### Approved For Release 2000 Approved For Relea

			25X1
CONVENTI	ONAL FORC		20/(1
7.	Interage	ncy Memorandum: MBFR MONITORING CAPABILITIES	
	Status: Target:	Phase One report being redrafted. July	
8.	Interage	ncy Memorandum:	25X1
	Status: Target:	Research in progress at DIA & CIA First quarter FY 76	
USSR/EAS	TERN EURO	PE -	25X1
9.	NSC-U-14 WE	9B: SIGNIFICANCE OF SOVIET ACQUISITION OF STERN TECHNOLOGY	
	Status: Target:	State preparing final draft Summer	
WESTERN	EUROPE -		
10.	Memorand	lum:	25X1
	Status: Target:	OSR draft being reviewed Open	
11.	Memorand Al	dum: EAST AND WEST GERMANY: MUTUAL RELATIONS ID ROLE IN EUROPE	
	Status: Target:	OPR drafting Open	
12.	Memorano E	dum: PROSPECTS FOR FOREIGN WORKERS IN WESTERN UROPE	
	Status: Target:	OER-OCI draft being reviewed Early July	
13.	NSSM 22	2: US AND ALLIED SECURITY POLICY IN SOUTHERN EUROPE	
·	Status: SP to	CIA/INR Contributions delivered 12 May. State be circulated.	-

25X1

#### 

14. Memorandum: THE QUESTION OF EUROPEAN UNITY AND ITS IMPLICATIONS FOR THE US

Status: OPR revising in light of DCI's comments

Target: July

15. Interagency Memorandum: GREECE

Status: OCI drafting Target: Early July

\*16. Memorandum: ITALY: IMPLICATIONS OF THE ELECTION

25X1

Status: OCI drafting

Target: 30 June

25X1 MIDDLE EAST -

DLE EAST -

18.

17.

19. Memorandum: MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS

Status: OGCR action, inputs from OCI, OSR, and IAS

Target: Reports as developments warrant

20. Research for the NSC Staff and State: SINAI, GOLAN AND WEST BANK DISENGAGEMENT

Status: Research, maps, reports

Target: Open

- 5 -

# Approved For Release 2005/01/E1F CIA-RDP79R01442A001900040003-2

25X1

21.	Interagency Memorandum: THE LIKELIHOOD OF ARAB-ISRAELI HOSTILITIES
	Status: CIA/OPR managing with CIA, State/INR, DIA, NSA, ACSI, AFIS participation Target: Bi-weekly reports
22.	
23.	Interagency Memorandum: SYRIA'S ARMS INVENTORY
	Status: CIA/OSR drafting Target: July
24.	NSSM 220: US POLICY IN THE MIDDLE EAST
	Status: Intelligence Community contributions completed; periodic meetings of Special NSC Ad Hoc Committee.  Target: SRG and NSC meetings pending
25.	Interagency Memorandum: ARAB-ISRAELI HANDBOOK
	Status: Community drafting Target: August
26.	Memorandum: ARAB AND IRANIAN ACTIVITIES IN BLACK AFRICA
	Status: CIA/OCI drafting Target: July
ECONOMIC	<u>s</u> -
27.	Interagency Memorandum: THE LIKELIHOOD AND CONSEQUENCES OF ARAB USE OF THE OIL WEAPON IN 1975
,	Status: OER producing final draft Target: July
28.	NSSM 223: REVIEW OF US POLICY ON ARMS TRANSFERS
	Status: Initial Working Group met 29 May. Target: To be submitted to SRG for review by 27 June

25X1

#### Approved For Belease 2005/001201E 41A-RDP79R011424001900040003-2

SOUTH/SC	OUTHEAST ASIA -	25X1
29.	East and Southeast Asia Intelligence Activities Study (Joint NIO/ICS)	
	Status: Study pending outcome of WSAG Target: Indefinite	
30%	NSDM 289: US MILITARY SUPPLY POLICY TO PAKISTAN AND INDIA	
	Status: Awaiting principals' concurrence Target: 30 June	
31.	NSSM 225: REVIEW OF US POLICY TOWARD THAILAND	
	Status: Reviewing State's second draft Target: 30 June	
32.	Interagency Memorandum: FUTURE POLITICAL DEVELOPMENTS IN INDIA	25X1
	Status: Final draft being prepared for coordination Target: Indefinite	
JAPAN/PA	CIFIC -	
33.	NSSM 205: US POLICY TOWARD INDONESIA	
	Status: NSC draft under review  Target: Indefinite	
34.	NSSM 218: US POLICY TOWARD US AND SOVIET MILITARY ACCESS TO SINGAPORE	
	Status: Draft completed Target: Indefinite	
35.	NSSM 226: REVIEW OF US POLICY TOWARD KOREAN PENINSULA	
35.	NSSM 226: REVIEW OF US POLICY TOWARD KOREAN PENINSULA  Status: Drafting Target: July	
35.	Status: Drafting Target: July	
	Status: Drafting Target: July	

25X1

25X1

# Approved For Release 209101121E1CIA-RDP79R01144A001900040003-2

	TEKN I	EUROPE -
	*1.	CIA Memorandum: PORTUGUESE POLICY IN ANGOLA
	_	(Coordinated with INR and DIA) Requested by Deputy Secretary Clements for SRG. Completed 24 June.
	*2.	
	*3.	
		(Prepared for DCI's use with House Foreign Affairs Committee) Completed 25 June
MID	DLE E	AST -
	4.	
	5.	
	5.	
		Completed 20 June
	5. 6.	Completed 20 June  Interagency Memorandum: THE LIKELIHOOD OF ARAB-ISRAELI HOSTILITIES
		Interagency Memorandum: THE LIKELIHOOD OF ARAB-ISRAELI
		Interagency Memorandum: THE LIKELIHOOD OF ARAB-ISRAELI  HOSTILITIES
	6.	Interagency Memorandum:  HOSTILITIES  THE LIKELIHOOD OF ARAB-ISRAELI  Completed 27 June

# Approved For Release 2005/01/31 : CIA-RDP79R01142/001900040003-2 $\stackrel{\rm SECRET}{}$

# V. SENSITIVE ANNEX

A View of Eastern Europe, As a Region and by Country

Action Officer:

Status: Requested by NSC Staff for Presidential travel
late July to CSCE Summit, Poland, Yugoslavia and Romania;
OCI draft due NIO 1 July