

SECRET

THE DIRECTOR OF CENTRAL INTELLIGENCE  
NATIONAL INTELLIGENCE OFFICERS

4 April 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

1. NIE 31-1-75: *PROSPECTS FOR INDIA*

Action Officer: [REDACTED]

Status: Representatives' meeting to be held 4 April

USIB Target: Telephonic concurrence April

25X1

2. NIE 58-1-75: *PROSPECTS FOR LAOS*

Action Officer: [REDACTED]

Status: Indefinitely postponed

25X1

3. NIE 93-1-75: *BRAZIL*

Action Officer: [REDACTED]

Status: State/INR revised draft being reviewed

USIB Target: May

25X1

4. NIE 94-1-75: *PROSPECTS FOR CHILE*

Action Officer: [REDACTED]

Status: Representatives' meeting to be held 7 April

USIB Target: 24 April

25X1

[REDACTED]

25X1

SECRET

SECRET

5.



25X1

6. NIE 34-1-75: *IRAN*

Action Officer: [redacted]

Status: Drafting contributions due 11 April; draft to be disseminated 20 April; representatives' meeting 28 April

USIB Target: 8 May

25X1

7. NIAM 27.1-1-75: *SPAIN: PROBLEMS OF THE SUCCESSION*

Action Officer: [redacted]

Status: Agencies drafting; representatives to meet early April

USIB Target: April

25X1

SECRET

SECRET

III. OTHER ONGOING PROJECTS

25X1

STRATEGIC PROGRAMS - [REDACTED]

1. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: Agency coordination on NSSM 191 and the Executive Summary completed. Circulation of final draft of entire report including two supplements to the basic report is awaiting OSD receipt of NSC Staff comments on the paper. VPWG meeting to address the report is scheduled for 4 April.

Target: April

2.



25X1

3.

4. Interagency Study: *ASSESSMENT OF SOVIET SLBM SYSTEM ACCURACIES*

Status: Working Group of GMAIC investigating methodologies.

Target: July

5. Interagency Study: *PROSPECTS FOR IMPROVEMENT IN LOW ALTITUDE AIR DEFENSE OF THE SOVIET UNION*

Status: Detailed project outline in preparation.

Target: July

25X1

CONVENTIONAL FORCES - [REDACTED]

6. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Phase one report being redrafted.

Target: April

SECRET

SECRET

USSR/EASTERN EUROPE - [REDACTED]

25X1

7. NSC-U-149B: *SIGNIFICANCE OF SOVIET ACQUISITION OF WESTERN TECHNOLOGY*

Status: In progress

Target: April

WESTERN EUROPE - [REDACTED]

- \*8. Interagency Memorandum: *THE PORTUGUESE PROBLEM AND ITS SECURITY ASPECTS*

Status: Being drafted in CIA, INR and DIA

Target: Late April

9. [REDACTED]

25X1

10. Memorandum: *EXTREMISM IN WESTERN EUROPE AND JAPAN*

Status: OCI draft being revised

Target: April

11. [REDACTED]

25X1

12. Memorandum: *EAST AND WEST GERMANY: MUTUAL RELATIONS AND ROLE IN EUROPE*

Status: OPR drafting

Target: Open

13. Memorandum: *POLITICAL AND MILITARY PROBLEMS FACING NATO*

Status: OCI and OSR drafting

Target: April

\* New Item

SECRET

SECRET

14. Memorandum: *PROSPECTS FOR FOREIGN WORKERS IN WESTERN EUROPE*

Status: OER, OCI drafting

Target: April

25X1  
MIDDLE EAST -

15. Interagency Memorandum: *EAST AFRICAN MILITARY SITUATION*

Status: Draft being reviewed

Target: April

16.

17.

25X1

18. Memorandum: *MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS*

Status: OGCR action, inputs from OCI, OSR, and IAS

Target: Reports as developments warrant

19. Research for the NSC Staff and State: *SINAI, GOLAN AND WEST BANK DISENGAGEMENT*

Status: Research, maps, reports

Target: Open

20. Interagency Memorandum: *PROBABILITIES OF ARAB-ISRAELI HOSTILITIES*

Status: CIA/OPR organizing with CIA, State/INR, DIA, NSA, ACSI, AFIS participation

Target: Bi-weekly reports

SECRET

SECRET

21.



25X1

22. Interagency Memorandum: *SYRIA'S ARMS INVENTORY*

Status: CIA/OSR drafting

Target: April

23. Interagency Memorandum: *THE IMPLICATIONS OF IRAN-IRAQ ACCORDS*

Status: CIA drafting

Target: Early April


\*24. NSSM 220: *US POLICY IN THE MIDDLE EAST*

Status: Intelligence Community contributions in draft

Target: 10 April

25X1

ECONOMICS -



25. NSSM 209: *POLICY ON THE DEVELOPMENT OF FUTURE URANIUM ENRICHMENT CAPACITY*

Status: NSC redrafting to incorporate interagency views


Target: April

26. Interagency Memorandum: *THE LIKELIHOOD AND CONSEQUENCES OF ARAB USE OF THE OIL WEAPON IN 1975*

Status: Draft being circulated for interagency comments

Target: April

SOUTH/SOUTHEAST ASIA -



25X1

\*27. Interagency Memorandum: *ASSESSMENT OF THE MILITARY SITUATION IN SOUTH VIETNAM*

Status: DIA prepared draft due 3 April

Target: April

SECRET

SECRET

25X1

JAPAN/PACIFIC - [REDACTED]

28. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: New draft being prepared  
Target: April

29. Interagency Memorandum: *ASIAN REGIONALISM*

Status: State/INR drafting; second draft received  
Target: April

25X1

30.



31. NSSM 218: *US POLICY TOWARD US AND SOVIET MILITARY ACCESS TO SINGAPORE*

Status: CIA contribution sent to State Department  
27 March  
Target: April

25X1

LATIN AMERICA - [REDACTED]

32. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OGCR preparing  
Target: April

33. Interagency Memorandum: *SECURITY CONDITIONS FOR SECRETARY KISSINGER'S TRIP TO LATIN AMERICA*

Status: Representatives' meeting to be rescheduled  
Target: April

SECRET

SECRET

IV. PROJECTS COMPLETED DURING WEEK ENDING 4 APRIL

25X1

WESTERN EUROPE - [redacted]

\*1.

[redacted]

25X1

25X1

MIDDLE EAST - [redacted]

2.

[redacted]

25X1

4. Interagency Memorandum: *PROBABILITIES OF ARAB-ISRAELI HOSTILITIES*

Completed 4 April

SOUTH/SOUTHEAST ASIA - [redacted]

25X1

5. Joint CIA/DIA/State/INR Memorandum for the NSC: *THE SECURITY SITUATION IN THE PHNOM PENH AREA*

Completed 29 March

6. Joint CIA/DIA/State/INR Memorandum: *LIKELY POLITICAL DEVELOPMENTS IN VIETNAM*

Published in [redacted] the NID and the NIB 3 April

25X1

7. SNIE 53/14.3-75: *ASSESSMENT OF THE SITUATION IN SOUTH VIETNAM*

Completed 27 March

\* New Item commissioned and completed/reported during this week.

SECRET



SECRET

## V. SENSITIVE PROJECTS

25X1 WESTERN EUROPE - [REDACTED]

1. [REDACTED]

25X1

25X1 MIDDLE EAST - [REDACTED]

2. [REDACTED]

25X1

25X1 LATIN AMERICA - [REDACTED]

3. NIE 84-1-75: *A PANAMA CANAL TREATY: THE LIKELY CONSEQUENCES OF CERTAIN CONTINGENT DEVELOPMENTS*

Status: Representatives' meeting to be held 15 April  
Target: 24 April

## VI. SENSITIVE PROJECTS COMPLETED

25X1 WESTERN EUROPE - [REDACTED]

Memorandum: *WE Contribution to Consequences of Indochina Paper*

Completed 31 March

SECRET