

SECRET

THE DIRECTOR OF CENTRAL INTELLIGENCE
NATIONAL INTELLIGENCE OFFICERS

21 March 1975

STATUS OF WORK IN PROCESS

I. BEFORE USIB

None

II. USIB PROJECTS IN TRAIN

1. NIE 31-1-75: *PROSPECTS FOR INDIA*

Action Officer: [REDACTED] 25X1
Status: Representatives meeting held 19 March
USIB Target: April

2. NIE 58-1-75: *PROSPECTS FOR LAOS*

Action Officer: [REDACTED] 25X1
Status: Representatives meeting to be held 28 March
USIB Target: April

3. NIE 93-1-75: *BRAZIL*

Action Officer: [REDACTED] 25X1
Status: State/INR revised draft being reviewed
USIB Target: April

4. NIE 94-1-75: *PROSPECTS FOR CHILE*

Action Officer: [REDACTED] 25X1
Status: OCI draft being reviewed
USIB Target: April

[REDACTED] 25X1

SECRET

SECRET

5. SNIE 35/36-1-75: ARAB-ISRAELI CONFLICT: SHORT-TERM PROSPECTS

Action Officer: [REDACTED]

Status: State/INR to draft

USIB Target: Mid-April

25X1

6.

[REDACTED]

25X1

- *7. NIE 34-1-75: IRAN

Action Officer: [REDACTED]

Status: Drafting contributions due 11 April; draft to be disseminated 20 April; representatives meeting 28 April

USIB Target: 8 May

25X1

* New Item

SECRET

SECRET

III. OTHER ONGOING PROJECTS

25X1

STRATEGIC PROGRAMS -

1. NSSM 191: *POLICY FOR ACQUISITION OF US NUCLEAR FORCES*

Status: Agency coordination on NSSM 191 Executive Summary completed. Circulation of final draft of entire report for agency review is awaiting OSD receipt of NSC Staff comments on the paper.

Target: March

25X1

2.

3.

- *4. Interagency Study: *ASSESSMENT OF SOVIET SLBM SYSTEM ACCURACY*

Status: Working Group of GMAIC investigating methodologies.

Target: July

- *5. Interagency Study: *PROSPECTS FOR IMPROVEMENT IN LOW ALTITUDE AIR DEFENSE OF THE SOVIET UNION*

Status: Working Group established and detailed project outline in preparation.

Target: July

SECRET

SECRET

CONVENTIONAL FORCES - [redacted]

25X1

6. Interagency Memorandum: *MBFR MONITORING CAPABILITIES*

Status: Meetings being held to discuss phase one report

Target: March

7. Interagency Memorandum: *ESTIMATED WARSAW PACT AIR AND GROUND FORCE MANPOWER IN THE NATO GUIDELINES AREA*

Status: Draft being coordinated with DIA and CIA

Target: March

USSR/EASTERN EUROPE - [redacted]

25X1

8. NSC-U-149B: *SIGNIFICANCE OF SOVIET ACQUISITION OF WESTERN TECHNOLOGY*

Status: In progress

Target: April

WESTERN EUROPE - [redacted]

25X1

9. Interagency Memorandum: *SPAIN: PROBLEMS OF THE SUCCESSION*

Status: OPR Memorandum completed; representatives to meet for interagency phase mid-March

Target: March-April

10.

[redacted]

25X1

11. Memorandum: *EXTREMISM IN WESTERN EUROPE*

Status: OCI drafting

Target: March

12.

[redacted]

25X1

SECRET

SECRET

13. Memorandum: *EAST AND WEST GERMANY: MUTUAL RELATIONS AND ROLE IN EUROPE*

Status: OPR drafting

Target: Open

14. Memorandum: *POLITICAL AND MILITARY PROBLEMS FACING NATO*

Status: OCI and OSR drafting

Target: April

15. Memorandum: *PROSPECTS FOR FOREIGN WORKERS IN WESTERN EUROPE*

Status: OER, OCI drafting

Target: April

25X1

MIDDLE EAST -

16. Interagency Memorandum: *EAST AFRICAN MILITARY SITUATION*

Status: Draft completed; State chairing representatives' meeting and revising.

Target: Mid-March

17.



25X1

18.

19. Memorandum: *MONITORING OF NON-MILITARY DEVELOPMENTS IN SYRIAN-ISRAELI DISENGAGEMENT AREAS*

Status: OGCR action, inputs from OCI, OSR, and IAS

Target: Reports as developments warrant

SECRET

SECRET


20. Research for the NSC Staff and State: *SINAI, GOLAN AND WEST BANK DISENGAGEMENT*

Status: Research, maps, reports
Target: Open

21. Interagency Memorandum: *PROBABILITIES OF ARAB-ISRAELI HOSTILITIES*

Status: CIA/OPR organizing with CIA, State/INR, DIA, NSA, ACSI, AFIS participation
Target: Bi-weekly reports

22.



25X1

23. Interagency Memorandum: *SYRIA'S ARMS INVENTORY*

Status: CIA/OSR drafting
Target: End of March

- *24. Interagency Memorandum: *THE IMPLICATIONS OF IRAN-IRAQ ACCORDS*

Status: CIA drafting
Target: Early April

25X1
ECONOMICS -



25. NSSM 209: *POLICY ON THE DEVELOPMENT OF FUTURE URANIUM ENRICHMENT CAPACITY*

Status: NSC redrafting to incorporate interagency views
Target: March

26. Interagency Memorandum: *THE LIKELIHOOD AND CONSEQUENCES OF ARAB USE OF THE OIL WEAPON IN 1975*

Status: Draft Part II completed and reviewed by NIO.
Draft Part I under NIO review.
Target: Redraft by 24 March

SECRET

SECRET

25X1

JAPAN/PACIFIC - [REDACTED]

27. NSSM 205: *US POLICY TOWARD INDONESIA*

Status: New draft being prepared
Target: March

28. Interagency Memorandum: *ASIAN REGIONALISM*

Status: State/INR drafting; second draft received
Target: March

29.

[REDACTED]

25X1

*30. NSSM 218: *US POLICY TOWARD US AND SOVIET MILITARY ACCESS TO SINGAPORE*

Status: Representatives' meeting to discuss terms of reference 21 March
Target: April

25X1

LATIN AMERICA - [REDACTED]

31. Area Study: *THE CHILE-PERU BORDER REGION*

Status: OGCR preparing
Target: March

*32. Interagency Memorandum: *SECURITY CONDITIONS FOR SECRETARY KISSINGER'S TRIP TO LATIN AMERICA*

Status: Requested by State, OCI drafting
Target: April

SECRET

SECRET

IV. PROJECTS COMPLETED DURING WEEK ENDING 21 MARCH

STRATEGIC PROGRAMS - [REDACTED]

25X1

1. Interagency Report: *SOVIET CAPABILITIES TO DEVELOP STRATEGIC LASER SYSTEMS*

Completed 20 March

WESTERN EUROPE - [REDACTED]

- *2. Memorandum: *PORTUGAL AND THE SCHEDULED ELECTIONS*

Sent to NSC Staff 19 March

MIDDLE EAST - [REDACTED]

3. Interagency Report: *PROBABILITIES OF ARAB-ISRAELI HOSTILITIES*

Report No. 1 completed 14 March

SOUTH/SOUTHEAST ASIA - [REDACTED]

25X1

4. Interagency Intelligence Memorandum: *APPRAISAL OF SITUATION IN SOUTH VIETNAM (published in the NID, the NIB [REDACTED])*

25X1

Completed 17 March

LATIN AMERICA - [REDACTED]

5. Interagency Memorandum: *ARGENTINA: PROSPECTS OVER THE NEXT SEVERAL MONTHS*

Completed 20 March

* New Item commissioned and completed/reported during this week.

SECRET

SECRET

V. SENSITIVE PROJECTS

25X1

WESTERN EUROPE - [REDACTED]

1. [REDACTED]

25X1

25X1

MIDDLE EAST - [REDACTED]

2. [REDACTED]

25X1

25X1

LATIN AMERICA - [REDACTED]

3. NIE 84-1-75: A PANAMA CANAL TREATY: THE LIKELY CONSEQUENCES OF CERTAIN CONTINGENT DEVELOPMENTS

Status: Draft being reviewed
Target: April

SECRET