## Approved For Release 2002/08/07: CIA-RDP81B00878R000100090029-6

SAPC-17090 Copy\_of 3

28 June 1957

25X1A

25X1A

MEMORANDUM FOR THE RECORD	
SUBJECT: Amendment No. 13, Contract No. A-101, with the Ramo-Wooldridge Corporation - Project (AQUATONE)	25X1A
1. This memorandum contains a recommendation submitted for approval of the Director of Central Intelligence. Such recommendation is set forth in Paragraph 4.	
2. Contract No. A-101 and Amendments Nos. 1 through 12 there- under provide for the research and development and production in	25X1A
connection with electronic systems and supporting equipment being procured for AQUATONE,  Amendment No. 13 adds additional AQUATONE requirements  for antennas and additional research and development and production costs on System 4, System 5, and associated readout equipment. The amendment also reduces the number of System 4's and test sets on order by one and eliminates a set of fourteen channel racks (G through N). The amendment includes additional engineering services	25X1A
for the Office of Communications.	25X1A
3. Amendment No. 13 adds to Contract No. A-101 of which are AQUATONE funds, and are Office of Communi-	25V1A

The new contract total, including Amendment No. 13, cations funds. (including fee). is 4. Approval by the Director of Central Intelligence of signature of Amendment No. 13 by the authorized Project Contracting Officer is recommended. RICHARD M. BISSELL, JR. SA/PC/DCI - Project Director

ATTACHMENT: Summary of Funding through Amendment No. 13

25X1A

25X1A

25X1A

25X1A 25X1A CONCUERENCES: 25X1A Approval recommended in Paragren Project Comptroller 25X1A DIRECTOR OF CEVERAL INTELLIGENCE eneral counsel

Approved For Release 2002/08/07: CIA-RDP81B00878R000100090029-6

Next 2 Page(s) In Document Exempt