

DELIVER SCHEDULE

The first article prototype installation and flight test to be accomplished in 18 weeks. Subsequent ships to be in 4 weeks turn around time. Delivery schedule to be every 4 work days after article No. 1, based on receiving articles 4 weeks prior to delivery. The maximum number of ships at LAC being worked not to exceed 5.

DELIVER SCHEDULE

One article	18 weeks
Five articles	21 weeks
Ten articles	25 weeks
Twenty articles	34 weeks

REQUIREMENTS

Wk.

Mfg. & Design	12
Flt. Test	6
	18 Weeks

<u>SHIP NO.</u>	<u>NO. START OF WK. NO.</u>	<u>DELIVER TO CUST. END OF WK. NO.</u>	<u>TURN AROUND TIME (WKS.)</u>
1	1	15	18
2	16	19	4
3	17	20	4
4	18	21	4
5	19	22	4
6	20	23	4
7	21	24	4
8	22	25	4
9	23	26	4
10	24	27	4
11	25	28	4
12	26	29	4
13	27	30	4
14	28	31	4
15	29	32	4
16	30	33	4
17	31	34	4
18	32	35	4
19	33	36	4
20	34	37	4

The maximum number of ships at LAC not to exceed 4.

SCHEMATIC PERTINENCE

	<u>Wks.</u>
Mfg. & Design	12
Fit. Test	6
	<u>18</u> Weeks

Approved For Release 2003/01/30 : CIA-RDP81B00878R000600030113-3

STATINTL

Approved For Release 2003/01/30 : CIA-RDP81B00878R000600030113-3