

STATINTL

SPS-E040-77
12 May 1977

MEMORANDUM FOR: Executive Officer, ODP
FROM : [REDACTED] C/SPS/ODP
SUBJECT : Special Projects Staff Weekly Report -
ending 13 May 1977

STATINTL

STATINTL

1. SAFE - The SAFE Design Competition RFPs were mailed on 4 May 1977. [REDACTED] questioned the hardware exclusion provision. After an explanation, [REDACTED] apparently agrees with its applicability. All contacts with potential bidders are now restricted except through the contracting officer. The pre-proposal conference is scheduled for 26 May. The agenda will be developed around questions submitted to the contracting officer by Close-of-business, 5:00 p.m., 20 May 1977.

STATINTL

STATINTL

STATINTL

2. RAPID - The COTR and two system analysts are reviewing technical specifications at [REDACTED] this week. Mr. [REDACTED] has been designated by [REDACTED] as the contract manager for RAPID.

3. ADSTAR - The ADSTAR Phase I Procurement RFP was reviewed by DDO, OCR, and ODP and printed for distribution to potential bidders. Mailing is planned for this date.

STATINTL

4. TADS - [REDACTED] are in transit and should arrive by 13 May. [REDACTED] display equipment is expected by 23 May. [REDACTED] is progressing satisfactorily and should be ready for review by 26 May.

STATINTL

[REDACTED]