

DD/A/ODP Weekly Report
Week of 3-10 June 1977

STATINTL

I. Major Activities During the Past Week:

A. Support to the DCI

DCITASK - Automation of two tasks for the DCI. The customer acceptance testing of TASK II has been delayed due to the reduced availability of GIMDEV. The 15 June completion date (including documentation) is still expected to be met. [REDACTED]

They can't get into the system or are you not let them in??

B. Support to DDA

AD-STUDY for Information Privacy Staff - Project feasibility study performed by ODP. The major input procedures for the IPS automated log data base have been tested. The customer has entered 385 cases and the system has been functioning satisfactorily. [REDACTED]

STATINTL

AD-STUDY for Terminal Selection Working Group. Terminal questionnaires were sent to members of the Agency-wide Terminal Requirements Working Group on 3 June 1977 with responses due back to ODP by the end of June. A working group meeting was held on 8 June to discuss the questionnaire and answer Group members' questions pertaining to it. [REDACTED]

STATINTL

STATINTL

C. Support to OTS

TISIPS - Technical Service Interim Support Information Processing System. A set of enhancements has been completed for the TISIPS. These included modifications to the status report, purging a portion of the data base, and the development of a special report of stock reference numbers. [REDACTED]

STATINTL

D. Support to OC

[REDACTED]

E. Support to OGCR

AGMET - Spring wheat prediction system. We completed development of soil moisture maps for the AGMET system.

STATINTL

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150058-1

Also, the development of maps to display precipitation and maximum and minimum temperatures for AGZONE data has been completed. [REDACTED]

STATINTL

F. Support to OCR

OCRDIR - Automation of the OCR directories. We have completed the data preparation for the publication of the [REDACTED] for OCR. We have also begun the process of creating interface files which will be used as input to the ETEC (Electronic Text Editing and Composing) system. We expect to complete the printing publication cycle by the end of June.

STATINTL

The publication of the [REDACTED] will feature our latest programming enhancements of the ETEC interface software. These enhancements include: a) automatic page make-up of the table of contents; b) automatic page make-up and numbering of the body of the directory; c) one-half point wrap-around of organization names; and d) automatic wrap-around for personality names.

STATINTL

G. Support to OF

STATINTL

1. FRS - Financial Resource System. The FRS project team will conduct a seminar on "You and FRS" on 28 June 1977. Applications project teams that interface with FRS, along with representatives of GIMS Division, Production Division, and DBMB/OF will be invited. [REDACTED]

STATINTL

2. GAS - General Accounting System. We met with OF about the fiscal year end closing and completed a draft of specifications. [REDACTED]

H. Training During the Past Week:

STATINTL

1. A four-day course, Intermediate VM, was completed by 17 students.
2. A one-day course, Interactive Systems Concepts, was completed by 21 students. [REDACTED]

Nothing to report on FOIA.