

Williams Visit: 12 June 1981

11 June 1981

1. VST has communicated his concerns to you - I share them.
2. Organizational Relationship - how do they look to TRW?
3. Audit Report - Schedule recovery not possible. System/Software design lightly covered. Monthly report did not correlate.
4. Reaction to Government's initiative?
5. Schedule/Plan importance. Continual re-plan must be brought under control.
6. Question on requirements "issues". What does TRW see as "show stoppers"?
7. GFI/GFE - DIA information/7260T*
8. We're requesting money for '81.

* Firmware mods due in April missed 1 June, are promised for 1 July but may not have been adequately tested.

Topics covered as planned on 6/12.