




1 of 10

**NPIC DATA SYSTEM
DATA AND CONTROL SEGMENT
ACQUISITION PHASE**

**APPENDIX C2
WBS INDEX
REVISION**




STAT

31 March 1982


NPIC DATA SYSTEM
DATA AND CONTROL SEGMENT
ACQUISITION PHASE

APPENDIX C2
WBS INDEX
REVISION



STAT

31 March 1982



STAT

APPENDIX C2

WBS INDEX

As now edited, this revised WBS Index reflects the correct level 5 WBS elements for our BAFO baseline bid package. Adjustments are of four types:

- (1) Some level 5 WBS elements which were erroneously omitted, have been added.
- (2) Some level 5 (and level 6) WBS elements have been marked reserved where it was determined that they were not required for the basic bid; no Appendix C1 data sheets exist for these.
- (3) In a few instances, costs intended to go into one level 5 element were erroneously budgeted in another WBS element. These instances are appropriately identified.
- (4) In a few instances, a level 5 WBS element contains only purchase, computer, or travel cost and no labor costs. These instances are now annotated in the Index; no Appendix C1 data sheets exist for these.

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
	X												
		X											
			X										
				X									
					X								
						X							
							X						
								X					
									X				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341200	X			0001		
				X			441200	X			0001		
					X		541200	X			0001		
				X			641200	X			0001		
				X			641201	X			0001		
				X			641202	X			0001		
				X			641203	X			0001		
				X			641204	X			0001		
				X			641205	X			0001		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Quality Assurance	341300	X			0001		
				X		Quality Assurance	441300	X			0001		
					X	Provide & Implement Quality Assur. Plan	541300	X			0001		
				X		Provide Quality Assurance Plan - BOC	641300	X			0001		
				X		Implement Software Quality Assurance - BOC	641301	X			0001		
				X		Implement Software Quality Assurance - IOC	641302	X			0001		
				X		Implement Software Quality Assurance - FOC	641303	X			0001		
				X		Implement Hardware Quality Assurance - BOC	641304	X			0001		
				X		Implement Hardware Quality Assurance - IOC	641305	X			0001		
				X		Implement Hardware Quality Assurance - FOC	641306	X			0001		
				X		Monitor Subcontractor Quality Assurance - BOC	641307	X			0001		

3

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Monitor Subcontractor Quality Assurance - IOC	641308	X			0001		
					X	Monitor Subcontractor Quality Assurance - FOC	641309	X			0001		
					X	Provide QA Audit Reports - BOC	641310	X			0001		

4

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341400	X			0001		
				X			441400	X			0001		
					X		541400	X			0001		
						X	641400	X			0001		
						X	641401	X			0001		
						X	641402	X			0001		
						X	641403	X			0001		
						X	641404	X			0001		
						X	641405	X			0001		

5

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			541401	X			0001		
				X			641407	X			0001		
				X			641408	X			0001		
				X			641410	X			0001		
				X			641411	X			0001		
				X			641412	X			0001		
				X			541402	X			0001		
				X			641413	X			0001		
				X			641414	X			0001		
				X			641415	X			0001		

9

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Security	341500	X			0001		
				X		Security	441500	X			0001		
					X	Security	541500	X			0001		
				X		Prepare Project Security Plan and Security Procedures - BOC	641500	X			0001		
				X		Implement Security Procedures - BOC	641501	X			0001		
				X		Implement Security Procedures - IOC	641502	X			0001		
				X		Implement Security Procedures - FOC	641503	X			0001		

7

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341600	X			0001		
				X			441600	X			0001		
					X		541600	X			0001		
				X			641600	X			0001		
				X			641601	X			0001		
				X			641602	X			0001		
			X				341700	X			0001		
			X				441700	X			0001		
				X			541700	X			0001		
				X			641700	X			0001		
				X			641701	X			0001		

8

STAT

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Provide Management, Control and Visibility to Cost & Schedule of - FOC	641702	X			0001		
					X	Provide Management, Control and Visibility to Cost & Schedule of - BOC	641703	X			0001		
					X	Provide Management, Control and Visibility to Cost & Schedule of - IOC	641704	X			0001		
					X	Provide Management, Control and Visibility to Cost & Schedule of - FOC	641705	X			0001		
					X	Provide Management, Control and Visibility to Cost & Schedule of - BOC	641706	X			0001		
					X	Provide Management, Control and Visibility to Cost & Schedule of - IOC	641707	X			0001		
					X	Provide Management, Control and Visibility to Cost & Schedule of - FOC	641708	X			0001		

STAT

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341800	X			0001		
				X			441800	X			0001		
					X		541800	X			0001		
				X			641800	X			0001		
				X			641801	X			0001		
				X			641802	X			0001		
				X			641803	X			0001		

10

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					242000	X			0002		
			X				342100	X			0002		
				X			442100	X			0002		
					X		542100	X			0002		
					X		642100	X			0002		
					X		642101	X			0002		
					X		642102	X			0002		
				X			542101	X			0002		
				X			642103	X			0002		
				X			642104	X			0002		
				X			642105	X			0002		
				X			542102	X			0002		
				X			642106	X			0002		

11

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				342200	X			0002		
			X				442200	X			0002		
				X			542200	X			0002		
				X			642200	X			0002		
				X			642201	X			0002		
				X			642202	X			0002		
				X			542201	X			0002		
				X			642203	X			0002		
				X			642204	X			0002		
				X			642205	X			0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			542202	X			0002		
				X			642206	X			0002		
				X			642207	X			0002		
				X			642208	X			0002		
				X			542203	X			0002		
				X			642209	X			0002		
				X			642210	X			0002		
				X			642211	X			0002		
				X			542204	X			0002		
				X			642212	X			0002		
				X			642213	X			0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
					X	Accomplish Trade Studies - FOC	642214	X			0002				
				X		Provide Eng. Specialties	542205	X			0002	Reserved			
				X		Provide Eng. Specialties - BOC	642215	X			0002	Reserved			
				X		Provide Support to Intersegment Interface Definition & Requirements Determination	542206	X			0002				
				X		Provide Support to Intersegment Interface Definition & Requirements Determination - BOC	642218	X			0002				
				X		Provide Support to Intersegment Interface Definition & Requirements Determination - IOC	642219	X			0002				
				X		Provide Support to Intersegment Interface Definition & Requirements Determination - FOC	642220	X			0002				
				X		Prepare Eng. Technical Notes	542207	X			0002				
				X		Prepare Eng. Technical Notes - BOC	642221	X			0002				

14

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82								
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER									
	1	2	3	4	5	6																
					X								X	Prepare Eng. Technical Notes - IOC	642222	X				0002		
					X								X	Prepare Eng. Technical Notes - FOC	642223	X				0002		
			X										X	Operations Engineering & Development	342300	X				0002		
			X										X	Operations Engineering & Development	442300	X				0002		
				X									X	Develop Segment Operations Concepts, Procedures & Specifications, Including Human Factors Eng. - BOC	542300	X				0002		
				X									X	Develop Segment Operations Concepts, Procedures & Specifications, Including Human Factors Eng. - IOC	642300	X				0002		
				X									X	Develop Segment Operations Concepts, Procedures & Specifications, Including Human Factors Eng. - FOC	642301	X				0002		
				X									X	Develop Segment Operations Concepts, Procedures & Specifications, Including Human Factors Eng.	642302	X				0002		
				X									X	Develop User Manuals	542301	X				0002		
				X									X	Develop User Manuals - BOC	642303	X				0002		
				X									X	Develop User Manuals - IOC	642304	X				0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Develop User Manuals - FOC	642305	X			0002		
				X		Develop Segment/Systems Operations Manuals	542302	X			0002		
				X		Develop Segment/Systems Operations Manuals - BOC	642306	X			0002		
				X		Develop Segment/Systems Operations Manuals - IOC	642307	X			0002		
				X		Develop Segment/Systems Operations Manuals - FOC	642308	X			0002		
				X		Conduct Productivity Enhancement Studies	542303	X			0002		
				X		Conduct Productivity Enhancement Studies - BOC	642309	X			0002		
				X		Conduct Productivity Enhancement Studies - IOC	642310	X			0002		
				X		Conduct Productivity Enhancement Studies - FOC	642311	X			0002		
				X		Prepare O & M Plan	542304	X			0002		
				X		Prepare O & M Plan - BOC	642312	X			0002		
				X		Prepare O & M Plan - IOC	642313	X			0002		
				X		Prepare O & M Plan - FOC	642314	X			0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
				X			542305	X			0002				
				X			642315	X			0002				
				X			642316	X			0002				
				X			642317	X			0002				
		X					342400	X			0002				
			X				442400	X			0002				
				X			542400	X			0002				
				X			642400	X			0002				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			542401	X			0002		
				X			642401	X			0002		
				X			542402	X			0002		
				X			642402	X			0002		
				X			542403	X			0002		
				X			642405	X			0002		
				X			642406	X			0002		
				X			642407	X			0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				342500	X			0002		
				X			442500	X			0002		
					X		542500	X			0002		
				X			642500	X			0002		
				X			642501	X			0002		
				X			642502	X			0002		
				X			542501	X			0002		
				X			642503	X			0002		
				X			642504	X			0002		
				X			642505	X			0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			542502	X			0002		
				X			642506	X			0002		
				X			642507	X			0002		
				X			642508	X			0002		
		X					342600	X			0002		
		X					442600	X			0002		
			X				542600	X			0002		
			X				642600	X			0002		
			X				642601	X			0002		
			X				642602	X			0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			542601	X			0002		
				X			642603	X			0002		
				X			642604	X			0002		
				X			642605	X			0002		
				X			542602	X			0002		
				X			642606	X			0002		
				X			642607	X			0002		
				X			642608	X			0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				342700	X			0002		
				X			442700	X			0002		
					X		542700	X			0002		
				X			642700	X			0002		
				X			642701	X			0002		
				X			642702	X			0002		
			X				342800	X			0002		
				X			442800	X			0002		
					X		542800	X			0002		
					X		642800	X			0002		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			PDR Technical Review - IOC	642801	X			0002	
				X			PDR Technical Review - FOC	642802	X			0002	
			X				CDR Technical Review	542801	X			0002	
			X				CDR Technical Review - BOC	642803	X			0002	
			X				CDR Technical Review - IOC	642804	X			0002	
			X				CDR Technical Review - FOC	642805	X			0002	
			X				SDR Technical Review	542802	X			0002	
			X				SDR Technical Review - BOC	642806	X			0002	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			Conduct Technical Audits/Misc. Reviews	542803	X			0002	
				X			Conduct Technical Audits/Misc. Reviews - BOC	642809	X			0002	
				X			Conduct Technical Audits/Misc. Reviews - IOC	642810	X			0002	
				X			Conduct Technical Audits/Misc. Reviews - FOC	642811	X			0002	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
	X						243000	X			0003		
		X					343100	X			0003		
			X				443100	X			0003		
				X			543100	X			0003		
				X			643001	X			0003		
				X			543101	X			0003		
				X			643002	X			0003		
				X			643003	X			0003		
				X			543102	X			0003		
				X			643004	X			0003		
				X			643005	X			0003		
				X			643007	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X		COBOL Code Conversion	643008	X			0003	
				X			Software Control	543103	X			0003	
				X			Library Control	643009	X			0003	
				X			Software Builds & Releases	643010	X			0003	
				X			Provide Inputs to Segment Devel. Plan	543104	X			0003	
				X			Provide Inputs to Segment Devel. Plan	643011	X			0003	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			Data Base Implementation (BOC)	543105	X			0003	
				X			DMS 1100 Level 6 to Level 8 Conversion	643012	X			0003	
				X			Data Base Conversion Design, Implementation, Verification	643014	X			0003	
				X			Data Base Package	643015	X			0003	
				X			Data Base Support to Development and Test & Verification	643016	X			0003	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X										
						BEPPRE							
						CPCI: Pre-Exploitation - BOC	343200	X			0003		
						Prelim. Design	44321A	X			0003		
						Prepare Prelim. Design Specs	54321A	X			0003		
						Requirements Analysis & Allocation	643017	X			0003		
						Prepare Prelim. Design Part I Specs and Conduct Internal Design Reviews	643018	X			0003		
						Prepare Data Dictionary	643019	X			0003		
						Prepare Prelim. Part II Specs	643020	X			0003		
						Prepare CPCI Test Plan (Prelim.) Appendix for BEPPRE	643021		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322A	X			0003		
				X			54322A	X			0003		
				X			643022	X			0003		
				X			643023	X			0003		
				X			643024		X		0003		
			X				44323A	X			0003		
				X			54323A	X			0003		
				X			643025		X		0003		
				X			643026		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324A			X	0003		
				X			54324A			X	0003		
			X				643027			X	0003		
			X				643028			X	0003		
			X				643029			X	0003		
			X				643030			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325A	X			0003		
				X			54325A	X			0003		
				X			643031	X			0003		
				X			643032	X			0003		
				X			643034	X			0003		
				X			643035	X			0003		
				X			643036	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
			X												
						BEMGMT									
						CPCI: Exploitation Management - BOC	343201	X			0003				
						Prelim. Design	44321B	X			0003				
						Prepare Prelim. Design Specs	54321B	X			0003				
						Requirements Analysis & Allocation	643037	X			0003				
						Prepare Prelim. Design Part I Specs and Conduct Internal Design Reviews	643038	X			0003				
						Prepare Data Dictionary	643039	X			0003				
						Prepare Prelim. Part II Specs	643040	X			0003				
						Prepare CPCI Test Plan (Prelim.) Appendix for BEMGMT	643041		X		0003				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322B	X			0003		
				X			54322B	X			0003		
				X			643042	X			0003		
				X			643043	X			0003		
				X			643044	X			0003		
				X			44323B	X			0003		
				X			54323B	X			0003		
				X			643045		X		0003		
				X			643046		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324B		X	0003			
				X			54324B		X	0003			
			X				643047		X	0003			
			X				643048		X	0003			
			X				643049		X	0003			
			X				643050		X	0003			

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325B	X			0003		
				X			54325B	X			0003		
			X				643051	X			0003		
			X				643052	X			0003		
			X				643053	X			0003		
			X				643054	X			0003		
			X				643055	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X										
				X									
					X								
			X										
			X										
			X										
			X										
			X										
			X						X				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322C	X			0003		
				X			54322C	X			0003		
				X			643061	X			0003		
				X			643062	X			0003		
				X			643063		X		0003		
			X				44323C	X			0003		
				X			54323C	X			0003		
				X			643064		X		0003		
				X			643065		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Test	44324C			X	0003		
				X		Test	54324C			X	0003		
					X	Test at the CPC and CPCI Levels	643066			X	0003		
				X		Develop SW Test Procedures	643067			X	0003		
				X		Support Test & Verification	643068			X	0003		
				X		Prepare Test Reports	643069			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325C	X			0003		
				X			54325C	X			0003		
				X			643071	X			0003		
				X			643074	X			0003		

WORK BREAKDOWN STRUCTURE INDEX					PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u>		DATE:	
										CONTRACT NO. _____		2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X										
				X									
					X								
				X									
				X									
				X									
				X									
				X									
				X									
				X									
				X									

40

Prelim. Design costs for this CPCI were erroneously budgeted under WBS 54322E, page 41.

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322E	X			0003		
				X			54322E	X			0003		
			X				643098	X			0003		
			X				643099	X			0003		
			X				643100	X			0003		
			X				44323E	X			0003		
			X				54323E	X			0003		
			X				643101		X		0003		
			X				643102		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Test	44324E			X	0003		
				X		Test	54324E			X	0003		
				X		Test at the CPC and CPCI Levels	643103			X	0003		
				X		Develop SW Test Procedures	643104			X	0003		
				X		Support Test & Verification	643105			X	0003		
				X		Prepare Test Reports	643106			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325E	X			0003		
				X			54325E	X			0003		
				X			643107	X			0003		
				X			643108	X			0003		
				X			643109	X			0003		
				X			643110	X			0003		
				X			643111	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BSTATR						
				X			CPCI: Statistics Reporting - BOC	343205	X		0003		
				X			Prelim. Design	44321F	X		0003		
					X		Prepare Prelim. Design Specs.	54321F	X		0003		
				X			Requirements Analysis & Allocation	643112	X		0003		
				X			Prepare Prelim. Design Part I Specs. and Conduct Internal Design Reviews	643113	X		0003		
				X			Prepare Data Dictionary	643114	X		0003		
				X			Prepare Prelim. Part II Specs.	643115	X		0003		
				X			Prepare CPCI Test Plan (Prelim.) Appendix to BSTATR	643116		X	0003		

77

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322F	X			0003		
				X			54322F	X			0003		
			X				643117	X			0003		
			X				643118	X			0003		
			X				643119		X		0003		
			X				44323F	X			0003		
				X			54323F	X			0003		
			X				643120		X		0003		
			X				643121		X		0003		

45

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324F			X	0003		
				X			54324F			X	0003		
				X			643122			X	0003		
				X			643123			X	0003		
				X			643124			X	0003		
				X			643125			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325F	X			0003		
				X			54325F	X			0003		
				X			643127	X			0003		
				X			643130	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BMMGMT						
							CPCI: Materials Management - BOC	343207	X			0003	
			X				Prelim. Design	44321H	X			0003	
				X			Prepare Prelim. Design Specs.	54321H	X			0003	
				X			Requirements Analysis & Allocation	643149	X			0003	
				X			Prepare Prelim. Design Part I Specs. and Conduct Internal Design Reviews	643150	X			0003	
				X			Prepare Data Dictionary	643151	X			0003	
				X			Prepare CPCI Test Plan (Prelim.) Appendix for BMMGMT	643153		X		0003	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322H	X			0003		
				X			54322H	X			0003		
				X			643155	X			0003		
				X			643156	X			0003		
			X				44323H	X			0003		
				X			54323H	X			0003		
				X			643158		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324H			X	0003		
				X			54324H			X	0003		
			X				643159			X	0003		
			X				643160			X	0003		
			X				643161			X	0003		
			X				643162			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325H	X			0003		
				X			54325H	X			0003		
					X		643163	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BCCNTR						
				X			CPCI: Command & Control - BOC	343208	X			0003	
			X				Prelim. Design	44321I	X			0003	
				X			Prepare Prelim. Design Specs.	54321I	X			0003	
				X			Requirements Analysis & Allocation	643167	X			0003	
				X			Prepare Prelim. Design Part I Specs. and Conduct Internal Design Reviews	643168	X			0003	
				X			Prepare Data Dictionary	643169	X			0003	
				X			Prepare Prelim. Part II Specs.	643170	X			0003	
				X			Prepare CPCI Test Plan (Prelim.) Appendix for BCCNTR	643171		X		0003	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322I	X			0003		
				X			54322I	X			0003		
				X			643172	X			0003		
				X			643173	X			0003		
				X			643174		X		0003		
			X				44323I	X			0003		
				X			54323I	X			0003		
				X			643175		X		0003		
				X			643176		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324I			X	0003		
				X			54324I			X	0003		
				X			643177			X	0003		
				X			643178			X	0003		
				X			643179			X	0003		
				X			643180			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325I	X			0003		
				X			54325I	X			0003		
					X		643182	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BQUERY CPCI: Query - BOC	343209	X			0003	
				X			Prelim. Design	44321J	X			0003	
					X		Prepare Prelim. Design Specs.	54321J	X			0003	
				X			Requirements Analysis & Allocation	643186	X			0003	
				X			Prepare Prelim. Design Part I Specs. and Conduct Internal Design Reviews	643187	X			0003	
				X			Prepare Data Dictionary	643188	X			0003	
				X			Prepare Prelim. Part II Specs.	643189	X			0003	
				X			Prepare CPCI Test Plan (Prelim.) Appendix for BQUERY	643190		X		0003	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322J	X			0003		
				X			54322J	X			0003		
				X			643191	X			0003		
				X			643192		X		0003		
			X				44323J	X			0003		
				X			54323J	X			0003		
				X			643193		X		0003		
				X			643194		X				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324J			X	0003		
				X			54324J			X	0003		
					X		643195			X	0003		
				X			643196			X	0003		
				X			643197			X	0003		
				X			643198			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325J	X			0003		
				X			54325J	X			0003		
				X			643200	X			0003		
				X			643203	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X										
				X									
					X								
				X									
				X									
				X									
				X									
				X									
				X									
				X					X				

09

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322K	X			0003		
				X			54322K	X			0003		
					X		643209	X			0003		
					X		643210	X			0003		
				X			643211		X		0003		
			X				44323K	X			0003		
				X			54323K	X			0003		
					X		643212		X		0003		
					X		643213		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Test	44324K		X	0003			
				X		Test	54324K		X	0003			
					X	Test at the CPC and CPCI Levels	643214		X	0003			
				X		Develop SW Test Procedures	643215		X	0003			
				X		Support Test & Verification	643216		X	0003			
				X		Prepare Test Reports	643217		X	0003			

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325K	X			0003		
				X			54325K	X			0003		
			X				643219	X			0003		
			X				643220	X			0003		
			X				643221	X			0003		
			X				643222	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BDMAPS						
				X			CPCI: DBM Application Support - BOC	343211	X			0003	
				X			Prelim. Design	44321L	X			0003	
					X		Prepare Prelim. Design Specs.	54321L	X			0003	
				X			Requirements Analysis & Allocation	643223	X			0003	
				X			Prepare Prelim. Design Part I Specs. and Conduct Internal Design Reviews	643224	X			0003	
				X			Prepare Data Dictionary	643225	X			0003	
				X			Prepare Prelim. Part II Specs.	643226	X			0003	
				X			Prepare CPCI Test Plan (Prelim.) Appendix for BDMAPS	643227		X		0003	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322L	X			0003		
				X			54322L	X			0003		
				X			643228	X			0003		
				X			643229	X			0003		
				X			643230		X		0003		
			X				44323L	X			0003		
				X			54323L	X			0003		
				X			643231		X		0003		
				X			643232		X		0003		

65

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324L			X	0003		
				X			54324L			X	0003		
				X			643233			X	0003		
				X			643234			X	0003		
				X			643235			X	0003		
				X			643236			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325L	X			0003		
				X			54325L	X			0003		
				X			643238	X			0003		
				X			643241	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BTDEV						
							CPCI: Test & Training - BOC	343212	X		0003		
			X				Prelim. Design	44321M	X		0003	} Prelim. design costs for this CPCI were erroneously budgeted under WBS #54322M, page 69.	
				X			Prepare Prelim. Design Part I Specs.	54321M	X		0003		
				X			Requirements Analysis & Allocation	643242	X		0003		
			X				Prepare Prelim. Design Part I Specs. and Conduct Internal Design Reviews	643243	X		0003		
			X				Prepare Data Dictionary	643244	X		0003		
			X				Prepare Prelim. Part II Specs.	643245	X		0003		
			X				Prepare CPCI Test Plan (Prelim.) Appendix for BTDEV	643246		X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322M	X			0003		
				X			54322M	X			0003		
				X			643247	X			0003		
				X			643248	X			0003		
				X			643249		X		0003		
			X				44323M	X			0003		
				X			54323M	X			0003		
				X			643250		X		0003		
				X			643251		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324M			X	0003		
				X			54324M			X	0003		
					X		643252			X	0003		
				X			643253			X	0003		
				X			643254			X	0003		
				X			643255			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325M	X			0003		
				X			54325M	X			0003		
				X			643256	X			0003		
				X			643257	X			0003		
				X			643258	X			0003		
				X			643259	X			0003		
				X			643260	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
			X				WAPPLS							
				X			CPCI: Work Station Applications - BOC	343213	X			0003		
					X		Prelim. Design	44321N	X			0003		
						X	Prepare Prelim. Design Specs.	54321N	X			0003		
						X	Requirements Analysis & Allocation	643261	X			0003		
						X	Prepare Prelim. Design Part I Specs. and Conduct Internal Design Reviews	643262	X			0003		
						X	Prepare Data Dictionary	643263	X			0003		
						X	Prepare Prelim. Part II Specs.	643264	X			0003		
						X	Prepare CPCI Test Plan (Prelim.) Appendix for WAPPLS	643265		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44322N	X			0003		
				X			54322N	X			0003		
				X			643266	X			0003		
				X			643267	X			0003		
				X			643268		X		0003		
			X				44323N	X			0003		
			X				54323N	X			0003		
				X			643269		X		0003		
				X			643270		X		0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324N			X	0003		
				X			54324N			X	0003		
			X				643271			X	0003		
			X				643272			X	0003		
			X				643273			X	0003		
			X				643274			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325N	X			0003		
				X			54325N	X			0003		
				X			643275	X			0003		
				X			643276	X			0003		
				X			643277	X			0003		
				X			643278	X			0003		
				X			643279	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BEXSUP						
				X			CPCI: Exploitation Support - BOC	343214	X			0003	
				X			Prelim. Design	443210	X			0003	
					X		Prepare Prelim. Design Specs.	543210	X			0003	
				X			Requirements Analysis & Allocation	643280	X			0003	
				X			Prepare Prelim. Design Part I Specs. and Conduct Internal Design Reviews	643281	X			0003	
				X			Prepare Data Dictionary	643282	X			0003	
				X			Prepare Prelim. Part II Specs.	643284	X			0003	
				X			Prepare CPCI Test Plan (Prelim.) Appendix for BEXSUP	643285		X		0003	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
			X				44322□	X			0003				
				X			54322□	X			0003				
			X				643286	X			0003				
			X				643287	X			0003				
			X				643288		X		0003				
			X				44323□	X			0003				
				X			54323□	X			0003				
			X				643289		X		0003				
			X				643290		X		0003				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44324□			X	0003		
				X			54324□			X	0003		
				X			643291			X	0003		
				X			643292			X	0003		
				X			643293			X	0003		
				X			643294			X	0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44325□	X			0003		
				X			54325□	X			0003		
				X			643295	X			0003		
				X			643296	X			0003		
				X			643298	X			0003		
				X			643299	X			0003		
				X			643300	X			0003		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					244000	X			0004		
			X				344100	X			0004		
				X			444100	X			0004		
					X		544100	X			0004		
						X	644001	X			0004		
						X	544101	X			0004		
						X	644005	X			0004		
						X	544102	X			0004		
						X	644006	X			0004		

80

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	COBOL Code Conversion	644007	X			0004		
					X	Software Control	644008	X			0004		
				X		Library Control	544103	X			0004		
				X		Software Builds & Releases	644009	X			0004		
				X		Provide Inputs to Segment Devel. Plan	544104	X			0004		
				X		Provide Inputs to Segment Devel. Plan	644010	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			544105	X			0004		
				X			644012	X			0004		
				X			644013	X			0004		
				X			644014	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X				BEPPRE CPCI: Pre-Exploitation - IOC	344200	X			0004	BEPPRE CPCI costs were erroneously budgeted in the BEPPRE WBS's for BOC, page 29.	
			X			Critical Design	44422A	X			0004		
				X		Prepare Build-to Design Specs.	54422A	X			0004		
				X		Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	644015	X			0004		
				X		Prepare Prelim. Programmer's Manual	644016	X			0004		
				X		Prepare CPCI Test Plan (Final) Appendix for BEPPRE	644017		X		0004		
			X			Development	44423A	X			0004		
				X		Develop CPC's	54423A	X			0004		
				X		Code & Unit Test	644018		X		0004		
				X		Integr. & Test to CPC Level	644019		X		0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424A			X	0004	} BEPPRE CPCI costs were erroneously budgeted in the BEPPRE WBS's for BOC, page 30.	
				X			54424A			X	0004		
				X			644020			X	0004		
				X			644021			X	0004		
				X			644022			X	0004		
				X			644023			X	0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Documentation	44425A	X			0004	} BEPPRE CPCI costs were erroneously budgeted in the BEPPRE WBS's for BOC, page 31.	
				X		Prepare As-built Documentation	54425A	X			0004		
					X	CPCI Listings As-built	644025	X			0004		
				X		Prepare Programmer's Manual (Final)	644026	X			0004		
				X		Prepare As-built Part II Specs.	644028	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X										
				X									
					X								
				X									
				X									
				X									
				X									
				X									
				X									
				X									
				X									
				X									
				X									
				X									
				X									
				X									

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424B		X		0004		
				X			54424B		X		0004		
				X			644034		X		0004		
				X			644035		X		0004		
				X			644036		X		0004		
				X			644037		X		0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425B	X			0004		
				X			54425B	X			0004		
			X				644039	X			0004		
			X				644040	X			0004		
			X				644041	X			0004		
			X				644042	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BERESU						
				X			CPCI: Exploitation Results - IOC	344202	X			0004	
				X			Critical Design	44422C	X			0004	
					X		Prepare Build-to Design Specs.	54422C	X			0004	
				X			Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	644043	X			0004	
				X			Prepare Prelim. Programmer's Manual	644044	X			0004	
				X			Prepare CPCI Test Plan (Final) Appendix for BERESU	644045		X		0004	
			X				Development	44423C	X			0004	
				X			Develop CPC's	54423C	X			0004	
				X			Code & Unit Test	644046		X		0004	
				X			Integr. & Test to CPC Level	644047		X		0004	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424C	X			0004		
				X			54424C	X			0004		
				X			644048	X			0004		
				X			644049	X			0004		
				X			644050	X			0004		
				X			644051	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425C	X			0004		
						Documentation							

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X										
				X									
					X								
				X									
				X									
				X									
				X					X				
				X									
				X									
				X					X				
				X									
				X					X				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424D		X		0004		
				X			54424D		X		0004		
			X				644062		X		0004		
			X				644063		X		0004		
			X				644064		X		0004		
			X				644065		X		0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
			X				44425D	X			0004				
				X			54425D	X			0004				
			X				644066	X			0004				
			X				644067	X			0004				
			X				644068	X			0004				
			X				644069	X			0004				
			X				644070	X			0004				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			BSTATR CPCI: Statistics Reporting - IOC	344204	X			0004		
			X			Critical Design	44422E	X			0004		
				X		Prepare Build-to Design Specs.	54422E	X			0004		
				X		Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	644071	X			0004		
				X		Prepare Prelim. Programmer's Manual	644072	X			0004		
				X		Prepare CPCI Test Plan (Final) Appendix for BSTATR	644073		X		0004		
			X			Development	44423E	X			0004		
				X		Develop CPC's	54423E	X			0004		
				X		Code & Unit Test	644074		X		0004		
				X		Integr. & Test to CPC Level	644075		X		0004		

95

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424E			X	0004		
				X			54424E			X	0004		
				X			644076			X	0004		
				X			644077			X	0004		
				X			644078			X	0004		
				X			644079			X	0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425E	X			0004		
				X			54425E	X			0004		
				X			644082	X			0004		
				X			644083	X			0004		
				X			644085	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424G			X	0004	} These test costs were erroneously budgeted in WBS #54423G, Develop CPC's, page 98.	
				X			54424G			X	0004		
				X			644105			X	0004		
				X			644106			X	0004		
				X			644107			X	0004		
				X			644108			X	0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425G	X			0004		
				X			54425G	X			0004		
					X		644110	X			0004		

100

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BCCNTR						
			X			344207	CPCI: Command & Control - IOC	X			0004		
			X			44422H	Critical Design	X			0004		
				X		54422H	Prepare Build-to Design Specs.	X			0004		
				X		644114	Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	X			0004		
				X		644115	Prepare Prelim. Programmer's Manual	X			0004		
				X		644116	Prepare CPCI Test Plan (Final) Appendix for BCCNTR		X		0004		
			X			44423H	Development	X			0004		
				X		54423H	Develop CPC's	X			0004		
				X		644117	Code & Unit Test		X		0004		
				X		644118	Integr. & Test to CPC Level		X		0004		

101

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424H			X	0004		
				X			54424H			X	0004		
				X			644119			X	0004		
				X			644120			X	0004		
				X			644121			X	0004		
				X			644122			X	0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425H	X			0004		
				X			54425H	X			0004		
				X			644123	X			0004		
				X			644124	X			0004		
				X			644126	X			0004		
				X			644127	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BQUERY						
				X			CPCI: Query - IOC	344208	X		0004		
					X		Critical Design	44422I	X		0004		
						X	Prepare Build-to Design Specs.	54422I	X		0004		
				X			Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	644128	X		0004		
					X		Prepare Prelim. Programmer's Manual	644129	X		0004		
				X			Prepare CPCI Test Plan (Final) Appendix for BQUERY	644130		X	0004		
					X		Development	44423I	X		0004		
						X	Develop CPC's	54423I	X		0004		
					X		Code & Unit Test	644131		X	0004		
					X		Integr. & Test to CPC Level	644132		X	0004		

104

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424I			X	0004		
				X			54424I			X	0004		
			X				644133			X	0004		
			X				644134			X	0004		
			X				644135			X	0004		
			X				644136			X	0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425I	X			0004		
				X			54425I	X			0004		
			X				644137	X			0004		
			X				644138	X			0004		
			X				644139	X			0004		
			X				644140	X			0004		
			X				644141	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BAPPLS CPCI: Applications Support - IOC	344209	X			0004	
				X			Critical Design	44422J	X			0004	
					X		Prepare Build-to Design Specs.	54422J	X			0004	
				X			Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	644142	X			0004	
				X			Prepare Prelim. Programmer's Manual	644143	X			0004	
				X			Prepare CPCI Test Plan (Final) Appendix for BAPPLS	644144		X		0004	
				X			Development	44423J	X			0004	
				X			Develop CPC's	54423J	X			0004	
				X			Code & Unit Test	644145		X		0004	
				X			Integr. & Test to CPC Level	644146		X		0004	

107

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424J			X	0004		
				X			54424J			X	0004		
					X		644147			X	0004		
				X			644148			X	0004		
				X			644149			X	0004		
				X			644150			X	0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425J	X			0004	} These documentation costs were erroneously budgeted in WBS #54423J, Develop CPC's, page 107.	
				X			54425J	X			0004		
				X			644152	X			0004		
				X			644153	X			0004		
				X			644154	X			0004		
				X			644155	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BDMAPS						
				X			CPCI: DBM Application Support - IOC	344210	X			0004	
				X			Critical Design	44422K	X			0004	
					X		Prepare Build-to Design Specs.	54422K	X			0004	
				X			Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	644156	X			0004	
				X			Prepare Prelim. Programmer's Manual	644157	X			0004	
				X			Prepare CPCI Test Plan (Final) Appendix for BDMAPS	644158		X		0004	
				X			Development	44423K	X			0004	
				X			Develop CPC's	54423K	X			0004	
				X			Code & Unit Test	644159		X		0004	
				X			Integr. & Test to CPC Level	644160		X		0004	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424K		X		0004		
				X			54424K		X		0004		
			X				644161		X		0004		
			X				644162		X		0004		
			X				644163		X		0004		
			X				644164		X		0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425K	X			0004		
				X			54425K	X			0004		
				X			644166	X			0004		
				X			644167	X			0004		
				X			644168	X			0004		
				X			644169	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BTDEV CPCI: Test & Training - IOC	344211	X			0004	
				X			Critical Design	44422L	X			0004	
					X		Prepare Build-to Design Specs.	54422L	X			0004	
				X			Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	644170	X			0004	
				X			Prepare Prelim. Programmer's Manual	644171	X			0004	
				X			Prepare CPCI Test Plan (Final) Appendix for BTDEV	644172		X		0004	
				X			Development	44423L	X			0004	
					X		Develop CPC's	54423L	X			0004	
				X			Code & Unit Test	644173		X		0004	
				X			Integr. & Test to CPC Level	644174		X		0004	

113

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424L			X	0004		
				X			54424L			X	0004		
				X			644175			X	0004		
				X			644176			X	0004		
				X			644177			X	0004		
				X			644178			X	0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425L	X			0004		
				X			54425L	X			0004		
			X				644179	X			0004		
			X				644180	X			0004		
			X				644181	X			0004		
			X				644182	X			0004		
			X				644183	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X										
				X									
					X								
				X									
				X									
				X									
				X					X				
				X									
				X									
				X					X				
				X									

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV MANUF TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6					
			X				44424M		X	0004	
				X			54424M		X	0004	
				X			644189		X	0004	
				X			644190		X	0004	
				X			644191		X	0004	
				X			644192		X	0004	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425M	X			0004		
				X			54425M	X			0004		
			X				644193	X			0004		
			X				644194	X			0004		
			X				644195	X			0004		
			X				644196	X			0004		
			X				644197	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BEXSUP						
				X			CPCI: Exploitation Support - IOC	344213	X		0004		
				X			Critical Design	44422N	X		0004		
					X		Prepare Build-to Design Specs.	54422N	X		0004		
				X			Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	644198	X		0004		
				X			Prepare Prelim. Programmer's Manual	644199	X		0004		
				X			Prepare CPCI Test Plan (Final) Appendix for BEXSUP	644200		X	0004		
				X			Development	44423N	X		0004		
				X			Develop CPC's	54423N	X		0004		
				X			Code & Unit Test	644201		X	0004		
				X			Integr. & Test to CPC Level	644202		X	0004		

119

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44424N			X	0004		
				X			54424N			X	0004		
					X		644203			X	0004		
				X			644204			X	0004		
				X			644205			X	0004		
				X			644206			X	0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44425N	X			0004		
				X			54425N	X			0004		
				X			644208	X			0004		
				X			644209	X			0004		
				X			644210	X			0004		
				X			644211	X			0004		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
	X						245000	X			0005		
		X					345100	X			0005		
			X				445100	X			0005		
				X			545100	X			0005		
					X		645001	X			0005		
					X		545101	X			0005	Reserved	
						X	545102	X			0005		
						X	645004	X			0005		
						X	645005	X			0005	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Software Control	645008	X			0005		
				X		Library Control	545103	X			0005		
				X		Software Builds & Releases	645009	X			0005		
				X		Provide Inputs to Segment Devel. Plan	545104	X			0005	Reserved	
				X		Provide Inputs to Segment Devel. Plan	645010	X			0005	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			545105	X			0005	Reserved	
				X			645013	X			0005	Reserved	
				X			645014	X			0005	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X										
				X									
					X								
				X									
				X									
				X									
				X					X				
				X									
				X									
				X					X				
				X									

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44524A			X		0005	
				X			54524A			X		0005	
					X		645020			X		0005	
				X			645021			X		0005	
				X			645022			X		0005	
				X			645023			X		0005	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44525A	X			0005		
				X			54525A	X			0005		
				X			645024	X			0005		
				X			645025	X			0005		
				X			645026	X			0005		
				X			645027	X			0005		
				X			645028	X			0005		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				BCCNTR						
				X			CPCI: Command & Control - FOC	345201	X			0005	
				X			Critical Design	44522B	X			0005	
				X			Prepare Build-to Design Specs.	54522B	X			0005	
				X			Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	645029	X			0005	
				X			Prepare Prelim. Programmer's Manual	645030	X			0005	
				X			Prepare CPCI Test Plan (Final) Appendix for BCCNTR	645031		X		0005	
				X			Development	44523B	X			0005	
				X			Develop CPC's	54523B	X			0005	
				X			Code & Unit Test	645032		X		0005	
				X			Integr. & Test to CPC Level	645033		X		0005	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44524B			X	0005		
				X			54 4 24B			X	0005		
				X			645034			X	0005		
				X			645035			X	0005		
				X			645036			X	0005		
				X			645037			X	0005		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44525B	X			0005		
				X			54525B	X			0005		
					X		645039	X			0005		
				X			645040	X			0005		
					X		645042	X			0005		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
			X				BTDEV CPCI: Test & Training - FOC	345202	X			0005			
			X				Critical Design	44522C	X			0005			
				X			Prepare Build-to Design Specs.	54522C	X			0005			
				X			Prepare Build-to Part II Specs. and Conduct Internal Design Reviews	645043	X			0005			
				X			Prepare Prelim. Programmer's Manual	645044	X			0005			
				X			Prepare CPCI Test Plan (Final) Appendix for BTDEV	645045		X		0005			
			X				Development	44523C	X			0005			
				X			Develop CPC's	54523C	X			0005			
				X			Code & Unit Test	645046		X		0005			
				X			Integr. & Test to CPC Level	645047		X		0005			

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44524C		X	0005			
				X			54524C		X	0005			
				X			645048		X	0005			
				X			645049		X	0005			
				X			645050		X	0005			
				X			645051		X	0005			

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				44525C	X			0005		
				X			54525C	X			0005		
				X			645052	X			0005		
				X			645053	X			0005		
				X			645054	X			0005		
				X			645055	X			0005		
				X			645056	X			0005		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					246000	X			0006		
			X				346100	X			0006		
				X			446100	X			0006		
					X		546100	X			0006		
						X	646100	X			0006		
						X	546101	X			0006	Reserved	
						X	546102	X			0006	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				CI: Basic IWS (BOC)	346200	X			0006	
			X				Prelim. Design	446210	X			0006	
				X			Accomplish Prelim. CI Design and Reqmts. Analysis and Allocation	546210	X			0006	No Labor
				X			Accomplish Prelim. CI Design and Reqmts. Analysis and Allocation	646200	X			0006	
				X			Prepare CI Specifications and Conduct Internal Design Reviews	546211	X			0006	Reserved

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			546212	X			0006	Reserved	
			X				446220	X			0006		
			X				546220	X			0006	No Labor	
			X				646203	X			0006		
			X				546221	X			0006	No Labor	
			X				546223	X			0006	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
			X				446230	X			0006			
				X			546230	X			0006	No Labor		
				X			646206	X			0006			
				X			546231	X			0006	Reserved		
				X			546232	X			0006	Reserved		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				446240			X	0006		
				X			546240			X	0006	No Labor	
					X		646212			X	0006		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			546241			X	0006	Reserved	
				X			546242			X	0006	Reserved	
			X				446250	X			0006		
			X				546250	X			0006		
				X			646253	X			0006		
			X				546251	X			0006	Reserved	
			X				546252	X			0006	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u>	DATE:	
											CONTRACT NO. _____		2-24-82
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				CI: Enhanced IWS (BOC)	346201	X			0006	
				X			Prelim. Design	446211	X			0006	
					X		Accomplish Prelim. CI Design and Reqmts. Analysis and Allocation	546213	X			0006	
						X	Accomplish Prelim. CI Design and Reqmts. Analysis and Allocation	646217	X			0006	
						X	Prepare CI Specifications and Conduct Internal Design Reviews	546214	X			0006	
						X	Prepare CI Specifications and Conduct Internal Design Reviews	646218	X			0006	

147

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			546215	X			0006	Reserved	
			X				446221	X			0006		
			X				546224	X			0006	Reserved	
			X				546225	X			0006		
				X			646221	X			0006		
				X			546226	X			0006	Reserved	

141

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
			X				446231	X			0006	Reserved		
				X			546232		X		0006	Reserved		
				X			546233		X		0006	Reserved		
				X			546234		X		0006	Reserved		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				446241			X	0006		
				X			546243			X	0006	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			546244			X	0006	Reserved	
				X			546245			X	0006		
				X			646231			X	0006		
			X				446251	X			0006		
			X				546253	X			0006		
			X				646232	X			0006		
			X				546254	X			0006		
			X				646233	X			0006		
			X				546255	X			0006		
			X				646234	X			0006		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
			X				346202	X			0006			
			X				446212	X			0006	Reserved		
				X			546216	X			0006	Reserved		
				X			546217	X			0006	Reserved		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			546218	X			0006	Reserved	
			X				446222	X			0006	Reserved	
			X				546227	X			0006	Reserved	
			X				546228	X			0006	Reserved	
			X				546229	X			0006	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				446232	X			0006	Reserved	
				X			546236	X			0006	Reserved	
				X			546237	X			0006	Reserved	
				X			546238	X			0006	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				446242			X	0006	Reserved	
				X			546246			X	0006	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			546247			X	0006	Reserved	
				X			546248			X	0006	Reserved	
			X				446252	X			0006		
				X			546256	X			0006		
				X			546257	X			0006	Reserved	
				X			546258	X			0006	Reserved	
				X			646250	X			0006		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u>	DATE:	
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					Hardware Development (IOC)	247000	X			0007	
			X				Hardware Development Management	347100	X			0007	
				X			Hardware Development Management	447100	X			0007	
					X		Manage All Hardware Development	547100	X			0007	
						X	Manage All Hardware Development	647100	X			0007	
				X			Set and Maintain HW Design, Fab and Test Practices, Standards & Conventions	547101	X			0007	Reserved
					X		Provide Inputs to Segment Devel. Plan	547102	X			0007	Reserved

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
			X				347200	X			0007			
			X				447220	X			0007	Reserved		
				X			547220	X			0007	Reserved		
				X			547221	X			0007	Reserved		
				X			547222	X			0007	Reserved		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
				X			447230	X			0007	Reserved			
				X			547230	X			0007	Reserved			
				X			547231	X			0007	Reserved			
				X			547232	X			0007	Reserved			

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				447240			X	0007	Reserved	
				X			547240			X	0007	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
				X			547241			X	0007	Reserved		
				X			547242			X	0007	Reserved		
			X				447250	X			0007			
			X				547250	X			0007			
			X				547251	X			0007	Reserved		
			X				547252	X			0007	Reserved		
			X				647212	X			0007			

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
			X				347201	X			0007			
			X				447221	X			0007	Reserved		
				X			547223	X			0007	Reserved		
				X			547224	X			0007	Reserved		
				X			547225	X			0007	Reserved		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				447231	X			0007		
				X			547233		X		0007	Reserved	
				X			547234		X		0007	Reserved	
				X			547235	X			0007	No Labor	
					X		647222	X			0007		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				447241			X	0007		
				X			547243			X	0007	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
				X			547244			X	0007	Reserved		
				X			547245			X	0007	Reserved		
				X			647226			X	0007	Reserved		
			X				447251	X			0007	Reserved		
			X				547253	X			0007	Reserved		
			X				547254	X			0007	Reserved		
			X				547255	X			0007	Reserved		
			X				647227	X			0007	Reserved		

158

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				347202	X			0007		
			X				447222	X			0007	No Labor	
			X				547226	X			0007		
			X				647230	X			0007		
			X				547227	X			0007	No Labor	
			X				647231	X			0007		
			X				547228	X			0007	No Labor	
			X				647232	X			0007		

159

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
			X				447232	X			0007	Reserved		
			X				547236	X			0007	Reserved		
			X				547237	X			0007	Reserved		
			X				547238	X			0007	Reserved		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				447242			X	0007	Reserved	
				X			547246			X	0007	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			547247			X	0007	Reserved	
				X			547248			X	0007	Reserved	
			X				447252	X			0007		
			X				547256	X			0007		
			X				647242	X			0007		
			X				547257	X			0007	Reserved	
			X				547258	X			0007	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					Hardware Development (FOC)	248000	X			0008	
			X				Hardware Development Management	348100	X			0008	
				X			Hardware Development Management	448100	X			0008	
					X		Manage All Hardware Development	548100	X			0008	
						X	Manage All Hardware Development	648100	X			0008	
						X	Set and Maintain HW Design, Fab and Test Practices, Standards & Conventions	648101	X			0008	Reserved
						X	Provide Inputs to Segment Devel. Plan	548102	X			0008	Reserved

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				348200	X			0008		
			X				448220	X			0008	Reserved	
			X				548220	X			0008	Reserved	
			X				548221	X			0008	Reserved	
			X				548222	X			0008	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				448230	X			0008	Reserved	
				X			548230		X		0008	Reserved	
				X			548231		X		0008	Reserved	
				X			548232	X			0008	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				448240			X	0008	Reserved	
				X			548240			X	0008	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			548241			X	0008	Reserved	
				X			548242			X	0008	Reserved	
			X				448250	X			0008		
			X				548250	X			0008		
			X				548251	X			0008	Reserved	
			X				548252	X			0008	Reserved	
			X				648212	X			0008		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				348201	X			0008		
			X				448221	X			0008	Reserved	
			X				548223	X			0008	Reserved	
			X				548224	X			0008	Reserved	
			X				548225	X			0008	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				448231	X			0008	Reserved	
				X			548233		X		0008	Reserved	
				X			548234		X		0008	Reserved	
				X			548235	X			0008	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
			X				448241			X	0008	Reserved			
				X			548243			X	0008	Reserved			

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
				X			548244			X	0008	Reserved			
				X			548245			X	0008	Reserved			
			X				448251	X			0008				
				X			548253	X			0008				
				X			548254	X			0008	Reserved			
				X			548255	X			0008	Reserved			
				X			648227	X			0008				

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				348202	X			0008		
			X				448222	X			0008		
			X				548226	X			0008	Reserved	
			X				548227	X			0008	Reserved	
			X				548228	X			0008		
			X				648232	X			0008		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				448232	X			0008	Reserved	
				X			548236		X		0008	Reserved	
			X				548237		X		0008	Reserved	
			X				548238	X			0008	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				448242			X	0008	Reserved	
				X			548246			X	0008	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			548247			X	0008	Reserved	
				X			548248			X	0008	Reserved	
			X				448252	X			0008		
			X				548256	X			0008		
			X				548257	X			0008	Reserved	
			X				548258	X			0008	Reserved	
			X				648242	X			0008		

175

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
	X						249000	X			0009		
			X				349100	X			0009		
			X				449100	X			0009		
				X			549100	X			0009		
				X			649100	X			0009		
				X			649101	X			0009		
				X			649103	X			0009		
				X			649104	X			0009		

176

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
				X			449101	X			0009				
					X		549101	X			0009				
				X			649106	X			0009				
				X			649107	X			0009				
				X			649108	X			0009	Reserved			
				X			649109	X			0009				
				X			649110	X			0009				
				X			549102	X			0009				
				X			649112	X			0009				
				X			649113	X			0009				

177

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Procure - BOC	649115	X			0009		
					X	Procure - IOC	649116	X			0009	Reserved	
		X				Test	349200		X		0009		
			X			Accomplish Acceptance Testing of Commercial ADPE	449200		X		0009	Reserved	
				X		Acceptance Test Commercial CPCI's - BOC	549200		X		0009	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
				X			549201			X	0009	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				349300	X			0009		
			X				449300	X			0009		
			X				549300	X			0009		
			X				649300	X			0009	} These GFE installation/checkout costs were erroneously budgeted under WBS 549301, this page.	
			X				449301	X			0009		
			X				549301	X			0009		
			X				649301	X			0009		
			X				649303	X			0009		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					241000			X	0010		
			X				341010	X			0010		
				X			441010	X			0010		
					X		541010	X			0010		
						X	641010	X			0010		
						X	641011		X		0010		
						X	641012		X		0010		
						X	641013		X		0010		
			X				341020		X		0010		
				X			441020		X		0010		
					X		541020		X		0010		
						X	641020		X		0010		

181

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Provide Necessary Hardware to Support Integrated Testing - BOC	641021			X	0010		
					X	Provide Necessary Data to Support Integrated Testing - BOC	641022			X	0010		
			X			Integration Test	341030			X	0010		
			X			Integration Test	441030			X	0010		
				X		Integration Test	541030			X	0010		
				X		Accomplish Inter-CI Testing - BOC	641030			X	0010		
				X		Accomplish Inter-CPCI Testing - BOC	641031			X	0010		
				X		Accomplish Integrated CPCI/CI Testing - BOC	641032			X	0010		
				X		Provide Integration Test Reports - BOC	641033			X	0010		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341040			X	0010		
			X				441040			X	0010		
				X			541040			X	0010		
			X				641040			X	0010		
			X				641041			X	0010		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					241100			X	0011		
			X				341110	X			0011		
			X				441110	X			0011		
				X			541110	X			0011		
					X		641110	X			0011		
						X	641111		X		0011		
						X	641112		X		0011		
						X	641113		X		0011	Reserved	
			X				341120		X		0011		
				X			441120		X		0011		
					X		541120		X		0011		
						X	641120		X		0011		

184

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Provide Necessary Hardware to Support Integrated Testing - IOC	641121			X	0011		
					X	Provide Necessary Data to Support Integrated Testing - IOC	641122			X	0011		
			X			Integration Test	341130			X	0011		
			X			Integration Test	441130			X	0011		
				X		Integration Test	541130			X	0011		
				X		Accomplish Inter-CI Testing - IOC	641130			X	0011		
				X		Accomplish Inter-CPCI Testing - IOC	641131			X	0011		
				X		Accomplish Integrated CPCI/CI Testing - IOC	641132			X	0011		
				X		Provide Integration Test Reports - IOC	641133			X	0011		

185

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341140			X	0011		
				X			441140			X	0011		
					X		541140			X	0011		
				X			641140			X	0011		
				X			641141			X	0011		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					241200			X	0012		
			X				341210	X			0012		
				X			441210	X			0012		
					X		541210	X			0012		
						X	641210	X			0012		
						X	641211		X		0012	Reserved	
						X	641212		X		0012	Reserved	
						X	341220		X		0012	Reserved	
						X	441220		X		0012	Reserved	
						X	541220		X		0012	Reserved	
						X	641220		X		0012	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
					X		641221			X	0012	Reserved		
					X		641222			X	0012	Reserved		
			X				341230			X	0012	Reserved		
			X				441230			X	0012	Reserved		
				X			541230			X	0012	Reserved		
				X			641230			X	0012	Reserved		
				X			641231			X	0012	Reserved		
				X			641232			X	0012	Reserved		
				X			641233			X	0012	Reserved		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341240			X	0012	Reserved	
			X				441240			X	0012	Reserved	
				X			541240			X	0012	Reserved	
				X			641240			X	0012	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X							X	0013			
			X					X		0013			
			X					X		0013			
				X				X		0013			
					X			X		0013			
						X				0013			
			X					X		0013			
			X					X		0013			
				X				X		0013			
					X					0013			
					X					0013			

190

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Installation & Checkout - BOC	341330	X			0013		
				X		Installation & Checkout	441330	X			0013		
					X	Installation & Checkout	541330	X			0013		
				X		Prepare Segment Shipping Plan	641330	X			0013		
				X		Prepare Segment Installation Plan	641331	X			0013		
				X		Provide for Shipment, Installation and Checkout of All Segment Items	641332	X			0013		
				X		Accomplish Segment Integration and Transition to Operational Status	641333	X			0013		
			X			Site Segment Test - BOC	341340		X		0013		
			X			Site Segment Test	441340		X		0013		
				X		Site Segment Test	541340		X		0013		
				X		Perform Formal Site Segment Test	641340		X		0013		

161

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X					X			
			X										
			X										
				X									
				X						X			
				X						X			
			X										
			X										
			X										
				X									

192

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Support Program Demos - BOC	641361	X			0013		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
		X								X		0014			
			X							X		0014			
				X						X		0014			
					X					X		0014			
						X			X			0014			
							X					0014			
						X			X			0014			
							X					0014			
								X				0014			
									X			0014			
									X			0014			

194

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341430	X			0014		
				X			441430	X			0014		
					X		541430	X			0014		
				X			641430	X			0014		
				X			641431	X			0014		
				X			641432	X			0014		
				X			641433	X			0014		
			X				341440		X		0014		
			X				441440		X		0014		
				X			541440		X		0014		
				X			641440		X		0014		

195

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Provide Site Segment Test Report	641441			X	0014		
			X			Site Inter-Segment Demos - IOC	341450	X			0014		
			X			Site Inter-Segment Demos	441450	X			0014		
			X			Site Inter-Segment Demos	541450	X			0014		
				X		Contribute to System Test Plan and Test Report to be Prepared by the SI	641450			X	0014		
				X		Participate in On-Site System Testing	641451			X	0014		
			X			Inter-Program Demos - IOC	341460	X			0014		
			X			Inter-Program Demos	441460	X			0014		
			X			Inter-Program Demos	541460	X			0014		
			X			Provide Input to Inter-Program Demonstration Plan to be Prepared by the SI	641460	X			0014		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Support Program Demos	641461	X			0014		

197

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
	X						241500			X	0015		
		X					341510	X			0015		
			X				441510	X			0015		
			X				541510	X			0015		
				X			641510			X	0015		
		X					341520	X			0015		
			X				441520	X			0015		
			X				541520	X			0015	Reserved	
				X			641520	X			0015	Reserved	
				X			641521	X			0015	Reserved	

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Installation & Checkout - FOC	341530	X			0015		
			X			Installation & Checkout	441530	X			0015		
				X		Installation & Checkout	541530	X			0015		
				X		Prepare Segment Shipping Plan	641530	X			0015		
				X		Prepare Segment Installation Plan	641531	X			0015		
				X		Provide for Shipment, Installation and Checkout of All Segment Items	641532	X			0015		
				X		Accomplish Segment Integration and Transition to Operational Status	641533	X			0015		
			X			Site Segment Test - FOC	341540		X		0015		
			X			Site Segment Test	441540		X		0015		
				X		Site Segment Test	541540		X		0015		
				X		Perform Formal Site Segment Test	641540		X		0015		

189

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT		RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER	
	1	2	3	4	5	6								
					X		641541			X	0015			
			X				341550	X			0015			
			X				441550	X			0015			
				X			541550	X			0015			
				X			641550			X	0015			
				X			641551			X	0015			
			X				341560	X			0015			
			X				441560	X			0015			
				X			541560	X			0015			
				X			641560	X			0015			

200

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X		641561	X			0015		

201

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					241600			X	0016		
			X				341610	X			0016		
				X			441610	X			0016		
					X		541610	X			0016		
						X	641610	X			0016		
						X	641611	X			0016		
						X	641612	X			0016	Reserved	
			X				341620		X		0016		
				X			441620		X		0016		
					X		541620		X		0016		
						X	641620		X		0016		
						X	641621		X		0016		

202

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Develop Necessary Test Tools, etc. for Devel. & Test Facility - BOC	641622	X			0016		
					X	Develop Necessary Test Tools, etc. for Devel. & Test Facility - IOC	641623	X			0016		

203

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341630	X			0016		
				X			441630	X			0016		
					X		541630	X			0016		
				X			641630	X			0016		
				X			641631	X			0016	Reserved	
			X				341640	X			0016		
				X			441640	X			0016		
					X		541640	X			0016		

204

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Operate the Devel. & Test Facility - BOC	641640			X	0016		
					X	Operate the Devel. & Test Facility - IOC	641641			X	0016		
					X	Maintain the Devel. & Test Facility - BOC	641643			X	0016		
					X	Maintain the Devel. & Test Facility - IOC	641644			X	0016		

205

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341650			X	0016		
			X				441650			X	0016		
				X			541650	X			0016		
				X			641650	X			0016		
				X			641651	X			0016	Reserved	
				X			641652	X			0016	Reserved	
				X			541651	X			0016	Reserved	
				X			641653	X			0016	Reserved	
				X			641654	X			0016	Reserved	

206

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
									CONTRACT NO. _____	2-24-82			
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Services - FOC	641655	X			0006	Reserved	
				X		Equipment	541652	X			0006	Reserved	
				X		Equipment - BOC	641656	X			0006	Reserved	
				X		Equipment - IOC	641657	X			0006	Reserved	
				X		Equipment - FOC	641658	X			0006	Reserved	
				X		Operations & Maintenance	541653	X			0006	Reserved	
				X		Operate Subcontr. Devel. & Test Facil. - BOC	641659		X		0006	Reserved	
				X		Operate Subcontr. Devel. & Test Facil. - IOC	64165A		X		0006	Reserved	
				X		Operate Subcontr. Devel. & Test Facil. - FOC	64165B		X		0006	Reserved	
				X		Maintain Subcontr. Devel. & Test - BOC	64165C		X		0006	Reserved	
				X		Maintain Subcontr. Devel. & Test - IOC	64165D		X		0006	Reserved	
				X		Maintain Subcontr. Devel. & Test - FOC	64165E		X		0006	Reserved	

207

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					241700	X			0017		
			X				341710	X			0017		
				X			441710	X			0017		
					X		541710	X			0017		
						X	641710	X			0017		
						X	641711	X			0017		
						X	641712	X			0017		
						X	641713	X			0017		
						X	641714	X			0017	Reserved	

208

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341720	X			0017		
				X			441720	X			0017		
					X		541720	X			0017		
				X			641720	X			0017		
				X			641721	X			0017		
				X			641722	X			0017		
				X			641723	X			0017		
				X			641724	X			0017		
				X			641725	X			0017		

209

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341730	X			0017		
				X			441730	X			0017		
					X		541730	X			0017		
				X			641730	X			0017		
				X			641731	X			0017		
				X			641732	X			0017		
				X			641733	X			0017		
				X			641734	X			0017		
				X			641735	X			0017		

210

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
										CONTRACT NO. _____	2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X			Maintenance Training	341740	X			0017		
			X			Maintenance Training	441740	X			0017		
				X		Maintenance Training	541740	X			0017		
				X		Prepare and Deliver Maintenance Training Materials - BOC	641740	X			0017		
				X		Prepare and Deliver Maintenance Training Materials - IOC	641741	X			0017		
				X		Prepare and Deliver Maintenance Training Materials - FOC	641742	X			0017		
				X		Train All Segment Maintenance Personnel - BOC	641743	X			0017		
				X		Train All Segment Maintenance Personnel - IOC	641744	X			0017		
				X		Train All Segment Maintenance Personnel - FOC	641745	X			0017		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
		X					Operations & Maintenance (O&M)	241800	X			0018	
			X				O & M Management	341810	X			0018	
				X			O & M Management	441810	X			0018	
					X		Provide O & M Project Management	541810	X			0018	
						X	Provide O & M Project Management - BOC	641810	X			0018	
						X	Provide O & M Project Management - IOC	641811	X			0018	
						X	Provide O & M Project Management - FOC	641812	X			0018	
					X		Provide O & M Project Control	541811	X			0018	
						X	Provide O & M Project Control - BOC	641813	X			0018	
						X	Provide O & M Project Control - IOC	641814	X			0018	
						X	Provide O & M Project Control - FOC	641815	X			0018	Reserved
			X				Spares	341820	X			0018	
				X			Spares	441820	X			0018	
					X		Spares	541820	X			0018	
						X	Provide Spares Planning - BOC	641820	X			0018	
						X	Provide Spares Planning - IOC	641821	X			0018	
						X	Provide Spares Planning - FOC	641822	X			0018	

212

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u>	DATE:		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341830	X			0018		
			X				441830	X			0018		
				X			541830	X			0018		
				X			641830	X			0018		
				X			541831	X			0018		
				X			641834	X			0018		

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____		DATE: 2-24-82	
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER		
	1	2	3	4	5	6									
				X			541832	X			0018				
				X			641836	X			0018				
				X			641837	X			0018				
				X			641838	X			0018				
				X			541833		X		0018	} These test charges were erroneously budgeted under WBS 541832.			
				X			641839		X		0018				
				X			64183A		X		0018				
				X			64183B		X		0018				
				X			541834	X			0018	No Labor			
				X			64183C	X			0018				
				X			64183D	X			0018				

214

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM	NPIC D/C SEGMENT			RFP NO. <u>82-B-015</u> CONTRACT NO. _____	DATE: 2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
					X	Maintain Commercial Software Products - FOC	64183E	X			0018		
			X			Hardware Maintenance	341840	X			0018		
				X		Hardware Maintenance	441840	X			0018		
				X		Problem Analysis, Error Correction and Update Documentation - BOC	541840	X			0018		
				X		Problem Analysis, Error Correction and Update Documentation - IOC	641840	X			0018		
				X		Problem Analysis, Error Correction and Update Documentation - FOC	641841	X			0018		
				X		Problem Analysis, Error Correction and Update Documentation	641842	X			0018		
				X		Maintain Commercial Hardware	541841	X			0018	No Labor	
				X		Maintain Commercial Hardware - BOC	641843	X			0018		
				X		Maintain Commercial Hardware - IOC	641844	X			0018		
				X		Maintain Commercial Hardware - FOC	641845	X			0018		

215

WORK BREAKDOWN STRUCTURE INDEX						PROGRAM			RFP NO. <u>82-B-015</u>		DATE:		
						NPIC D/C SEGMENT			CONTRACT NO. _____		2-24-82		
LINE NO.	WORK BREAKDOWN STRUCTURE ELEMENTS/TASKS						WBS CODE NO.	DES/DEV	MANUF	TEST	CONTRACT LINE ITEM	SOW PARA. NO.	SPECIFICATION NUMBER
	1	2	3	4	5	6							
			X				341870	X			0018		
				X			441870	X			0018		
					X		541870	X			No Labor		
				X			641870	X			0018		
					X		641871	X			0018		