		ROUTING	G AND	RECOR	D SHEET]
SUBJEC	: (Optional)					1
	OL QUARTERLY PLANNING	CONFEREN	NCE			
FROM:	C/EMB/LD/SG/NPIC			EXTENSION	NO. ST	ΓΑΤ ΓΑΤ Ι
TO: (O	ficer designation, room number, and	DATE		OFFICER'S INITIALS	COMMENTS (Number each comment to show from when	1
building)	C/PPS/OL	RECEIVED FORWARDED			COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)	
1.	Attn:					STAT
2.	,				·	
3.						
4.						
5.						
6.	<u></u>					
7.						
8.			4			
9.						
10.						
11.						
12.						
13.						
14.						
15.						

FORM 610 USE PREVIOUS EDITIONS

Approved For Release 2008/06/03 : CIA-RDP86-00735R000100130011-8

Office:	RECD/OL and LD/SG/NPIC		C) — Scheduled	
Objective Statemer	11		X	. — Actual S⊺	TAT
Responsible Officer	:				
Significant Funding	Amoun	FY <u>82 & 8</u> 3		S [¬]	TAT
Quarter Endina:	31 DECEMBER 1982				

Activities Planned		Quarter 1		Quarter 2		Quarter 3		Quarter 4		4			
		NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	
ONSTRUCTION PROJECT MILESTONES													
COMPLETE 3rd FLR DESIGN	ОХ												S
AWARD OPTION 1 - INTERIOR FINISH FLRS: 1-3		ОХ											
AWARD OPTION 2 - CONSTRUCT FLRS 4-6		ох											
AWARD CONSTRUCTION			ох										STA
ONSTRUCTION SCHEDULE	†				<u> </u>			-	<u> </u>				
RESOLVE FOUNDATION PROBLEM - DIRECT GEN CON TO MODIFY PILINGS				0 х									
REVISE CPM NETWORK					0								
TOP OUT 6 STORY STRUCTURE (TBR)											0		
STRUCTURE CLOSED TO WEATHER (TBR)												0	
ENTATIVE REVISION OF BOD	1									ļ			
FLR 1 & 2 BOD 1 MAR '84				}									
FLR 3 BOD 10 MAY '84													
FLR 4 BOD 10 MAY '84													
FLR 5 & 6 BOD 1 OCT '84	-												

