

6 DEC 1977


MEMORANDUM FOR THE RECORD

SUBJECT: Meeting with ODP in Interim CAMS Facilities Requirements

REFERENCE: Memo dtd 17 Nov 77 to D/L fm D/ODP, subj: Facilities Support for Project CAMS

1. A meeting was held on 30 November 1977 with representatives of the Office of Data Processing (ODP) to discuss the facilities impact of preparing the GC47 computer center to accept equipment to satisfy the interim CAMS requirement. Attendees were:

STATINTL




2. In June 1978, the IBM 158-1 will be moved from GC03 to GC47. In July 1978, the IBM 65-1 will be removed from GC47. Only after the 65-1 is removed can the new CAMS equipment be installed. At this time ODP does not know whether the CAMS equipment will be AMDAHL or IBM. Both utilize 400 Hz power but only the AMDAHL is water cooled. The 400 Hz computer equipment will be prime and the IBM 158-1 will be the backup processor.

3. Earlier ODP planning documents identified March 1978 as the date which interim CAMS must be in GC47. ODP now has a June-July 1978 target date. Work is currently in progress by the Headquarters Engineering Branch to upgrade two air

SUBJECT: Meeting with ODP in Interim CAMS Facilities  
Requirements

handlers and to add one additional air handler in GC47. Once it is known what type of computer equipment is being installed, chilled water and power requirements will be firmed up.



STATINTL

Chief, Electrical Section, HEB/RECD/OL

Distribution:

- Orig. - OL/RECD/HEB Official
- ~~X~~ - OL/RECD
- 1 - OL/RECD/HEB Chrono

OL/RECD/HEB, [redacted] :jle/7543 (6 Dec 77)

STATINTL