SES-002-88 11 January 1988

MEMORANDUM FOR: Distribution

THROUGH:

Chief, Headquarters Engineering Division, ESG

FROM:

Nancy M. Pulley

System Engineering Support, GE

SUBJECT:

Operational ERB Meeting Report

- 1. The Operational Engineering Review Board was held on 07 January 1988 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda.
- 2. Four new DR's were discussed. See Attachment C for a description of these DRs. Three Walk-On DRs were reviewed for closure. They are also included in Attachment C.
- 3. The 0-ERB reviewed 23 DRs In Progress. See Attachment D for a description of those DRs. The status updates from the ERB are also incorporated.
- 4. One new MR was presented. See Attachment E for a description of the new MR and status updates for the two MRs in progress.
- 5. One BR was presented. See Attachment  ${\bf F}$  for a description of the BR.
- 6. One new RFC was presented. See Attachment G for a description of the RFC and status updates for the 10 RFCs in progress.
  - 7. Open Discussion included the following:
    - a. SES/GE presented a new form entitled "CM REQUEST FORM". The primary purpose of this new form is to enable SES/GE to ensure that all user requests for CM status information are met in a uniformed and timely manner. Forms will be available in SES/GE office. See Attachment H.
    - b. B. Hunter and E. Brewer commented on the fact that VAX still has several outstanding problems. A writeup of the status will be given to ERB members for review. There will be a freeze on all Commo software at a date to be determined by FBIS and LEC/Plainfield. Selected outstanding DRs pertaining to the VAX problems will be sent back to Plainfield, N. J. for correction. This is in conjunction with the new message format build.
- 8. The next Operational ERB is scheduled for Thursday, 14 January at

Mancy M. Pulley

SES-002-88

SUBJECT: Operational ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:NPulley:cg/733-5936 (11JAN88)

#### Distribution:

Original - C/ESG

- 1 C/HED
- 1 C/FED
- 1 C/PROD
- 1 C/ADD
  - ADD Staff
- 1 C/AFSB
- 1 C/OPS
- 1 C/DRD/OPS
- 1 C/WSS/DRD/OPS
- 1 C/ME/DRD/OPS
- 1 SAM/PROD
- 1 SA/OPS
- 1 COTR
- 1 LEC, Plainfield
- 1 LEC, Reston
- 1 GE/SES Staff
- 1 GE/SES Chrono

STAT

SES-002-88

SUBJECT: Operational ERB Meeting Report

#### ATTACHMENT A

#### **0-ERB Attendees**

- B. Hunter
- J. McGowan
- P. Viveiros
- S. Shelton
- N. Pulley
- A. Sellers
- E. Brewer
- J. Shipley
- J. Berthiaume
- C. Bestor
- J. Cherry D. Bernholz
- K. Woodard
- A. Fields

**STAT** 

**STAT** 

## Discrepancy Report Agenda

TACHMENT B 6 January 1988

### New Discrepancy Reports

DR NO	Status	Priority	Originator
CO-DR -E-086-87	New	В	/DRD
CO-DR -E-087-88	New	В	/AFBIS
HU-DR -E-211-87	New	В	Dines
HU-DR -E-212-87	New	A	G. Gutendorf/HRD

## Discrepancy Report Agenda

6 January 1988

STAT

## Discrepancy Reports in Progress

DR NO	Status	Priority	Actionee
CO-DR -E-011-87 CO-DR -E-021-87 CO-DR -E-036-87 CO-DR -E-037-87 CO-DR -E-057-87 CO-DR -E-058-87 CO-DR -E-071-87 CO-DR -E-074-87 CO-DR -E-076-87 CO-DR -E-080-87 CO-DR -E-081-87 CO-DR -E-081-87 HU-DR -E-081-87 HU-DR -E-117-87 HU-DR -E-117-87 HU-DR -E-134-87 HU-DR -E-134-87 HU-DR -E-148-87 HU-DR -E-148-87 HU-DR -E-161-87 HU-DR -E-200-87 HU-DR -E-202-87	T/I Approve Open T/I	C C B B C B B B B B B C B B B B C B	LEC LEC E. Brewer/LEC J. Fink/LEC E. Brewer/LEC D. Higgins/LEC E. Brewer/LEC

Modification Request Agenda

6 January 1988

New Modification Requests

MR NO Status Priority Originator

Declassified in Part - Sanitized Copy Approved for Release 2012/12/06: CIA-RDP88-00218R000300280007-7

### Modification Request Agenda

6 January 1988

### Modification Requests in Progress

MR NO	Status	Priority	Actionee
CO-MR -E-004-87	Open	B	E. Brewer/LEC D. Higgins/LEC
HU-MR -E-018-87	Open	C	

### Request for Change Agenda

6 January 1988

### New Requests for Changes

RFC NO	Status	Priority	Originator
HU-RFC-E-039-87	New	В	

### Request for Change Agenda

6 January 1988

### Request for Change in Progress

RFC No	Status	Priority	Actionee
HU-RFC-E-006-87 HU-RFC-E-020-87 HU-RFC-E-023-87 HU-RFC-E-024-87 HU-RFC-E-026-87 CO-RFC-E-005-87 HU-RFC-E-028-87 CO-RFC-E-006-87 HU-RFC-E-029-87 HU-RFC-E-038-87	Approval Pending Approval Installt'n Pending T/I T/I Open Open Approval	A B C B A B B B B B	LEC LEC B. Stanbridge./GE Bestor,Sy,Dick,LEC /LEC E. Brewer/LEC//J.K. B. Yeakle/HED J. Cherry/HED B. Yeakle/HED//K.W. J. Staples/GE//LEC

Build Request Agenda

Page 1 5-Jan-1988

BR No Status Priority Originator
HU-BR-E-001-87 APPROVED B ADD

STAT

STAT

**FBIS** Discrepancy Report

ATTACHMENT C

Problem Identification:

File Received From VAX Contains Two Items.

DR Number: CO-DR -E-086-87

Problem Date:

12-31-1987

Submit Date: Problem Time:

12-31-1987

Category:

Priority:

VAX

В

System: Unclassified Hardware Configuration:

Model #: Serial #:

Subsystem:

Software Configuration:

Application: Version:

Database: Procedure:

Affected Documents:

Title:

Number:

Scenario:

Prior Operations:

Location:

Originator:

Approval for Submittal:

DRD

Phone:

(703)733-6033

Date:

Problem Description:

Item with file #39798c(attach) was rec. with 2 cpys of the same item (0W310843) in the file. The 1st cpy had various format lines on the top, everything from the unclass line to the srcline was run together and no gentags.

Analysis:

The 2nd cpy had some format lines, but everything else in the Autodin-RTA version was received from the VAX as normal, including gentags; however, the copy received by the Daily Report still had the PLA info above the unclas line normally stripped by the Corrective Action:

batcher. The file rec. by the wire started with the 1st cpy of the item at the unclass line (with everything on down to the srcline run tog. The batcher apparently stripped off the info above the unclass line like it was suppose to.

References/Documentation:

Impact:

Related Problems:

Action Completed By:

Approval:

Status: CLOSED

Date Due: 01-14-1988 Status Msg: Closed as one time occurrance.

Date Closed: 01-07-1988

Actionee:

E. Brewer/LEC

Declassified in Part - Sanitized Copy Approved for Release 2012/12/06: CIA-RDP88-00218R000300280007-7

STAT

**FBIS** 

Discrepancy Report

Problem Identification:

Line Condition Occurs Which Inhibits Msgs. From Going Out.

DR Number: CO-DR -E-087-88 Submit Date:

01-03-1988 Category: Ι Problem Date: 08-20-1903 Problem Time: Priority: В

HUCF System:

Subsystem:

VAX Commo

Hardware Configuration:

Model #: Serial #:

Software Configuration:

Application:

**PAUTOPRVR** 

Version:

Database: Procedure:

Affected Documents:

Title:

Number:

Scenario:

Prior Operations:

Location: Reston, VA.

Originator: N. Brodeur/AFBIS

Approval for Submittal:

Phone:

(703)733-5983

Date: 01-03-1988

Problem Description:

A line condition is occurring that inhibits messages from going out because the AUTODIN line has been interrupted and the condition is not detacted by the AUTODIN driver software. The operators indications are the line is available for transmission.

Analysis:

Corrective Action:

This occurs for both Andrews and Detrick randomly. Incoming messages continue normally.

References/Documentation:

An outgoing AUTODIN message will be held at the AUTODIN driver without

operator knowledge.

Related Problems:

Action Completed By:

Approval:

Status: T/I Status Msg: -----

Date Due: 01-21-1988

Date Closed:

Actionee:

LEC

**FBIS** Discrepancy Report

Problem Identification:

File Messages Sent To Wrong Queue

DR Number: HU-DR -E-211-87 Submit Date: 12-04-1987 Category: Problem Date: 12-04-1987 Problem Time: 0318

System: HUCS

Priority:

ATEX

Ι В

Hardware Configuration:

Model #:

Subsystem:

Serial #:

Software Configuration:

Application:

Version:

Database: Procedure:

Affected Documents:

Title:

Number:

Scenario:

Prior Operations:

Location:

Originator:

Dines

Approval for Submittal: D. Bernholz/PROD Phone:

(703)733-6483

Date: 12-09-1987

Problem Description:

All of these file messages were in the EE3-ELA queues in the a.m.on DEC 7. None of the items were in the queue, nor should they have been, as they belong in the NEA queue. The items appeared in NEll in p.m. on 4 Dec . This in the proper distribution CONT

Analysis:

CONT destination queue. The items were sent on 2 Dec.

Corrective Action:

References/Documentation:

Impact:

Related Problems:

Action Completed By:

Approval:

Status: Open

Date Due: 01-14-1988

Date Closed:

Status Msg: Copy of DR to Alison and report at next ERB 1/14/88.

D. Higgins/LEC

Actionee:

FBIS Discrepancy Report

Problem Identification:

TELEX Allows DIAL IN TO VAX

DR Number: HU-DR-E-212-87 Problem Date: 12-21-1987

Submit Date: Problem Time:

12-21-1987 1700ZGMT Category: Priority: A

System: HUCF

Hardware Configuration:

Software Configuration:

Subsystem:

Model #: Serial #:

Application: Version:

Database: Procedure:

Affected Documents:

Title:

Number:

Scenario:

Prior Operations:

Location: Reston, VA

(703)733 -

VAX

Originator: G. Gutendorf/HED

tendorf/HED Phone:

Approval for Submittal: Date:

Problem Description:

The TELEX line modem allowed a dial in/log on to occur through the TELEX phone line.

Analysis:

A logon occurrance was obscured during TELEX testing. Testing showed an outside call to the TELEX line would allow a connect to the VAX on\_line system. If the caller was able to login with a password, full access was allowed.

Corrective Action:

The Hayes MODEM in the Comm closet was configured with switch 5 set to no Auto answer. This allowed an incoming call to ring but no answer to occur.

References/Documentation:

Impact: System integrity could be compromised if a successful logon occurred.

Related Problems:

Action Completed By: E.Brewer/LEC/C.K.

Approval:

Status: CLOSED

Status Msg: -----

Date Due: 12-24-1987

Date Closed: 01-07-1988

Actionee:

E. Brewer/LEC/C.Kais

ATTACHMENT D 11 January 1988

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION Double Admin Line

ERB ACTION

CO-DR -E-011

Defer pending resolution.

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

LEC

0pen

C

01-14-1988

DESCRIPTION

Incoming Admin messages have a double ADMIN line printed.

ERB COMMENTS

Open - work in progress.

8/27/87 LEC is investigating this DR. Still outstanding. The T-ERB established a due date of 17 September.

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION

CO-DR -E-021

08-14-1987

Reston Admin Outgoing # Not Readily Available To Commo

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

LEC

T/I

C

01-14-1988

#### DESCRIPTION

The Commo Operator does not have ready access to the outgoing Reston Admin number and is only changeable on startup. ERB COMMENTS

Still in Progress.

Then the file conten ts need coverting to display on the operators terminal workstation. The second part would be to allow the opertor to change the numbers the same as the other editable tables in the system. Estimate 2 days to work problem.

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION VAX/ATEX Link Error

CO-DR -E-036

09-02-1987

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC

T/I

В

01-14-1988

#### DESCRIPTION

Read errors on ATEX to VAX transitions for both A and B links randomly. ERB COMMENTS

Still under investigation.

Still have read errors. Performed 1st step of DEC recommendations. Testing 12-05-87 p.m. This step has minimal impact.

PAGE: 2

DR #

SUBMISSION DATE

09-01-1987

PROBLEM IDENTIFICATION

Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.

ERB ACTION

CO-DR -E-037

Waiting for a response from Black Box.

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

J. Fink/LEC

T/I

В

01-14-1988

DESCRIPTION

The "Black Box" BAUDOT to ASCII converter does not pass the 'Pinkie-Code' characters.

ERB COMMENTS

Still under investigation.

PROM chip from Black Box still causing problems, mis-translation of hyphen (-) to ?. Need to redue the translation table to accommodate the chip. LEC s/w is to be fixed. To be done by 13 Nov. Still not passing Pinkie Code.

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION

CO-DR -E-040 09-02-1987

First Character Drop.

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC

T/I

В

01-14-1988

DESCRIPTION

When the VAX sectionalizes items it drops the first character on the pick-up word. Previous take carries the correct word. Attached is an example of a trend item from AG.

ERB COMMENTS

Problem occurs on 1st tape only. Working with an RFC on this DR.

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION

CO-DR -E-057

09-27-1987

ZFD Pilots Causing Spills.

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC

T/I

C

01-14-1988

DESCRIPTION

Messages with ZFD pilots are spilling as suspected stragglers.

ERB COMMENTS

Work still in progress.

Corrected code for HU-DR-E-021-87 which may correct this problem. Under test.

PAGE: 3

DR #

CO-DR -E-058

SUBMISSION DATE

09-24-1987

PROBLEM IDENTIFICATION

Subslug Indicator (//) Not Being Translated Properly

ERB ACTION

ACTIONEE

STATUS CLOSED

PRIORITY B DATE DUE

12-24-1987

DATE CLOSED 01-08-1988

DESCRIPTION

E. Brewer/LEC

Items with the proper subslug indicator (//) attached are being given the "txt" gen tag instead of the "sb" gen tag by the system. Samples attached.

Recommend closure as non discrepant. Continuous monitoring will determine if oth When the subslug is in place with the proper delimiters it seems to work correctly from the VAX side. Field and software having problems picking out the subslug because of way imbedded in text.

DR #

SUBMISSION DATE

10-26-1987

PROBLEM IDENTIFICATION

ADMIN/LONDON One-Up Numbers

Not Incremented

ERB ACTION

CO-DR -E-071

ACTIONEE E.Brewer/LEC

STATUS T/T PRIORITY C

DATE DUE

DATE CLOSED

01-14-1988

DESCRIPTION

The Bureau Admin and London one-up numbers will be increment if an out of sequence condition occurs.

ERB COMMENTS

London corrected, ADMIN still being worked.

DR #

10-23-1987

SUBMISSION DATE

PROBLEM IDENTIFICATION

Duplicating Admin Numbers

ERB ACTION

ACTIONEE
E. Brewer/LEC

CO-DR -E-074

STATUS CLOSED PRIORITY B

DATE DUE 12-24-1987 DATE CLOSED 01-08-1988

DESCRIPTION

Duplicating Admin Numbers

ERB COMMENTS

Recommend this Dr be closed as one time occurrence. No further action is anticip

PAGE: 4

DR #

SUBMISSION DATE

CO-DR -E-076

11-04-1987

PROBLEM IDENTIFICATION

WSS Spills Not Requeued After

Editing

ERB ACTION

ACTIONEE

**STATUS** 

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC

T/I

В

01-14-1988

#### DESCRIPTION

Spilled wire items do not always continue processing after correction and release by operator.

#### ERB COMMENTS

T/I in progress to determine code change requirements.

The wire category code caused this to spill but, the msg is being processed only after the operator calls for it. A work around is in place by the operator watching for spills.

11 January 1988

DR #

SUBMISSION DATE

CO-DR -E-080

11-18-1987

PROBLEM IDENTIFICATION
TELEX Messages Have Blank

Lines Removed

ERB ACTION

ACTIONEE

STATUS T/I PRIORITY B

DATE DUE 01-14-1988 DATE CLOSED

DESCRIPTION

E. Brewer/LEC

Blank lines are removed from incoming TELEX messages.

ERB COMMENTS

Still in progress. E. Brewer to remove blank lines.

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION

CO-DR -E-081

11-18-1987

TELEX One-Up Number Not

Incremented

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC

T/I

В

01-14-1988

DESCRIPTION

The TELEX one-up number is not being incremented. (Still at 1 on startup.) ERB COMMENTS

Still in progress.

DR #

CO-DR -E-084

SUBMISSION DATE

12-12-1987

PROBLEM IDENTIFICATION

Install New Version Of TELEX

Driver

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC

T/I

В

01-14-1988

DESCRIPTION

Embedded TELEX messages did not get passed and logged into system when received from RCA.

ERB COMMENTS

J. Staples (Tues.1/12 telephone conversation. Report at next ERB 1/14/88.

11 January 1988

DR #

SUBMISSION DATE

08-28-1987

PROBLEM IDENTIFICATION
Fiber Link 'C' Would Not
Activate.

ERB ACTION

HU-DR -E-062

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

J. McGowan/HED Open

В

01-14-1988

DESCRIPTION

Fiber link "C" would not activate. Xyvision personnel notified LEC. PM 27 August link is still down.

ERB COMMENTS

Spare modem ordered 10/2. Still waiting.

8/27/87 Appended to add: J. McGowan (AFS-B) is working with the link withOIT while Xyvision software is being examined on the system side.

DR # HU-DR -E-081

SUBMISSION DATE

09-23-1987

PROBLEM IDENTIFICATION
VAX Didn't LOG Or Print

Message

ERB ACTION

ACTIONEE
E. Brewer/LEC

STATUS Closed PRIORITY

DATE DUE 12-24-1987 DATE CLOSED 01-07-1988

DESCRIPTION

Received error on incoming message #33,DAN#12751-PWSSGATE NON-EXISTENT- Message #33 went out to consumers but did not show up on incoming VAX log and did not print copies for distribution.

ERB COMMENTS

Work in progress.

DR #

HU-DR -E-117

SUBMISSION DATE

10-02-1987

PROBLEM IDENTIFICATION

Gentag Improperly Inserted

ERB ACTION

ACTIONEE
E. Brewer/LEC

STATUS T/I PRIORITY C

DATE DUE 01-14-1988 DATE CLOSED 11-19-1987

DESCRIPTION

Text gentag was inserted at the beginning of the second line of text of PY011407. See example.

ERB COMMENTS

Under Investigation. Msg. format will correct most of these problems. New format change due in March will solve the problem. A manual work around (hit programmable key) is in place. Occurs 1 to 2 times a week.

- - - -

PAGE: 2

DR # HU-DR -E-123 10-02-1987

SUBMISSION DATE

PROBLEM IDENTIFICATION

H4 Function Intermittenly Read

By Xyvision

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

D. Higgins/LEC

T/I

В

01-14-1987

#### DESCRIPTION

The XYVISION code "H4" is being read intermittently by the system. Sometimes the item is centered correctly, sometimes the item is flush left. ERB COMMENTS

Delores to investigate.

Delores to see if looking under Xyvision. There are two formats. Can we add a third? If so then an RFC must be generated.

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION

HU-DR -E-134

10-05-1987

Need Rules For Measuring Graphics For Xyvision

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

B. Yeakle/HED// CLOSED

В

12-30-1987

12-24-1987

#### DESCRIPTION

Prod needs to provide the IOs and ICs with rules to measure graphics to be included in the Atex pick statement to be used by Xyvision. ERB COMMENTS

Form 70 & job given to P&PD. Rulers created on Xyv. & linked to P&PD on 12/11. D

HU-DR -E-138

SUBMISSION DATE 10-02-1987

PROBLEM IDENTIFICATION

Wire Item Lacking Sourceline.

ERB ACTION

ACTIONEE E. Brewer/LEC

STATUS CLOSED PRIORITY В

DATE DUE 12-24-1987

DATE CLOSED 01-08-1988

DESCRIPTION

Wire item #27 went out lacking a sourceline and a line of text. Item format was normal in the WSOUT soft copy. See attached.

ERB COMMENTS

Recommend closure as one time occurance. Monitor system for other problems in th This has not missed text before, usually, what is put out is what is received. Ed to provide an analysis of "why this may have happened". To be closed since has happened only once (following update of information).

PAGE: 3

DR #

SUBMISSION DATE

HU-DR -E-148

10-08-1987

PROBLEM IDENTIFICATION

Wrapping Of Incoming Field

Messages

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC T/I

B 12-30-1987

#### DESCRIPTION

Various incoming field messages "wrap" both in hard and soft copy, making it very difficult to read in on traffic. Examples attached.

#### ERB COMMENTS

Msg not thru docking, need 69 char./line. Match w/other DRs re:same. Oper know w SOLUTION: This is a problem in marking the text in the tsbles to flag for not word wrapping. The 2nd part of the problem stems from the line differences btwn VAX & ATEX & automatic wrap in ATEX. No good solution is available, but problem is being inv

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION

HU-DR -E-161

10-15-1987

Xyvision Not Balancing Columns

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

B. Yeakle/HED

T/I

C ·

01-14-1988

#### DESCRIPTION

After merging Daily Report text divisions and composing, Xyvision would not balance columns across the bottom. The divisions did balance before they were merged. Ed Spence, Xyvision made a copy of the data base and has sent it to Xyvision Hqs. for ck.

#### ERB COMMENTS

Still in progress. Intermitt problem.

Bonnie called Xyvision. They were unable to find any info. on problem.

11 January 1988

DR #

SUBMISSION DATE

11-12-1987

PROBLEM IDENTIFICATION

Missing Lines Of Text On Flash

Message

ERB ACTION

HU-DR -E-200

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC

T/I

В

01-14-1988

DESCRIPTION

A flash message was received with 1 linefeed between BFN and TEXT. When the message was passed to ATEX, the first line of the test was dropped.

ERB COMMENTS

Further invesitgation by Ed Brewer.

Atex cannot accept flash message if not properly formatted. Code problem.

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION

HU-DR -E-202

11-19-1987

TELEX RGTI Software Problem

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

E. Brewer/LEC

T/I

В

01-14-1988

#### DESCRIPTION

Multiple msgs combined in 1 transaction w/RCA Global cause condition where VAX FBIS Commo Software reads the 1st message but does not respond to RCA Global query for Answerback. This causes RCA to terminate connection, NOT purge database. On next poll of

ERB COMMENTS

Still testing. Work around in place.

TELEX problem. Third party package on VAX. Still testing with RCA Global . Work around in place.

DR #

SUBMISSION DATE

PROBLEM IDENTIFICATION

HU-DR -E-203

11-24-1987

Information In Wrong Queue

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

D. Higgins/LEC

Closed

В

12-30-1987

01-07-1988

#### **DESCRIPTION**

At 0745 on 24 November editor on terminal 3:12 called up directory of 3R-3. The directory included items from the OF-0 queue. When those items from OF were called in the 3R directory, the "UNAUTHORIZED ACCESS" message was displayed. ERB COMMENTS

Close as one time occurance. Documentation attached.

PAGE: 2

DR # HU-DR -E-207

SUBMISSION DATE

12-03-1987

PROBLEM IDENTIFICATION

Old Append File Shows Up In

Related Queue

ERB ACTION

ACTIONEE

STATUS

PRIORITY

DATE DUE

DATE CLOSED

K. Woodard/HED

Closed

В

12-24-1987

01-07-1988

#### DESCRIPTION

EDITCC-3 directory had in it file with headline 30NOV3F, assigned file number 26743B. The file was of the appended 3F copy that was sent to the book chief to be edited with the file name of 30NOV3F.

ERB COMMENTS

Still in Progress.

ATTACHMENT E **FBIS** Modification Request Title: Modify PVALOUT For Trend Article MR No.: CO-MR -E-008-87 Contract No.: 85X-102-200-000 Date Logged: 12-14-1987 Priority: B Proponent of MR: Date: 12-12-1987 Approval for Submittal: Originator: Wire Service Telephone Number: Affected Documents: Number: Title: Need for Change: A trend article of 35 pages would not process thorugh outgoing validation because of the abnormal length. The process would terminate due to an out of range problem associated with the number of takes. The MAX TAKES parameter was set for 10 takes anf when the 11th was attempted the error was detected. Description of Change: the parameter MAX TAKES was changed from 10 to 40 as a best guess estimate to accomodate the longer trend items. The new outgoing validation process was installed and the trend article was transmitted in 16 takes. Cost/Schedule Impact: none Date Closed: Result:

Status: Open Due Date: 01-21-1988 Actionee: E. Brewer/LEC

Status Msg: No documentation changes. Recommend for closure.

Date Closed:

Board Comments:

Declassified in Part - Sanitized Copy Approved for Release 2012/12/06: CIA-RDP88-00218R000300280007-7

#### ATTACHMENT

FBIS OPEN MR STATUS REPOR	<b>FRI2</b>	OPEN	MR	STATUS	REPORT
---------------------------	-------------	------	----	--------	--------

11 January 1988

MR No.	Title	Actionee	Status	Due Date
CO-MR -E-004-87	TELEX Message End	E. Brewer/LEC	Change iden	01-21-1988 tified, to be
Description			made to sou	rce code.

Description:

The RCA Global replaces the end of message with 4 N's (NNNN) with the Reston RCA ID and sign of 5 periods (....). This invalid EOM causes incoming TELEX messages to spill.

System; HUCF

Subsystem: Commo/ VAX

Application: PTELXDRVR.PAS

Modify TELEX driver to replace the RCA end of message with the 4 N's.

ERB Action:

HU-MR -E-018-87 Dissimilarity Between A. Fields/ESG 01-28-1988 OPEN Names Of Queues And Develop consistencies. Spooler Queues Input from HU-DR-E-153-87. Pending

Description:

MEB Editors get items from the STC, UD, NEA and ELA queues, and send items to IN-STC, IN-UD, IN-NEA and IN-ELA. Reports are built from STC-PUB, NEAD-PUB, ELAAD-PUB and CRS-PUB.

ERB Action:

Title: Wire Ser	vice Alerts	•			- 1.1
BR No.: HU-BR -	E-001-87		·	ntract No.: N	/Δ
Date Logged: 16					/ A
				lority: B	
Originator: W.	Pratt	_	Te	Lephone Number	r: 3-5889
Type Change: (	Software	Hardware	Facility	Procedure	Documenta
System/Subsystem	n Affected: A	ATEX/Wire S	ervice		
Component Affect	ted: Batcher	\$1.SRC-SRC	-ВСН		
System Impact: I	Proposed solu	ution to "m	issing" aler	t message	
Affected Documen		•			
Title:			Num	ber:	
Description of C HU-DR -E-197-87.	hange: This	BR closes I	HU-DR -E-096	-87, HU-DR -E	-118-87, an
DO-DK -F-13/-8/*					-
1) Change batche	r to send al	ert to both			
/ Linango bataba			1 SLUT 1 and	SLOT 2, vice	SLOT 1 only
2) Change Datene	r to send al	ert atter d	copy is sent	to VSS vice	hoforo
<ul><li>2) Change batche</li><li>3) Change SOP fo</li></ul>	r to send al	ert atter d	copy is sent	to VSS vice	hoforo
3) Change SOP fo	r to send ale r Commo Opera	ert after of attorners to se	copy is sent end all mess	to WSS, vice ages to SLOT	before. 2, vice SLO
3) Change SOP fo	r to send ale r Commo Opera	ert after of attorners to se	copy is sent end all mess	to WSS, vice ages to SLOT	before. 2, vice SLO
3) Change SOP fo	r to send ale r Commo Opera	ert after of attorners to se	copy is sent end all mess	to WSS, vice ages to SLOT	before. 2, vice SLO
3) Change SOP fo	r to send ale r Commo Opera	ert after of attorners to se	copy is sent end all mess	to WSS, vice ages to SLOT	before. 2, vice SLO
Change SOP fo	r to send all r Commo Opera	ert after de ators to se	copy is sent end all mess	to WSS, vice ages to SLOT	before. 2, vice SLO
Change SOP fo	r to send all r Commo Opera	ert after de ators to se	copy is sent end all mess	to WSS, vice ages to SLOT	before. 2, vice SLO
Change SOP fo	r to send all r Commo Opera	ert after de ators to se	copy is sent end all mess	to WSS, vice ages to SLOT	before. 2, vice SLO
Change SOP fo	r to send all r Commo Operacedures: ATE	ert after de ators to se	copy is sent end all mess	to WSS, vice ages to SLOT	before. 2, vice SLO
Change Batche Change SOP fo Installation Pro Cerification/Test	r to send all r Commo Operacedures: ATE	ert after de ators to se	copy is sent end all mess	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change SOP fo Installation Pro Verification/Test	r to send all r Commo Operacedures: ATE	ert after de ators to se	copy is sent end all messa ministrator	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change batche Change SOP fo Installation Pro Verification/Test Cheduled Install Result:	r to send all r Commo Operated to Procedures:	ert after de ators to se	copy is sentend all messa ministrator	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
2) Change Datene	r to send all r Commo Operated to Procedures:	ert after de ators to se	copy is sentend all messa ministrator	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change batche Change SOP fo Installation Pro Verification/Test Cheduled Install Result:	r to send all r Commo Operated to Procedures:	ert after de ators to se	copy is sentend all messa ministrator	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change SOP for Installation Provention Provention Provention Provention Provention Provention Provention Provention Provention Procedure Seckout Procedure	r to send all r Commo Opers cedures: ATE	ert after de ators to se	copy is sentend all messa ministrator	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change batche Change SOP fo Installation Pro Verification/Test Cheduled Install Result:	r to send all r Commo Opers cedures: ATE	ert after de ators to se	copy is sentend all messa ministrator	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change SOP for Installation Provention Provention Provention Provention Provention Provention Provention Provention Provention Procedure RB Chairman Approximation Procedure RB Chairman Approximation Provention Procedure RB Chairman Approximation Provention Provent	r to send all r Commo Opers cedures: ATE	ert after de ators to se	copy is sentend all messa ministrator	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change SOP for Installation Provention Prove	t Procedures:  Attion Date:	ators to se	C/AFSB Accept	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change SOP for Installation Provention Prove	t Procedures:  Attion Date:	ators to se	C/AFSB Accept	to WSS, vice ages to SLOT : supervise cha	before. 2, vice SLO
Change SOP for Installation Provention Prove	t Procedures:  Attion Date:	X System Ad	C/AFSB Accept	to WSS, vice ages to SLOT : supervise characteristic characteristi	before.  2, vice SLO  ange to bate
Change SOP for Installation Property of Comments:	t Procedures:  ATE  t Procedures:  oval:	X System Ad	C/AFSB Accept	to WSS, vice ages to SLOT: supervise characteristics  Date:	before. 2, vice SLO
cheduled Install esult: ackout Procedure  RB Chairman Appr  Pard Comments: Contact Con	t Procedures:  ATE  t Procedures:  oval:	X System Ad	C/AFSB Accept	to WSS, vice ages to SLOT: supervise characteristics  Date:	before. 2, vice SLO
Change SOP for Installation Proceedings Change SOP for Installation Procedure Cheduled Installation Procedure RB Chairman Appropriate Comments:	t Procedures:  ATE  t Procedures:  oval:	X System Ad	C/AFSB Accept	to WSS, vice ages to SLOT : supervise characteristic characteristi	before. 2, vice SLO ange to bat

Declassified in Part - Sanitized Copy Approved for Release 2012/12/06: CIA-RDP88-00218R000300280007-7 FBIS ATTACHMENT G Request for Change Title: SHAFFSTALL WORDPERFECT Array RFC No.: HU-RFC-E-039-87 85X-102-200-000 Contract No.: Date Logged: 12-22-1987 Priority: B Proponent of RFC: G. Tyson/CT Approval for Submittal: B. Hunter/HED Date: Originator: Telephone Number: Affected Documents: Title: Number: Need for Change: Want wordperfect array from SHAFFSTALL for SHAFFSTALL when it becomes available. Description of Change: Cost/Schedule Impact: Date Closed: Result: Board Comments: Due Date: 01-21-1988 Status: Open Actionee: Status Msg: Date Closed:

Declassified in Part - Sanitized Copy Approved for Release 2012/12/06 : CIA-RDP88-00218R000300280007-7

#### FBIS OPEN RFC STATUS REPORT

11 January 1988

RFC No.	Title	Actionee	Status	Due Date
	Reposition Check Numbers On ADMIN Messages	E. Brewer/LEC//	Recommend w Change will	

#### Description:

Current format for ADMIN message check numbers is for the check numbers to appear on a separate line above the address block. See example.

We would like to have ADMIN check numbers on the same line as the corresponding Plain Language Address. See example.

#### ERB Action:

This change has implications for HUS, HCS, FBA and possibly the BBC modernization program.12/17- Passed to Plainfield.Change will come automatically with msg format change.

CO-RFC-E-006-87 Alternate Wire Capability J. Cherry/HED OPE ON VAX

OPEN 01-21-1988 OPS approval in hand. Hardware purchased. Installation to be

#### Description:

Need a method to support the Wire Service Subscribers of FBIS on a time critical basis in the event of a failure of the ATEX/VAX link or catastrophic failure of ATEX.

Modify the Commo Segment Terminal Interface to allow the Wire Service Subscriber function to be a valid destination link accessable through the normal Commo Operator Terminal. In addition, a print capability needs to be provided for hard copy - cont'd

cont'd - editing for selection of WSS Items which would be transmitted by the alternate Wire capability.

#### ERB Action:

Jeff B. to check on memo on installing VAX terminal in WSS. Ready to install.

Declassified in Part - Sanitized Copy Approved for Release 2012/12/06: CIA-RDP88-00218R000300280007-7

·	STATUS REPORT	•	11 J	anuary 1988
RFC No.	Title	Actionee	Status	Due Date
U-RFC-E-006-8	7 Wire Service Numbering	LEC		01-21-1988 AX change. LEC month each for
transmission	gn number to outgoing ite of WSS items out of seque Pratt inform	ems so that there ence.  this RFC has been		•
	Daily Report Reading Access To Wire Queues	LEC		01-21-1988 n Alison. In
been tested ( WSS operation fin-wsl, (con	·	gon) and been four access to followin	nd NOT to intering WSS queues:	fere with pend-wsl,
change is nec	ires modification. The Ressary.	(FC WIII be handle	ed as a DR if r	o system
DDG D 000 07	Additional Large Key	B. Stanbridge.	/ APPROVAL	01-14-1988
IU-RFC-E-023-87	Board		Basic RFC a	pproved.
Description: MEB has 3 edi boards. The 1	Board  tor positions. Two of the arge keyboard Programmed from changing workstatio	e three were provi keys will save ma	Basic RFC a to spares and ded with large ny keystrokes	pproved. look at give key and will
escription: MEB has 3 edi boards. The 1 prevent users keyboard.	tor positions. Two of the arge keyboard Programmed	e three were provi keys will save ma on positions to be	Basic RFC a to spares and ded with large ny keystrokes able to use t	pproved. look at give key and will he large

The two large keyboards PROD has are spares. is to look at spares ang give a recommendation. May buy three large keyboards. Basic RFC is approved.

HU-RFC-E-024-87 Hardcopy Requirement For Bestor, Sy, Dick, CLOSED 12-30-1987 Parts in place.

STAT

Description:

Wire Service Staff requires hardcopy capability for AFP and Rueters service.

AFP And Rueters.

FBIS OPEN RFC STATUS REPORT

PAGE: 2

RFC No. Title Actionee

Status

Due Date

Install printer circuits from the modem closet to the Wire service room. Purchase and install two C.Itoh 8510 printers in the wire service room. Printers and circuits must be capable of handling 300 - 1200 baud ASCII data. Rueters softcopy capability

is not required when the printer is operational but the AFP capability will still be needed. Add hardcopy capability to Para. 3.2.1.1.1.8 and Figure 3.2.1-1 of the FBIS System Spec.

#### ERB Action:

AFP puts out TAB and three spaces with each line causing line wrap. Currently being installed 12/18 and 12/21. Charles is to check with Harrold to make sure Harrold is aware of potential problems.

HU-RFC-E-026-87 ATEX Retention Queues A. Fields/ESG PENDING

Alison to review.

01-14-1988

Description:

Read in procedures for OPS Managers and users interested in ADMIN and "SERVICE" messages currently use selective directories over AUTODIN-RTA, resulting in heavy system overhead and slow response time.

Seperate ADMIN and SERVICE messages from other AUTODIN traffic and store in their own retention queues. This would mean that AUTODIN-RTA would hold Publishable (RUCWAAA) messages, and new Queues would hold Non-Publishable (RUCWAAB) messages, cont'd cont'd - and ADMIN (RUCWAAD) messages.

ERB Action:

HU-RFC-E-028-87 PROD Needs Additional D. Higgins/LEC Centering Function

01-21-1988 T/I Coordinate change made with Plainfield for

impact consideration.

Description:

Currently PROD uses the "H4" code to center and boldface a title. PROD needs an additional code to center but not boldface a title. PROD needs this function for the "footnote" subhead.

Need H5 and H6, want H3 and H4 not in bold face. Took away code and made a paragraph but, don't want Xyvision to work.

ERB Action: Part of Lightburn review.

Request was originally submitted as HU-DR-E-123-87, 10/08/87 ERB classified request as an RFC.

HU-RFC-E-029-87 DOCBUILD FOR CRS-COMPILED A. Fields/ESG REPORTS

01-21-1988 Bonnie and Alison to review.

Declassified in Part - Sanitized Copy Approved for Release 2012/12/06 : CIA-RDP88-00218R000300280007-7

FBIS OPEN RFC STATUS REPORT

PAGE: 3

RFC No. Title Actionee Status Due Date

Description:

The CRS editors need to append long cover-to-cover reports without going through the long process of using the append command. This capability already exists with ME1 and ME2.

Drop the authorization level for the docbld command to level 5 or a level suitable for CRS editors.

ERB Action:

HU-RFC-E-038-87 ATEX Terminal Relocation J. Staples/GE// APPROVAL 01-21-1988 For Production Group Awaiting answer from RECD.

Description:

ATEX terminal is needed more in the Production Group's Science Center than in its present location (c/JPRS).

1. Disconnect ATEX terminal in room 1S15B (cable 151) 2. Relocate ATEX terminal in room 1N34. 3. Connect ATEX drop in room 1N34D (cable177) to ATEX system.
4.Install conduit in wall between 1N34 and 1N34D.

5. Run ATEX terminal cable through conduit and connect to ATEX drop in room 1N34D.

ERB Action:

# **CM REQUEST FORM**

NAME:	ORGANIZATION:	
TIME IN:	EXT.:	
REQUEST DATE:		
DATE NEEDED BY:		
CHECK/CIRCLE ONE OF	THE FOLLOWING:	
A) NUMERICAL LISTING (	OF DR, MR, RFC, BR, AI.	
B) DR REPORT (STATUS,		
C) BR REPORT D) MR REPORT	<b>86</b>	
E) RFC REPORT	н	
F) ACTION ITEM	10	
G) OTHER		
	SES/SIGNATURE:	
	TIME OUT:	