

DATE 12/23/87



PROGRAM 520 ROUTING SLIP

INITIAL ACTION REVIEW

S. CARPENTER	<u>Q</u>	_____	_____
B. EMRICH	<u>RE</u>	_____	_____
D. ERICKSON	<u>DE</u>	_____	_____
C. GRAHAM	<u>CG</u>	_____	_____
M. JOHNSON	<u>MY</u>	_____	_____
N. JONES	<u>NJ</u>	_____	_____
N. PULLEY	<u>NP</u>	_____	_____
J. RACZ	<u>R</u>	_____	_____
J. SHIPLEY	<u>JS</u>	_____	_____
W. STANBRIDGE	<u>WS</u>	_____	_____
J. STAPLES	<u>JS</u>	_____	_____
J. THOMAS	<u>JT</u>	_____	_____

COMMENTS:

Review

FILE: 11/8/88 DESTROY: _____

GE SES Staff

SES-239-87
17 December 1987

MEMORANDUM FOR: Distribution
THROUGH: Chief, Headquarters Engineering Division, ESG
FROM: Jennifer Thomas
System Engineering Support, GE
SUBJECT: Operational ERB Meeting Report

1. The Operational Engineering Review Board was held on 17 December 1987 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda.

2. Two new DR's were discussed. See Attachment C for a description of these DRs. Two walk-on DRs were also discussed and are listed in Attachment C.

3. The O/ERB reviewed all the In Progress DRs. See Attachment D for a description of those DRs. The status updates from the ERB are also incorporated.

4. Those MRs scheduled for update were reviewed. See Attachment E for the current status of all MRs.

5. Two new RFCs were discussed. See Attachment F for a description of these RFCs. Two walk-on RFCs were also discussed and are listed in Attachment F. Those RFCs in process and scheduled for update were discussed. See Attachment G for the current status of all RFCs.

6. One new Action Item was reviewed. See Attachment H for the list of Action Items remaining open.

7. The next Operational ERB is scheduled for Wednesday, 23 December at 1100.

SUBJECT: Operational ERB Meeting Report

Page 2

8. Build Requests

- a. B. Pratt presented a Build Request, HU-BR -E-001-87, to the O/ERB. This Build Request was presented to the O/ERB for two reasons. First, B. Pratt wanted to present a proposed solution to complete DRs HU-DR -E-096-87, HU-DR -E-118-87, and HU-DR -E-197-87. Secondly, B. Pratt wanted to propose that the O/ERB begin using Build Requests as a standardized means of documenting and approving the installation of corrections to DRs and changes resulting from RFCs on the AFS System.
- b. The O/ERB approved the proposed solution to complete DRs HU-DR -E-096-87, HU-DR -E-118-87, and HU-DR -E-197-87. B. Hunter requested that the proposed change to the Commo Operator SOP be reviewed once more with the C/WSS to verify whether Commo Operator messages should be sent to Slot 1 or Slot 2.
- c. The O/ERB discussed the proposal to begin using Build Requests as a standardized means of documenting and approving the installation of corrections to DRs and changes resulting from RFCs on the AFS System. The purpose of the BR is to completely document the corrections or changes to the AFS System, identify the DR(s) or RFC(s) to be closed by the BR, provide red-lined documentation (if any), provide change installation, verification, test, and backout procedures, provide the results of pre-installation testing, designate a change installation date approved by C/AFSB, and provide for ERB Chairman approval of the BR package.
- d. J. Wisor noted that the AFS Forecast of Activities form is currently being used incorrectly as a kind of Build Request, and recommended that the use of BRs be implemented and that the AFS Forecast of Activities form be used only as a tool for activity scheduling. B. Hunter stated that he felt the ERB had not been providing adequate feedback to the users on the correction of DRs and the completion of RFCs. The identification of DRs and RFCs in the BR and the identification of the BR in the DRs and RFCs will improve feedback to the users by identifying the changes before they are made, identifying when they will be made, and identifying which DRs they are to correct.
- e. The O/ERB approved the implementation of Build Requests to document the correction of DRs and the completion of RFCs. The final format of the BR form will be developed by the O/ERB as experience dictates. The BR processing procedures also need to be finalized by the O/ERB, but initially BR processing procedures will be as follows:

SUBJECT: Operational ERB Meeting Report

Page 3

- 1) The O/ERB requires that the results of all approved DRs or RFCs to the AFS System software, database, hardware, facility, procedures or documentation baselines must be documented on a Build Request.
- 2) BRs will be submitted to the O/ERB for each resolved DR or RFC prior to implementation. A BR may contain the documentation of more than one resolved DR or RFC.
- 3) The O/ERB will review BRs, verify priorities and completeness, and authorize implementation of the results of all approved DRs or RFCs to the AFS System.

Jennifer Thomas

Attachments

SES-233-87

SUBJECT: Operational ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:NPulley:cg/733-5936 (17DEC87)

Distribution:

Original - C/ESG
1 - C/HED
1 - C/FED
1 - C/PROD
1 - C/ADD
ADD Staff
1 - C/AFSB
1 - C/OPS
1 - C/DRD/OPS
1 - C/WSS/DRD/OPS
1 - C/ME/DRD/OPS
1 - SAM/PROD
1 - SA/OPS
1 - W. Pratt, COTR
1 - LEC, Plainfield
1 - LEC, Reston
1 - GE/SES Staff
1 - GE/SES Chrono

ATTACHMENT A

O-ERB Attendees

B. Hunter
M. Tanigawa
J. Wisor
A. Sellers
E. Brewer
J. Shipley

B. Stanbridge
C. Bestor
B. Yeakle
J. Cherry
B. Pratt
J. Thomas
D. Bernholz

STAT

Discrepancy Report Agenda

ATTACHMENT B

15 DECEMBER 1987

New Discrepancy Reports

DR NO	Status	Priority	Originator
CO-DR -E-084-87	New	B	G. Guntendorf
HU-DR -E-210-87	New	B	L. Rose

Discrepancy Report Agenda

15 December 1987

Discrepancy Reports in Progress

DR NO	Status	Priority	Actionee
CO-DR -E-036-87	T/I	B	E. Brewer/LEC
CO-DR -E-037-87	Open	B	J. Fink/LEC
HU-DR -E-062-87	Open	B	J. McGowan/HED
HU-DR -E-096-87	Open	B	D. Higgins/LEC
HU-DR -E-107-87	Review	B	D. Higgins/LEC
HU-DR -E-113-87	T/I	B	B. Yeakle/HED
HU-DR -E-123-87	T/I	B	D. Higgins/LEC
HU-DE -E-130-87	T/I	B	D. Higgins/LEC
HU-DR -E-134-87	Open	B	M. Tanigawa/ADD//B.H
HU-DR -E-143-87	T/I	B	D. Higgins/LEC
HU-DR -E-148-87	T/I	B	LEC, ATEX
HU-DR -E-155-87	T/I	B	D. Higgins/LEC
HU-DR -E-161-87	T/I	C	B. Yeakle/HED
HU-DR -E-165-87	T/I	B	E. Brewer/LEC
HU-DR -E-167-87	Deferred	B	D. Higgins/LEC
HU-DR -E-169-87	Deferred	B	D. Higgins/LEC
HU-DR -E-197-87	Review	A	LEC, D. Higgins
CO-DR -E-080-87	T/I	B	E. Brewer/LEC
CO-DR -E-081-87	T/I	B	E. Brewer/LEC
HU-DR -E-203-87	T/I	B	D. Higgins
HU-DR -E-204-87	T/I	B	E. Brewer
CO-DR -E-082-87	T/I	B	<input type="text"/> /LEC

STAT

Modification Request Agenda

15 DECEMBER 1987

Modification Requests in Progress

MR NO	Status	Priority	Actionee
HU-MR -E-014-87	Open	C	LEC w/other analysis
HU-MR -E-015-87	Approval	B	B. Yeakle / ATEX
HU-MR -E-016-87	T/I	C	LEC/Xyvision
HU-MR -E-024-87	Approval	B	K. Woodard
HU-MR -E-028-87	Open	C	E. Brewer/LEC

Request for Change Agenda

15 December 1987

New Requests for Changes

RFC NO	Status	Priority	Originator
-----	-----	-----	-----
HU-RFC-E-035-87	New	B	[REDACTED], ME/DRD
HU-RFC-E-036-87	New	C	C/WSS

STAT

Request for Change Agenda

16 December 1987

Request for Change in Progress

RFC No	Status	Priority	Actionee
-----	-----	-----	-----
HU-RFC-E-014-87	Deferred	C	LEC
HU-RFC-E-015-87	Open	C	Xyvision, LEC
HU-RFC-E-017-87	Review	B	LEC
HU-RFC-E-019-87	Deferred	C	LEC
HU-RFC-E-020-87	Pending	B	LEC
HU-RFC-E-023-87	T/I	C	B. Stanbridge.
HU-RFC-E-024-87	Installt'n	B	Bestor, Sy, Dick, LEC
HU-RFC-E-026-87	Pending	A	LEC/John Scott
CO-RFC-E-005-87	T/I	B	LEC, John K. & Ed B.
HU-RFC-E-028-87	T/I	B	LEC/[REDACTED]
CO-RFC-E-006-87	Developmnt	B	C/HED
HU-RFC-E-027-87	T/I	B	LEC/ATEX
HU-RFC-E-029-87	Deferred	B	[REDACTED]/Kathy
HU-RFC-E-030-87	Approval	B	B. Yeakle
HU-RFC-E-033-87	Deferred	B	John W., LEC

STAT

STAT

ACTION ITEM AGENDA

12-15-87

ADD AI NO	LEC AI NO	ORG.	ACTIONEE
-----	-----	-----	-----
TERB013		SES	J. Shipley/SES

**FBIS
Discrepancy Report**

ATTACHMENT C

Problem Identification:

Install New Version Of TELEX Driver

DR Number: CO-DR -E-084-87	Submit Date: 12-12-1987	Category: I
Problem Date: 12-09-1987	Problem Time: 1400ZGMT	Priority: B

System: HUCF	Subsystem: VAX Conmo Segment
--------------	------------------------------

Hardware Configuration:

Model #:
Serial #:

Software Configuration:

Application: PTELXPRVR.PAS
Version:

Database:
Procedure:
Affected Documents:
Title:

Number:

Scenario:
Prior Operations:

Location: Reston, VA.

Originator: G. Guntendorf
Approval for Submittal: Wire Service

Phone: (703)733-5986
Date: 12-12-1987

Problem Description:

Embedded TELEX messages did not get passed and logged into system when received from RCA.

Analysis:

The TELEX driver did not recognize the EOM and SOM character set for the 2nd and subsequent message on a receive of mail from TELEX.

Corrective Action:

Added code to trap for the different EOM/SOM character sets from RCA so messages are passed correctly.

References/Documentation:

Impact: Possibly loss of message in TELEX.

Related Problems:

Action Completed By: E. Brewer/LEC

Approval:

Status: T/I
Status Msg: Check for another variation.
Date Due: 12-30-1987

Date Closed:
Actionee:
E. Brewer/LEC

**FBIS
Discrepancy Report**

Problem Identification:

VAX Insufficient Virtual Memory Error
DR Number: CO-DR -E-085-87 Submit Date: 12-09-1987 Category:
Problem Date: 11-03-1987 Problem Time: 0322ZGMT Priority: B

System: VAX Subsystem:
Hardware Configuration: 8600 Model #:
Serial #:
Software Configuration: VAX/VMS 4.5 Application:
Version:
Database:
Procedure:
Affected Documents:
Title: Number:

Scenario: Location:
Prior Operations:

Originator: M. Jackson Phone: (703)733-5977
Approval for Submittal: Date:

Problem Description:

Unexpected symbiont process termination. Insufficient virtual memory error. Switched over from AFS1 to AFS2 and system ran fine.

Analysis:

DEC SPR 15.30.17 pertains. But symbionts do not correctly release virtual memory as they run. This phenomenon is directly related to the number of print requests the machine processes ad hoc.

Corrective Action:

This failure will usually only be observed after 8 to 10 days of continuous operation and was masked by weekly switchovers. STOPFBIS/STARTFBIS should clear the problem when it occurs.

References/Documentation:

VAX/VMS systems dispatch July 86, VAX/VMS dispatch cumulative index for

Impact:

Related Problems:

Action Completed By:

Approval:

Status: Closed Date Due: 12-17-1987 Date Closed: 12-17-1987

Status Msg: People must monitor symbiont. Documentation received. Actionee:

LEC

STAT

**FBI
Discrepancy Report**

Problem Identification:

Editable Files Included Previously Published Files
DR Number: HU-DR -E-210-87 Submit Date: Category: I
Problem Date: 12-10-1987 Problem Time: Priority: B

System: HUCS Subsystem: ATEX
Hardware Configuration: Model #: Serial #:
Software Configuration: Application: Version:
Database: Number:
Procedure:
Affected Documents:
Title:

Scenario: Location:
Prior Operations:

Originator: L. Rose Phone: (703)733-6438
Approval for Submittal: D. Bernholz Date:

Problem Description:

Editable file directory of NEA report included filenames of files previously published and no longer in NEAD-PUB queue. 12-17-87: Recurrence of extraneous material in editable file dir. tac reprt had "tactest" in its file--not a legitimate file

Analysis:

Problem recurred on Dec. 14 at one work station only.

Corrective Action:

K. Woodard deleted directory, pubs sent files back through spooler, and report was successfully built. 12-17-87: Bonnie, Kathy informed. They deleted file & pubs started over.

References/Documentation:

Impact: If this can happen, pubs has to be constantly on alert to number of files in a report. 12-17-87: This third recurrence in two working days. Holds up report production. 12-17-87 No impact operationally.

Related Problems:

Action Completed By:

Approval:

Status: T/I Date Due: 12-30-1987 Date Closed:
Status Msg: ----- Actionee:
B. Yeakle/HED

**FBIS
Discrepancy Report**

Problem Identification:

File Messages Sent To Wrong Queue

DR Number: HU-DR -E-211-87 Submit Date: 12-04-1987 Category: I
Problem Date: 12-04-1987 Problem Time: 0318 Priority: B

System: HUCS Subsystem: ATEX

Hardware Configuration:

Model #:
Serial #:

Software Configuration:

Application:
Version:

Database:

Procedure:

Affected Documents:

Title:

Number:

Scenario:

Prior Operations:

Location:

Originator: Dines

Approval for Submittal: D. Bernholz/PROD

Phone: (703)733-6483

Date: 12-09-1987

Problem Description:

All of these file messages were in the EE3-ELA queues in the a.m. on DEC 7. None of the items were in the queue, nor should they have been, as they belong in the NEA queue. The items appeared in NE11 in p.m. on 4 Dec. This in the proper distribution CONT

Analysis:

CONT destination queue. The items were sent on 2 Dec.

Corrective Action:

References/Documentation:

Impact:

Related Problems:

Action Completed By:

Approval:

Status: New

Date Due: 12-17-1987

Date Closed:

Status Msg: -----

Actionee:

D. Higgins/LEC

ATTACHMENT D

15 DECEMBER 1987

DISCREPANCY REPORT STATUS

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-036	09-02-1987	VAX/ATEX Link Error

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
E. Brewer/LEC	Approve	B	12-30-1987	

DESCRIPTION

Read errors on ATEX to VAX transitions for both A and B links randomly.

ERB COMMENTS

Work through scheduling process. Do when have ATEX backup.
Still have read errors. Performed 1st step of DEC recommendations. Testing
12-05-87 p.m. This step has minimal impact.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-037	09-01-1987	Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.

ERB ACTION

Waiting for a response from Black Box.

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
J. Fink/LEC	Open	B	12-30-1987	

DESCRIPTION

The "Black Box" BAUDOT to ASCII converter does not pass the 'Pinkie-Code' characters.

ERB COMMENTS

Translation code to accomodate PROM chip to be done by 13 Nov. Black Box still p
PROM chip from Black Box still causing problems, mis-translation of hyphen (-)
to ?. Need to reduce the translation table to accomodate the chip. LEC s/w is to
be fixed. To be done by 13 Nov. Still not passing Pinkie Code.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-080	11-18-1987	TELEX Messages Have Blank Lines Removed

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
E. Brewer/LEC	T/I	B	12-30-1987	

DESCRIPTION

Blank lines are removed from incoming TELEX messages.

ERB COMMENTS

Still in progress. E. Brewer to remove blank lines.

DISCREPANCY REPORT STATUS

PAGE: 2

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-081	11-18-1987	TELEX One-Up Number Not Incremented

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
E. Brewer/LEC	T/I	B	12-30-1987	

DESCRIPTION

The TELEX one-up number is not being incremented. (Still at 1 on startup.)

ERB COMMENTS

Still in progress.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-062	08-28-1987	Fiber Link 'C' Would Not Activate.

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
J. McGowan/HED	Open	B	12-30-1987	

DESCRIPTION

Fiber link "C" would not activate. Xyvision personnel notified LEC. PM 27 August link is still down.

ERB COMMENTS

Spare modem ordered 10/2. Still waiting.

8/27/87 Appended to add: J. McGowan (AFS-B) is working with the link with OIT while Xyvision software is being examined on the system side.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-096	09-23-1987	Priority Items Arriving Late And Not Advising Of Immediates

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins/LEC	Closed	B	12-17-1987	

DESCRIPTION

WSS slot duty officer notes that priority items (incoming) arriving @2 hrs late and system not advising of incoming immediates. Data Center advises there is a backup of @140 items in the incoming queue and they will arrive slowly. An immediate cont'd

ERB COMMENTS

Part closed to HU-BR -E-001-87. Other part closed to HU-DR -E-158-87. Recommendation due 11/19/87 from LEC in regards to possible RFC. Related to HU-DR-E-87-066, 118, 197.

DISCREPANCY REPORT STATUS

PAGE: 3

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-107	09-24-1987	Imbalance Between Mirrored Systems

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins/LEC	Open	B	12-30-1987	

DESCRIPTION

1) After running SYSVER, the number of items needing correction is more numerous than would be expected under normal operations. 2) After running maintenance, certain queues do not accurately mirror their twins.

ERB COMMENTS

Delores to look at.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-123	10-02-1987	H4 Function Intermittently Read By Xyvision

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins/LEC	T/I	B	12-30-1987	

DESCRIPTION

The XYVISION code "H4" is being read intermittently by the system. Sometimes the item is centered correctly, sometimes the item is flush left.

ERB COMMENTS

Delores to investigate.

Delores to see if looking under Xyvision. There are two formats. Can we add a third? If so then an RFC must be generated.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-130	10-02-1987	Missing Reuters Items

ERB ACTION

Combined HU-E-191, 137.

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins/LEC	T/I	B	12-30-1987	

DESCRIPTION

Part of text is missing from Wire REUTER ATEX file. Reuter items chopped off words and pages. Files affected: X75RE04, X756RE04, X755RE04, X741RE04, X739RE04, X738RE04 & many more. Wire Reuter queue displayed no items between 0657-1155 GMT. WDO (cont.)

ERB COMMENTS

DISCREPANCY REPORT STATUS

PAGE: 4

Waiting for response.

Can't recreate the problem. Track for more data. Reuters is un-reliable and the problem maybe from outside the building.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-134	10-05-1987	Need Rules For Measuring Graphics For Xyvision

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
M. Tanigawa/ADD	Open	B	12-30-1987	

DESCRIPTION

Prod needs to provide the IOs and ICs with rules to measure graphics to be included in the Atex pick statement to be used by Xyvision.

ERB COMMENTS

Order sent to P&PD. Waiting supply from P&PD.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-143	10-05-1987	Spiked Items Show Up In Another Group

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins/LEC	T/I	B	12-30-1987	

DESCRIPTION

Items were spiked from various sections of the East Europe Daily Report (book 2). When the editor in section 4H (Malaysia) built a directory, it contained 33 items spiked from East Europe and 3 out of the 8 items that should have been in the 4H contd

ERB COMMENTS

Evaluate and investigate with the overall examination. Lightburn review.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-148	10-08-1987	Wrapping Of Incoming Field Messages

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
E. Brewer/LEC	T/I	B	12-30-1987	

DESCRIPTION

Various incoming field messages "wrap" both in hard and soft copy, making it very difficult to read in on traffic. Examples attached.

DISCREPANCY REPORT STATUS

PAGE: 5

ERB COMMENTS

Msg not thru docking, need 69 char./line. Match w/other DRs re:same. Oper know w SOLUTION: This is a problem in marking the text in the tsbles to flag for not word wrapping. The 2nd part of the problem stems from the line differences btwn VAX & ATEX & automatic wrap in ATEX. No good solution is available, but problem is being inv

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-155	10-14-1987	Files Not Going Through The Spooler

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins/LEC	Test	B	12-30-1987	

DESCRIPTION

Items fetched from the Daily Report Discard Queue and renamed with letters in the filename create errors when the DOCBUILD function is used.

ERB COMMENTS

Linda to run test.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-161	10-15-1987	Xyvision Not Balancing Columns

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
B. Yeakle/HED	T/I	C	01-07-1988	

DESCRIPTION

After merging Daily Report text divisions and composing, Xyvision would not balance columns across the bottom. The divisions did balance before they were merged. Ed Spence, Xyvision made a copy of the data base and has sent it to Xyvision Hqs. for ck.

ERB COMMENTS

Waiting response from Xyvision, working the problem.
Bonnie called Xyvision. They were unable to find any info. on problem.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-165	10-15-1987	Reference Lines Wrap

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
E. Brewer/LEC	Closed	B	12-17-1987	12-17-1987

DESCRIPTION

DISCREPANCY REPORT STATUS

PAGE: 6

When items come in with more than one reference, they are wrapped together, making it very hard to determine the second and succeeding references. See attached example.

ERB COMMENTS

Documentation is attached. Recommend for closure.

Currently "REF:" is in block form, if multiple references are entered as separate line items this may correct the problem. AUTODIN, ATEX, and VAX have different screen lengths - may be a system problem.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-167	10-16-1987	Partial Directory Build On The AUTODIN Retrieval Queue

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins/LEC	Open	B	12-30-1987	

DESCRIPTION

Branch Chief attempted to build an operational messages AUTODIN directory retention queue on system 4. The directory ended at 48 items. The last item in the directory was a DAN with the end of file mark immediately after the DAN.

ERB COMMENTS

User to reevaluate problem. May be closed later.

Need to check documentation and instruct users. There are two ways to build - the new way on the original key and the old way on a new key. Need to check with Bonnie for verification and documentation.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-169	10-16-1987	Batch Append Failure

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins/LEC	Open	B	12-30-1987	

DESCRIPTION

Batch append used to be reliable for 6 to 8 items. It is now not reliable for as few as 3 items. Reliable means all the items are appended in the right order with nothing missing in the items.

ERB COMMENTS

APE issue.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-197	10-30-1987	Resolve Problem Of Slot Missing Flash Notification

ERB ACTION

DISCREPANCY REPORT STATUS

PAGE: 7

DR's HU-066, HU-118 reviewed and combined into this DR.

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC, D. Higgins	Closed	A	12-17-1987	12-17-1987

DESCRIPTION

When ATEX receives an incoming flash(Z) or immediate (O) msg, the batcher broadcasts to SLOT1 that the msg is incoming. If SLOT1 has at the same time, a msg pending or a system generated msg, the broadcast is overwritten and not seen by SLOT1 editor.

ERB COMMENTS

Closed to HU-BR -E-001-87.

FLASH precedence sorted alphanumerically. Changed Z to 1Z so it will be at top of sort. Visual alert failed when terminal was busy w/other process. Visual alert will follow completion of other process. Report on 11/19/87 by LEC for possible RFC.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-203	11-24-1987	Information In Wrong Queue

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
D. Higgins	T/I	B	12-30-1987	

DESCRIPTION

At 0745 on 24 November editor on terminal 3:12 called up directory of 3R-3. The directory included items from the OF-0 queue. When those items from OF were called in the 3R directory, the "UNAUTHORIZED ACCESS" message was displayed.

ERB COMMENTS

See if re-create problem. Bonnie to help.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-204		Observed An Alert On LA120 DECwriter Console But Not On

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
E. Brewer	Closed	B	12-17-1987	12-17-1987

DESCRIPTION

Observed an alert on LA120 \decwriter console but not on the VAX terminals. The alert was--PDERLNDRV non-existent, check the P List and it was there.

ERB COMMENTS

Closed as one time occurrence.

Possible one time occurrence. Requires further investigation.

DISCREPANCY REPORT STATUS

17 December 1987

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-113	09-24-1987	DRD Table Of Contents Queue Needed

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
B. Yeakle/HED	Complete	B	12-10-1987	

DESCRIPTION

DRD Books have a TOC-DR queue (for book tables of contents). Requirement was for TOC-DR queue to hold 30 days worth of DR TOC's. As of yet these queues have yet to be activated and populated by XYVISION folks.

ERB COMMENTS

Bonnie to write recommendation. Bonnie to coordinate with B. Hart. Solution's on the system but need Xystrip tape problem solved before the information can be entered into the queue as part of nightly maintenance function. Workaround: Maybe distribute 410 pgs of laser proof per day or read Xystrip tape back to ATEX?

FBIS
MR Status Report

ATTACHMENT E
. 18 December 1987

MR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-MR -E-001-87 C	Change Restart Procedure To Prevent Error On Restart Of	11-04-1987 12-03-1987	E.L. Brewer LEC Ed Brewer	Closed Change implemented 29 October 1987, 1400. Testing 11/07/87, 0900-1100.
CO-MR -E-002-87 B	Desire Multiple Print Of ADMIN'S	11-17-1987 11-19-1987	S. Breft LEC	Closed Completed 14 Nov. 1987
CO-MR -E-003-87 B	TELEX Messages Have NBR Vice Pound Sign	11-30-1987	G. Gutendorf	Complete Change made. Awaiting documentation.
CO-MR -E-004-87 B	TELEX Message End	11-30-1987 12-24-1987	G. Gutendorf E. Brewer	Open Change identified, to be made to source code.
CO-MR -E-005-87 B	Provide Automatic Print Of 2nd Copy For ADMIN'S	12-08-1987	E. Brewer/LEC E. Brewer/LEC	CLOSED
CO-MR -E-006-87 B	New Terminal Interface For Transmitters	12-09-1987 12-10-1987	E. Brewer/LEC E. Brewer/LEC	Complete Software changed to retain latest version of msg. Problem solved.
CO-MR -E-007-87 B	TELEX Poll On Sign On	12-10-1987 12-24-1987	G. Gutendorf/HED E. Brewer/LEC	Complete There is no documentation associated with this MR. Recommend closure.
CO-MR -E-008-87 B	Modify PVALOUT For Trend Article	12-14-1987 12-17-1987	Wire Service E. Brewer	New No documentation changes. Recommend for closure.
HU-MR -E-001-87 A	New JPRS Directory	09-17-1987 09-30-1987	D. Bernholz	Complete Awaiting documentation.
HU-MR -E-002-87 C	Add "FBIS" As Start Of Msg To WSS ALL CLEAR	09-18-1987	WSS State/INR Murphy LEC, E. Brewer	Complete Change is in, 4 line "all clear" msg.
HU-MR -E-005-87 C	Automatic Spike Of Transmitted Items.	08-05-1987 12-10-1987	Ops Wire Service LEC	Closed Cannot put in commands to delete files. Rec. Closure.12-10-87
HU-MR -E-006-87 C	Wire Editors Manually Inserting Extra "Quad Lefts".	07-29-1987 12-03-1987	Ops Wire Service W. Stanbridge	Closed Ref: RFC-036.
HU-MR -E-007-87 B	Limit Spiking Rights For DRD Users.	08-21-1987	SA/Ops J. Berthiaume	Closed This MR requires no change to be made.
HU-MR -E-008-87 C	Edit Check Mode Does Not Allow XYCODE Insert.	08-21-1987 12-10-1987	SA/Ops J. Berthiaume LEC, J.S.W.	Closed ATEX does not do. Procedural workaround in place. Higgins to call ATEX to conf

FBIS
MR Status Report

Page: 2

MR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-MR -E-009-87 B	Missing Coordination Review Staff Queues	09-18-1987	LEC, J.S.W.	Complete Corrected logons for correct access.
HU-MR -E-010-87 B	DRD Additional Laser Printer Requirements.	09-24-1987	B. Hart/DRD ME Stanbridge	Closed This MR is being submitted as an RFC to the CCB.
HU-MR -E-011-87 A	ATEX Priority Sequencing	09-28-1987 09-24-1987		Complete Modification to the ATEX System.
HU-MR -E-012-87 A	ATEX Message Processing Procedure	09-28-1987 09-24-1987		Complete Internal priority lvl change to ATEX s/w. Not to the customers.
HU-MR -E-013-87 A	Addition Of Option Menus To Cache Memory	09-29-1987 09-29-1987		Complete W/option menus, reduced system jumping from 1 to 2.
HU-MR -E-014-87 C	DRD Read-In Capab On WSS Directories	09-30-1987 01-07-1988	LEC w/other analysis	Open Still in Progress.
HU-MR -E-015-87 B	DR Programmable Keys	10-01-1987 12-30-1987	Doug Hayes ATEX B. Yeakle / ATEX	Approval Approved for implementation. Still in progress. Need Documentation.Do as soon
HU-MR -E-016-87 C	Tabular Material Header	10-05-1987 01-07-1988	B. Hart LEC/Xyvision	T/I Higgins to discuss with xyvision compositors for recommendation.
HU-MR -E-017-87 C	Batching Routine Time Stamps	10-05-1987 10-22-1987	A. Sellars	Complete Completed per A. Sellars.
HU-MR -E-018-87 C	Dissimilarity Between Names Of Queues And Spooler	10-20-1987 01-07-1988	L. Rose D. Higgins/LEC	Open Develop consistencies. Input from HU-DR-E-153-87. Pending resources to
HU-MR -E-019-87 B	DR Programmable Keys Error	10-20-1987 12-03-1987	J. Berthiaume LEC/ATEX	Closed BIG problem, labor intense work-around. Doug is working. Close this DR to HU-DR-
HU-MR -E-020-87 C	Quad Left After End Of Text Marker To ATEX	10-21-1987	E. Brewer E. Brewer	Complete Problem fixed on 10/14/87.
HU-MR -E-021-87 B	MEB Editors Need Full Edit Access To DISCRD-DR Queue.	10-28-1987 12-10-1987	L. Rose LEC, APE Analysis	Closed Withdrawn 12-10-87.
HU-MR -E-022-87 B	Retention Of ATEX Default Queues	10-30-1987 11-05-1987	D. Bernholz	Closed Being monitored to see if 5 day retention period is too long.

STAT

STAT

FBIS

MR Status Report

Page: 3

MR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-MR -E-023-87 B	Relocation Of Terminals	11-04-1987 11-05-1987	Bestor <input type="text"/>	Complete Completed 11/6/87.
HU-MR -E-024-87 B	Change {h3}, {h4} Codes To Change Bolding Size	11-04-1987 12-30-1987	L. Rose K. Woodard	Approval Approval for implementation for Kathy to coordinate.
HU-MR -E-026-87 B	New Phone Number For WSS Contact	11-09-1987 11-12-1987	D. Lehman DC/WSS Kathy W.	Complete Completed on 11/6/87
HU-MR -E-027-87 B	Insert Bolding On VAX Vice ATEX	11-19-1987 12-10-1987	LEC APE E. Brewer D. Higgins/LEC	Complete Recommend this MR be reassigned to D. Higgins for final action.
HU-MR -E-028-87 C	Remove DOC Function For Outgoing ATEX To VAX Files	11-19-1987 12-30-1987	LEC APE E. Brewer E. Brewer/LEC	Open VAX side to be worked.

STAT

FBIS
Request for Change

ATTACHMENT F

Title: Directories On Book Codes Are Often Inaccurate

RFC No.: HU-RFC-E-035-87

Contract No.: 85X-102-200-000

Date Logged: 12-04-1987

Priority: C

Proponent of RFC:

Approval for Submittal:

Date:

Originator: , ME/DRD

Telephone Number: (703)7336-013

STAT

Affected Documents:

Title:

Number:

Need for Change:

When a DRD book
book, hitting th
he/she sent to t
that includes th
files sent by th
Editor 5A hits p
and that directory includes what 5AA sent to DISCRD.

Attach.
F

any single letter divisions on his/her
.l up specialized directory of just what
ueues, actually calls up a directory

double letter divisions. For example,
to call up a directory of what 5A sent to DISCRD

Description of Change:

T/I showed that ATEX is working correctly. This requires research to design new
procedures to fulfill customer requirements.

Cost/Schedule Impact:

Date Closed:

Result:

Board Comments:

Status: Open

Due Date: 01-07-1988

Actionee: B. Yeakle/HED

Status Msg: Opened as result of non-discrepant closure of HU-DR-E-112-87. Work when
Date Closed:

FBIS
Request for Change

Title: Multi Take Procedure Can Not Be Handled By The Menu.

RFC No.: HU-RFC-E-036-87 **Contract No.:** 85X-102-200-000

Date Logged: 12-04-1987 **Priority:** C

Proponent of RFC:

Approval for Submittal: **Date:**

Originator: C/WSS **Telephone Number:**

Affected Documents:
Title: **Number:**

Need for Change:

Multitake procedure cannot be handled by the menu (such information placed in the menu will appear above, and not below, the headline). Editors must manually key take information into the proper place. Editors have to enter this information manually in any event. ATEX procedures are more time consuming and allow for more human error.

Description of Change:

To make AFS menu work the same as MIDAS an investigation by ATEX System Administrator would be required.

Cost/Schedule Impact:

Date Closed: **Result:**

Board Comments: This change can't be done, but JPRS wants the change anyway. Need to know difference between MIDAS and AFS. B. Pratt to take to Alison. To tell her that O-ERB recommends disapproval.

Status: Open **Due Date:** 01-07-1988 **Actionee:** B. Pratt/ADD
Status Msg: Opened as result of non-discrepant closure of HU-DR-E-011-87.12/17- Pratt
Date Closed:

**FBIS
Request for Change**

Title: BENT PIPE Message Reconfiguration

RFC No.: HU-RFC-E-037-87 **Contract No.:** 85X-102-200-000

Date Logged: 12-17-1987 **Priority:** B

Proponent of RFC: GE/SES

Approval for Submittal: C/ESG **Date:** 12-01-1987

Originator: **Telephone Number:** (703) 733-5954

STAT

Affected Documents:	
Title: FBIS System Specification	Number: MFD-900-001C
HUCS Functional Specification Vol	LEC DOC NO 23103124
1HUCS Concept of Operations	LEC DOC NO 23103152

Need for Change:
See Attached

Description of Change:
See Attached

Cost/Schedule Impact:

Date Closed: **Result:**

Board Comments:

Status: Deferred	Due Date: 12-17-1987	Actionee: J. Racz/GE
Status Msg: Forward to CCB for approval.		
Date Closed:		

FBIS
Request for Change

Title: ATEX Terminal Relocation For Production Group

RFC No.: HU-RFC-E-038-87 Contract No.: 85X-102-200-000

Date Logged: 12-17-1987 Priority: B

Proponent of RFC: D. Bernholz/PROD

Approval for Submittal: B. Hunter/HED Date: 12-17-1987

Originator: J. Staples/GE Telephone Number: (703)733 -5951

Affected Documents:
Title: Number:

Need for Change:

ATEX terminal is needed more in the Production Group's Science Center than in its present location (c/JPRS).

Description of Change:

- 1. Disconnect ATEX terminal in room 1S15B (cable 151)
- 2. Relocate ATEX terminal in room 1N34.
- 3. Connect ATEX drop in room 1N34D (cable 177) to ATEX system.
- 4. Install conduit in wall

between 1N34 and 1N34D. 5. Run ATEX terminal cable through conduit and connect to ATEX drop in room 1N34D.

Cost/Schedule Impact:

Date Closed: Result:

Board Comments:

Status: Approval Due Date: 12-30-1987 Actionee: J. Staples/GE//LEC
Status Msg: Do assessment.
Date Closed:

FBIS
RFC Status Report

ATTACHMENT G
18 December 1987

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-RFC-E-001-87 B	Additional VAX Terminal For Computer Center	07-23-1987	G. Gutendorf LEC	Complete
CO-RFC-E-002-87 A	AFP & REUTER Printers For WSS	08-20-1987 09-03-1987	SA/OPS J. Berthiaume S. Kayback/ADD	Closed Sy is checking on a printer for Wire and AG. Will be reviewed in 9/4 staff mtg.
CO-RFC-E-003-87 B		09-01-1987 11-19-1987	E. Brewer/LEC	Complete Completed 13 November.
CO-RFC-E-004-87 B	Use Of BFN For ATEX File Name.	09-30-1987 12-24-1987	W. Pratt LEC, Plainfield	Approval OPS supports, RFC will impact other segments throughout sys. Working, User
CO-RFC-E-005-87 B	Reposition Check Numbers On ADMIN Messages	10-02-1987 12-03-1987	J. Berthiaume E. Brewer/LEC//J.K.	T/I Recommend withdrawl. Change will come automatically with format change.
CO-RFC-E-006-87 B	Alternate Wire Capability On VAX	10-07-1987 12-30-1987	J. Cherry/HED	Open Joel and Mal to talk.
FS-RFC-C-001-87	Update To The Field Bureau Segment	10-23-1987	<input type="text"/>	Preparat'n
HC-RFC-C-001-87	Deletion Of The HCS Menu Driven Requirement	10-19-1987	M. Tanigawa	
HC-RFC-C-002-87	Increase In Classified Workstation Count	10-19-1987	M. Tanigawa	
HC-RFC-E-001-87 B	PBX / VAX Test Bed Environment	10-07-1987 11-05-1987	E. Brewer, LEC	Closed Test plan is with <input type="text"/> . Temporary test, 10/29/87. Remove after test.
HU-RFC-C-001-87	Increase In The Number Of JPRS ATEX Workstations	10-19-1987	M. Tanigawa	

STAT

STAT

FBIS

RFC Status Report

Page: 2

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-RFC-C-002-87	FBIS Operational CM Plan Appendices	10-23-1987	W. Stanbridge	
HU-RFC-C-003-87	Additional ATEX Terminals And Laser Printers	10-30-1987	W. Stanbridge	
HU-RFC-C-018-87	Change Which Messages Are Sent To Wire Service Select	08-14-1987	SA/Ops J. Berthiaume CCB	Pending CCB meeting and presentation.
HU-RFC-E-003-87	AFS Modem Closet Relocation	06-26-1987 09-17-1987	D. Erickson	Complete Action completed, documentation update required.
HU-RFC-E-004-87 B	Additional Shaftstall Input Device And Model	06-26-1987 12-17-1987	A. Coffin ESG	Complete Update documentation.
HU-RFC-E-005-87	Wire Log	07-21-1987 07-30-1987	W. Pratt SI	Closed Withdrawn by the proponent.
HU-RFC-E-006-87 A	Wire Service Numbering	07-21-1987 12-24-1987	W. Pratt LEC	Approval Requires VAX change. LEC proposes 1 month each for RFC & Documentation.
HU-RFC-E-007-87 B	Wire Editor Log-On	07-21-1987 07-30-1987	W. Pratt SI	Closed Withdrawn by the proponent.
HU-RFC-E-008-87 B	Wire Log Book Codes	07-21-1987 07-30-1987	D. Lehman LEC	Complete Any changes to necessary documentation needs verification.
HU-RFC-E-009-87	WSS Header Menu		C. Hersh	Closed Supporting Documentation for HU-RFC-E-006-87. DR Rejected.
HU-RFC-E-010-87 B	AFP/Reuters Wire Service	07-23-1987 07-30-1987	W. Pratt Ops	Complete T/ERB approved for implementation.

FBIS

RFC Status Report

Page: 3

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-RFC-E-011-87 B	AFP/Reuters Wire Services	07-23-1987 07-30-1987	W. Pratt Ops	Complete T/ERB approved for implementation.
HU-RFC-E-012-87 B	Wire Log-On Queue	07-23-1987	C. Hersh SI/LEC	Closed OBE, queues are switching.
HU-RFC-E-013-87	Wire Service Message Header Change	07-24-1987	SA/OPS J. Berthiaume C. Bestor/DRD	Closed The "TO ALL" line was removed from outgoing numbered and unnumbered WSS
HU-RFC-E-014-87 C	Wire Service Programmed Keys	07-24-1987 01-07-1987	Sa/Ops J. Berthiaume D. Higgins/LEC	Open Related to HU-DR-E-012-87. Delores to take to Alison to review.
HU-RFC-E-015-87 C	Additional Disk Drives For Atex And Xyvision.	08-04-1987 01-07-1988	W. Pratt Xyvision, LEC	Open J. W. has contract to get hard drives from Xyvision.
HU-RFC-E-016-87 B	Log Ons And Password Protection For DRD	08-06-1987	SA/OPS J. Berthiaume LEC/ATEX	Closed Password protection for 0 logons is in delete function. Fold RFC into HU-DR-E-1
HU-RFC-E-017-87 B	Daily Read-In By Managing Editor.	08-06-1987 12-17-1987	SA/Ops J. Berthiaume LEC	Closed Withdrawn by originator.
HU-RFC-E-019-87 C	New Queues And Extra Copies For DRD QA.	08-14-1987 01-07-1988	J. Berthiaume LEC	Deferred Review with Alison.
HU-RFC-E-020-87 B	Daily Report Reading Access To Wire Queues	08-19-1987 12-30-1987	SA/OPS J. Berthiaume LEC	Pending Review with Alison.
HU-RFC-E-022-87 A	Wire Service End Of Message (EOM) Sequence	08-20-1987 08-21-1987	J. Berthiaume/OPS	Complete Procedure PWSSGATE changed to add NNNN to all outgoing WSS items.
HU-RFC-E-023-87 C	Additional Large Key Board	09-17-1987 01-07-1988	SAM/PROD B. Stanbridge./GE	Approval Basic RFC approved. J.S. Williams to look at spares and give
HU-RFC-E-024-87	Hardcopy Requirement	09-24-1987	<input type="text"/>	Installt'n

STAT

FBIS

RFC Status Report

Page: 4

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
B	For AFP And Rueters.	12-30-1987	Bestor,Sy,Dick,LEC	Being installed. Charles to check with Harrold to make sure aware of potential	
HU-RFC-E-025-87 B	ATEX Performance Data Gathering	10-01-1987 11-05-1987	<input type="text"/> B. Yeakle/HED	Closed Closed to HU-RFC-E-027	STAT
HU-RFC-E-026-87 A	ATEX Retention Queues	10-01-1987 12-23-1987	W. Pratt LEC/John Scott	Pending Alison to review.	
HU-RFC-E-027-87 B	WS Design Analysis Experiments	10-09-1987 12-17-1987	<input type="text"/> ADD LEC/ATEX	Closed Withdrawn by originator.	STAT
HU-RFC-E-028-87 B	PROD Needs Additional Centering Function	10-08-1987 12-30-1987	L. Rose B. Yeakle/HED	T/I Coordinate change made with Plainfield for impact consideration.	
HU-RFC-E-029-87 B	DOCBUILD FOR CRS-COMPILED REPORTS	10-28-1987 12-30-1987	A. Usaty <input type="text"/> Kathy	Open Bonnie and Alison to review.	STAT
HU-RFC-E-030-87 B	ATEX Internal Changes	11-04-1987 12-30-1987	B Yeakle, K Woodward B. Yeakle/HED	Open Related HU-DR-E-180-87. Bonnie and Alison to review.	
HU-RFC-E-031-87 B	\$PR1 & \$PR2 Batchers	11-03-1987	J. Cherry	Complete Completed and appears to have been successful.	
HU-RFC-E-032-87 A	ATEX System Commands	11-10-1987	<input type="text"/> ATEX LEC	Complete This task is complete and requires documentation update. Copy to John W.	STAT
HU-RFC-E-033-87 B	Entire Source Line Requested For Daily Report	11-17-1987 12-17-1987	E.L. Brewer John W., LEC	Closed Withdrawn by originator. Discrepant condition on VAX.	
HU-RFC-E-034-87 B	Print Discard For AG And PROD	12-03-1987 12-24-1987	<input type="text"/> Ed/Kathy	T/I Ed is working program on VAX side. <input type="text"/> <input type="text"/> is following.	STAT STAT STAT
HU-RFC-E-035-87 C	Directories On Book Codes Are Often	12-04-1987 01-07-1988	<input type="text"/> ME/DRD B. Yeakle/HED	Open Opened as result of non-discrepant	STAT

FBIS

RFC Status Report

Page: 5

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
	Inaccurate			closure of HU-DR-E-112-87. Work when time
HU-RFC-E-036-87 C	Multi Take Procedure Can Not Be Handled By The Menu.	12-04-1987 01-07-1988	C/WSS B. Pratt/ADD	Open Opened as result of non-discrepant closure of HU-DR-E-011-87.12/17- Pratt
HU-RFC-E-037-87 B	BENT PIPE Message Reconfiguration	12-17-1987 12-17-1987	<input type="text"/> J. Racz/GE	Deferred Forward to CCB for approval.
HU-RFC-E-038-87 B	ATEX Terminal Relocation For Production Group	12-17-1987 12-30-1987	J. Staples/GE J. Staples/GE//LEC	Approval Do assessment.

STAT

ACTION ITEM REPORT -BY ITEM NUMBER-

ATTACHMENT H
12-18-87

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ASSIGNED ORG TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE				
TERB013		FBIS-ERB	12-10-87	Control of Documentation in order to close completed DR/RFCs in SES system. 1)Who is to provide Doc. to SES? 2)Who is going to incorporate these chgs. into doc. and deliver to SES for control. 3)After redlines delivered who	SES J. Shipley/SE	Defer In process. Will discuss first of the year.	
		FBIS-ERB	12-17-1987				

Build Request

ATTACHMENT I

Title: Wire Service Alerts

BR No.: HU-BR -E-001-87

Contract No.: N/A

Date Logged: 16 DEC 87

Priority: B

Originator: W. Pratt

Telephone Number: 3-5889

Type Change: Software Hardware Facility Procedure Documentation

System/Subsystem Affected: ATEX/Wire Service

Component Affected: Batcher \$1.SRC-SRC-BCH

System Impact: Proposed solution to "missing" alert message

Affected Documents: none

Title:

Number:

Description of Change: This BR closes HU-DR -E-096-87, HU-DR -E-118-87, and HU-DR -E-197-87.

- 1) Change batcher to send alert to both SLOT 1 and SLOT 2, vice SLOT 1 only.
- 2) Change batcher to send alert after copy is sent to WSS, vice before.
- 3) Change SOP for Commo Operators to send all messages to SLOT 2, vice SLOT 1.

Installation Procedures: ATEX System Administrator supervise change to batcher.

Verification/Test Procedures:

Scheduled Installation Date:

C/AFSB:

Result:

Acceptance:

Backout Procedures:

ERB Chairman Approval:

Date:

Board Comments: