

Date: 10/7/87

GE PROGRAM 520 ROUTING SLIP

	INITIAL	ACTION	REVIEW
P. Axon	_____	_____	_____
S. Carpenter	<u>SC</u>	_____	_____
B. Emrich	_____	_____	_____
A. Coffin	<u>RE</u>	_____	_____
D. Erickson	<u>DE</u>	_____	_____
M.L. Harmony	<u>MLH</u>	_____	_____
M. Johnson	<u>MJ</u>	_____	_____
J. Racz	<u>R</u>	_____	_____
K. Sawyer	_____	_____	_____
J. Shipley	<u>JS</u>	_____	_____
W. Stanbridge	<u>WS</u>	_____	_____
J. Staples	<u>JS</u>	_____	_____
L. Steinberg	<u>LS</u>	←	LAST

COMMENTS: _____

File: _____ Destroy: _____

Staff

SES-188-87
5 October 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Headquarters Engineering Division, ESG

FROM: Laird Steinberg
System Engineering Support, GE

SUBJECT: Operational ERB Meeting Report

1. The Operational Engineering Review Board was held on 1 October 1987 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda.

2. B. Hunter opened the meeting and a walk on Priority A RFC was discussed. See Attachment G for a description of HU-RFC-E-025-87.

3. Reviewed all the new DRs. See Attachment C for a description of those new DRs discussed. The in process DRs scheduled for a status update were addressed. See Attachment D for the current status of all DRs.

3. The new MRs were reviewed for comment. See Attachment E for a description of the new MRs. See Attachment F for the current status of all MRs.

4. The new RFCs were discussed. See Attachment G for a description of the new RFCs. See Attachment H for the current status of all RFCs.

5. The Action Items previously assigned at the T-ERB were reviewed. See Attachment J for the list of Action Items reviewed during this meeting.

7. The next Operational ERB is scheduled for Thursday, 8 October at 1330.


Laird Steinberg

Attachments

SES-188-87

SUBJECT: Transition ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (05OCT87)

Distribution:

Original - C/ESG
1 - C/HED
1 - C/FED
1 - C/PROD
1 - C/ADD
 ADD Staff
1 - A/AFSB
1 - C/OPS
1 - C/DRD/OPS
1 - C/WSS/DRD/OPS
1 - C/ME/DRD/OPS
1 - SAM/PROD
1 - SA/OPS
1 - W. Pratt, COTR
1 - LEC, Plainfield
1 - LEC, Reston
1 - GE/SES Staff
1 - GE/SES Chrono

ATTACHMENT A

O-ERB Attendees

- B. Hunter
- M. Tanigawa
- B. Pratt
- J. Shipley
- S. Kaback
- L. Steinberg
- J. Berthiaume
- E. Brewer
- S. Carpenter
- J. Racz
-
- B. Stanbridge
- C. Bestor
- D. Higgins
- B. Yeakle
- D. Lehman
- D. Bernholz
- J. Cherry

STAT

New Discrepancy Reports

DR NO	Status	Priority	Originator
CO-DR -E-054-87	New	A	M. Jackson
CO-DR -E-055-87	New	B	<input type="text"/>
CO-DR -E-056-87	New	B	
CO-DR -E-057-87	New	C	
HU-DR -E-101-87	New	B	
HU-DR -E-102-87	New	B	B. Simmons
HU-DR -E-103-87	New	B	W. Pratt
HU-DR -E-104-87	New	A	B. Hart
HU-DR -E-105-87	New	B	<input type="text"/>
HU-DR -E-106-87	New	B	Walker/WSS
HU-DR -E-108-87	New	B	B. Hart ME

STAT

STAT

Discrepancy Reports in Progress

DR NO	Status	Priority	Originator
CO-DR -E-024-87	Review	B	Ed Brewer
HU-DR -E-022-87	T/I	B	Ed L. Brewer
HU-DR -E-029-87	Open	B	SA/Ops J. Berthiaume
HU-DR -E-062-87	Open	B	B. Yeakle
HU-DR -E-068-87	T/I	B	Hart
HU-DR -E-081-87	T/I	B	<input type="text"/>
HU-DR -E-096-87	T/I	A	Lehman DC/WSS

STAT

New Modification Requests

MR NO	Status	Priority	Originator
HU-MR -E-011-87	New	A	<input type="text"/>
HU-MR -E-012-87	New	A	
HU-MR -E-013-87	New	A	
HU-MR -E-014-87	New	C	

STAT

New Requests for Changes

RFC NO	Status	Priority	Originator
CO-RFC-E-004-87	New	A	W. Pratt

FBA DISCREPANCY REPORT STATUS

ATTACHMENT C
5 October 1987

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-054	09-28-1987	Messages Being Hung In CHECKPOINT File

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
E. Brewer	T/I	A	10-08-1987	

DESCRIPTION

Messages being hung up in check point file.

ERB COMMENTS

T/I is underway, problem between gateway & driver. Intermittent problem.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-055	09-25-1987	LONDON Channel Checks Do Not Always Spill

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC, E. Brewer	T/I	B	10-15-1987	

DESCRIPTION

Incoming London channel checks are intermittently not spilling out all the time. They should both spill and print. Some are just printing without spilling.

ERB COMMENTS

Intermittent problem, Working as by design? Should it spill if a service msg?

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-056	09-28-1987	Unable To Boot XYPLEX

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
	Closed	B	10-01-1987	10-01-1987

DESCRIPTION

Unable to boot XYPLEX C WSS> on AFS-2.

ERB COMMENTS

This problem is apparently fixed. Reconnected Q-Bus cable.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
CO-DR -E-057	09-27-1987	ZFD Pilots Causing Spills.

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED

FBA DISCREPANCY REPORT STATUS

PAGE: 2

LEC, Brewer

T/I

C

10-22-1987

DESCRIPTION

Messages with ZFD pilots are spilling as suspected stragglers.

ERB COMMENTS

Problem with regard to switches, seeing 2 format.

FBA DISCREPANCY REPORT STATUS

5 October 1987

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-101	09-28-1987	Printing/Viewing Down - Queues On ATEX.

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
B. Yeakle, ATEX	T/I	B	10-15-1987	

DESCRIPTION

When doing a "ds" of DOWN06-ATX on Sys 5 (Sys 6 was down for maintenance), received TASK ABORTED in message field. Trace showed BUS ERROR FROM DCM. "Buzzed" off when calling a directory of DOWN04-ATX from Sys 3 while Sys 4 is down for maintenance.

ERB COMMENTS

provided only a 1 page screen full in ATEX.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-102	09-25-1987	AFPWIR Commo Line Drops OFFLINE.

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC, ATEX	T/I	B	10-15-1987	

DESCRIPTION

AFPWIR Communications Line Drops OFFLINE and gives a BUS ERROR on ATEX.

ERB COMMENTS

System overloads, AFP overrides. 10-01-1987 a.m. was more reliable.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-103	09-26-1987	AFS Inadvertent Shutdown

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
LEC, John Scott	T/I	B	10-15-1987	

DESCRIPTION

ATEX System #2 ON-OFF switch was tripped when cable being disconnected from system backplane was dropped.

ERB COMMENTS

Cables are located at the bottom of the processor.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-104	09-25-1987	"0" Logons Lost Access

FBA DISCREPANCY REPORT STATUS

PAGE: 2

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED	STAT
	Complete	A	10-01-1987		

DESCRIPTION

"0" Logons no longer have "Authorized Access" to either Daily Report or Wire queues. In effect, Branch Chiefs may not review their books or read-in, without logging off and logging in as the division/queue they wish to access. Yesterday they could.

ERB COMMENTS

Corrective action to be provided.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-105	09-29-1987	DOCBUILD Trying To Insert Extraneous Files.

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED	STAT
	Closed	B	10-01-1987		

DESCRIPTION

In doing a DOCBUILD for JPRS report, PUBS coordinator noted 4 errors. The errors were "File Not Found" caused by the system searching for and trying to insert extraneous files from the MASTER-SYS queue into the build.

ERB COMMENTS

DR was apparently a one time occurrence and has been corrected. File should it reoccur.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-106	09-27-1987	AFP And Reuters Not Being Received While AFS-2 Is Down.

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
REC:LEC/Bonny Y	Complete	B	10-01-1987	10-01-1987

DESCRIPTION

When ATEX system 2 is down for whatever reason, AFP and REUTERS are not being received. This presents a problem because wire is often called upon to cover AFP during bureau outages.

ERB COMMENTS

Now are able to swith from System 1 to 2.

DR #	SUBMISSION DATE	PROBLEM IDENTIFICATION
HU-DR -E-108	09-29-1987	File Access Block On System 4

FBA DISCREPANCY REPORT STATUS

PAGE: 3

ERB ACTION

ACTIONEE	STATUS	PRIORITY	DATE DUE	DATE CLOSED
REC:Bonny Y.	Complete	B	10-01-1987	10-01-1987

DESCRIPTION

DR editor tried to do a directory (dd) of queue 4K-4 on a sys4 terminal and was given a "File in Use" message. She switched to ~~sys4~~ sys3 terminal and accessed the queue.

ERB COMMENTS

One time occurrence, happened at the same time ATEX had problem. Comp Oper & User to talk.

FBI'S

ATTACHMENT D

DR Status Report

5 October 1987

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
CO-DR -E-011-87 C	Double Admin Line	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution.	
CO-DR -E-012-87 C	PVALIN Spills Message For Incorrect Reason.	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution. There is a work around in place.	
CO-DR -E-013-87 C	Unable To Install Table When Telex Link Signed On.	08-17-1987 09-24-1987	<input type="text"/> LEC, Ed Brewer	Approve Solution identified and in place ASAP. Work around in effect.	STAT
CO-DR -E-016-87 C	PDRWSGATE Gets Hung In Commo State.	08-19-1987 09-17-1987	E. L. Brewer, LEC LEC, Kosiak	T/I LEC is working to resolve.	
CO-DR -E-021-87 B	Reston Admin Outgoing # Not Readily Available To	08-21-1987 09-17-1987	E. L. Brewer LEC	T/I LEC is working to resolve.	
CO-DR -E-022-87 B	Incoming Telex Message Loops PVALIN	08-20-1987 09-10-1987	E.L. Brewer LEC	T/I Requires further review.	
CO-DR -E-035-87 B	PDRWSGATE Procedure Crashes	09-02-1987 09-10-1987	E.L. Brewer, LEC	Deferred	
CO-DR -E-036-87 A	VAX/ATEX Link Error	09-02-1987 09-17-1987	E.L. Brewer, LEC LEC, E. Brewer	T/I A work around is in place. A solution will be provided as soon as possible.	
CO-DR -E-037-87 B	Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.	09-02-1987 09-24-1987	Jerry Fink, LEC Jerry Fink, LEC	Open LEC contacted Black Box Corp to provide a box that will pass Pinkie Code.	
CO-DR -E-039-87 B	Incorrect Daily Statistics	09-02-1987 09-24-1987	<input type="text"/> E. Brewer, LEC	T/I Ed Brewer is investigation to resolve.	STAT
CO-DR -E-040-87 B	First Character Drop.	09-02-1987 09-24-1987	<input type="text"/> Ed Brewer, LEC	T/I This problem appears to be inconsistent in outgoing validation.	STAT
CO-DR -E-041-87	Signal Level Loss By	09-03-1987	<input type="text"/>	T/I	STAT

FBIS

DR Status Report

Page: 2

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
A	Some WSS	09-24-1987		This is being worked with the SI and WSS.	
CO-DR -E-048-87 B	PDEDLNDRV Terminates	09-17-1987 09-24-1987	E. Brewer, LEC LEC	T/I A temporary fix is in place. Under investigation to resolve.	
CO-DR -E-049-87 B	AUTODIN Driver Terminates	09-17-1987 09-24-1987	E. Brewer, LEC LEC	T/I No work around exists, under investigation.	
CO-DR -E-050-87 B	PVALOUT Terminates On AGGREGATE.NAME	09-17-1987 09-24-1987	E. Brewer, LEC LEC, E. Brewer	Review Problem probably fixed, check with Ed to insure completeness.	
CO-DR -E-052-87 B	DEC VAX LP27 Printer For Distribution	09-23-1987 10-08-1987	<input type="text"/> Gail G./Carol	Open Requires more information/clarification.	STAT
CO-DR -E-054-87 A	Messages Being Hung In CHECKPOINT File	09-28-1987 10-08-1987	M. Jackson E. Brewer	T/I T/I is underway, problem between gateway & driver. Intermittent problem.	
CO-DR -E-055-87 B	LONDON Channel Checks Do Not Always Spill	09-28-1987 10-15-1987	<input type="text"/> LEC, E. Brewer	T/I Intermittent problem, Working as by design? Should it spill if a service	STAT
CO-DR -E-057-87 C	ZFD Pilots Causing Spills.	09-28-1987 10-22-1987	<input type="text"/> LEC, Brewer	T/I Problem with regard to switches, seeing 2 format.	STAT
CO-DR -E-058-87 B	Subslug Indicator (//) Not Being Translated Properly	09-28-1987 10-08-1987	Hart <input type="text"/>	T/I John Scott to assign to Linda, Doug Hayes, or Marian to resolve.	STAT
CO-DR -E-059-87 C	Inconsistencies In BOT/EOT Requirements	09-28-1987 10-15-1987	J. Berthiaume SA/OPS <input type="text"/>	T/I Items with and without BFNs but, formatted.	STAT
HU-DR -E-002-87 B	Bureau Filing Numbers	08-05-1987 09-24-1987	J. Berthiaume, SA/OPs LEC	Review LEC to assess cost and schedule impact.	

FBIS

DR Status Report

Page: 3

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-004-87 C	Add Line To Selective Directory Menu.	07-29-1987 09-24-1987	Ops Wire Service W. Pratt/LEC	Review [] is taking the lead to investigate the status of this DR.
HU-DR -E-009-87 B	Read-Only Components Lock Out Wire Editors From Queue.	07-30-1987 09-24-1987	C/WSS Bill P.	Review [] taking the lead to investigate the status of this DR.
HU-DR -E-010-87 B	Transmitting Wire Items Before The Header Is Attached.	07-30-1987 09-24-1987	C/WSS LEC	T/I SI & Segment mgr develop TI & track w/HU-RFC-E-006-87 LEC eval & rep,unsat
HU-DR -E-011-87 C	Multitake Procedure Can Not Be Handled By The Menu	07-30-1987 09-24-1987	C/WSS Bill P, LEC	Review A procedural work around is in place. Bill P investigating for status.
HU-DR -E-013-87 C	Add Line To Selective Directory Menu. Ref HU-DR-004	07-31-1987 09-24-1987	Ops Wire Service LEC, Bill P.	Review [] will investigate and report the status of this DR.
HU-DR -E-014-87 C	Wire Service Admin Queue	07-31-1987 09-24-1987	SA/Ops J. Berthiaume Bill P., LEC	Review [] is to report the status of this DR. This may be tied w/other
HU-DR -E-016-87 B	Generic Washington BFNs	08-03-1987 09-24-1987	SA/Ops J. Berthiaume Bill P. and Jeff B.	Review Requirements are to be investigated. Bill and Jeff are to check on the
HU-DR -E-018-87 A	Two Terminals In Slot Give Differing Views Of Same	08-03-1987 09-17-1987	Berthiaume/Hart GE	Preparat'n To be closed and attached to a DR in preparation by SI.
HU-DR -E-025-87 B	Bulletin/Note Field Lines Are Not Discrete.	08-06-1987 09-24-1987	C. Hersh, DC/WSS LEC	T/I Lines should be discrete to prevent the word-wrap. In process.
HU-DR -E-030-87 A	Disappearing WSS Messages.	08-17-1987 09-24-1987	SA/Ops J. Berthiaume LEC/ATEX	Deferred ATEX continuing to review. Part of LEC review. Pending systems analysis.
HU-DR -E-031-87 B	Error Msgs Xmitted Over WSS Subscriber	08-17-1987 09-24-1987	SA/Ops J. Berthiaume LEC	Test An error exists in the Xyplex software.

STAT

STAT

STAT

STAT

FBIS

DR Status Report

Page: 4

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
	Circuit.			Xyplex will resolve.
HU-DR -E-041-87 B	Wire Service Receives Extra "Blank Spaces" In	08-20-1987 09-24-1987	SA/OPS J. Berthiaume E. Brewer, LEC	Open Still under investigation. LEC is working the T/I.
HU-DR -E-042-87 A	Delete New Wss "SLOT2-WS1" Queue	08-20-1987 09-24-1987	SA/OPS J. BERTHIAUME LEC & Bill P.	Deferred LEC tasked to implement change, wait for Jeff. Bill P. is to check the status w
HU-DR -E-043-87 A	WSS Eds Must Log Off On GMT Day Changeover	08-21-1987 09-24-1987	SA/OPS J. Berthiaume LEC, D. Higgins	T/I D. Higgins is checking on the exact time and is to report to the ERB.
HU-DR -E-054-87 B	WSS Items To ALERT-WS3 Queue	08-25-1987 09-24-1987	AC/Wire Lehman LEC, Delores & Dick	Open Delores H. and Dick L. are to review this requirement. If req'd will open an
HU-DR -E-055-87 B	WSS Chief, Deputy Programmable Keys	08-25-1987 09-24-1987	AC/WSS Lehman LEC, E. Brewer	T/I This DR is currently being worked.
HU-DR -E-062-87 B	Fiber Link 'C' Would Not Activate.	08-28-1987 10-15-1987	B. Yeakle McGowan	Open OIT is working to fix the defective modems. Sent to Ford Aerospace for
HU-DR -E-066-87 A	Visual Alerts For WSS Working Sporadically	09-09-1987 10-01-1987	Lehman AC/WSS LEC	T/I Investigation of the log continues and will be addressed in the time line
HU-DR -E-067-87 A	Garbled Incoming Reuter Press Messages	09-02-1987 09-24-1987	J. Racz LEC	T/I Verify HQ is garbled too, pursuing a work around - hard copy?
HU-DR -E-069-87 A	Wire Service Supershift & Next Page Keys Problems	09-03-1987 09-24-1987	Lehman AC/WSS LEC, D. Higgins	T/I ATEX to investigate the problem. Delores will check with Marian on random occurr
HU-DR -E-073-87 A	Priority Items Not Being Scrubbed.	09-17-1919 09-24-1987	Lehman, AC/WSS LEC, D. Higgins	T/I Delores checking, problem w/MPB h/w - possible one time occurrence.

FBIS

DR Status Report

Page: 5

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
HU-DR -E-074-87 A	Daily Report Managers Can't Use Line Printer	09-17-1987 09-24-1987	J.Berthiaume, SA/OPS	Review Referenced DR, HU-DR-E-029-87 is still in progress. ATEX person is working to	
HU-DR -E-075-87 A	JPRS Report Builds Incorrectly	09-17-1987 09-24-1987	R. Cunliffe, LEC	T/I Delores cking with Cunliffe on status.	
HU-DR -E-076-87 A	Admin Msgs Missing Identification	09-17-1987 10-10-1987	Lehman LEC, Delores & Ed	T/I Delores and ED are working, VAX is not marking text appropriately.	
HU-DR -E-078-87 A	Lost Wire Service Message	09-17-1987 09-24-1987	LEC	T/I Investigating WSS.	
HU-DR -E-079-87 B	XMODEM.LOG Files Included In IC-UVAX To VAX Transfers	09-23-1987 10-08-1987	L. McKenna LEC <input type="text"/> LEC	Review	STAT
HU-DR -E-081-87 B	VAX Didn't LOG Or Print Message	09-23-1987 10-15-1987	<input type="text"/> LEC, E. Brewer	T/I Ed to provide addendum to DR to fix. WSS gateway problem, no code was generated.	STAT
HU-DR -E-082-87 B	LIPS Wire Incorrect Pagination	09-23-1987 10-08-1987	Walker/WSS LEC, <input type="text"/>	T/I	STAT
HU-DR -E-083-87 B	Scrub Key Failure	09-23-1987 10-08-1987	Buder Sr Editor/WSS LEC, <input type="text"/>	T/I	STAT
HU-DR -E-084-87 B	SUPERSHIFT NEXT PAGE Key Malfunctions	09-23-1987 10-08-1987	Buder, Sr Editor/WSS LEC, <input type="text"/>	T/I	STAT
HU-DR -E-085-87 B	Gi/GI Search Failing To Work.	09-23-1987 10-08-1987	Buder, Sr Editor/WSS LEC, <input type="text"/>	T/I	STAT
HU-DR -E-089-87 B	Precedence Codes	09-23-1987 10-08-1987	<input type="text"/> LEC, E. Brewer	T/I	STAT
HU-DR -E-093-87 B	Crossing The Buss Restrictions On Search/Retrieve	09-24-1987 10-08-1987	<input type="text"/> DRD ME LEC @ Plainfield	T/I	STAT

DR Status Report

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
HU-DR -E-094-87 C	DRD's Use Of Audit Trail Needs ATEX Op Support	09-24-1987 10-17-1987	[redacted] DRD ME Bonny Y.	T/I	STAT
HU-DR -E-096-87 A	Priority Items Arriving Late And Not Advising Of	09-24-1987 10-08-1987	Lehman DC/WSS Pat V. Bonny Y.	T/I Occured during off peak hours. Continued investigation.	
HU-DR -E-098-87 B	Extreme Slowness Of System 1.	09-24-1987 10-08-1987	Lehman AC/WSS Bonny Y.	T/I	
HU-DR -E-100-87 B	JPRS SHAFFSTAL ASCII Array	09-24-1987 10-08-1987	C. THOMPSON, L. HILL Kris K. Chuck T.	T/I Requires a proper table be set.	
HU-DR -E-101-87 B	Printing/Viewing Down - Queues On ATEX.	09-28-1987 10-15-1987	[redacted] B. Yeakle, ATEX, Doug	T/I provided only a 1 page screen full in ATEX.	STAT
HU-DR -E-102-87 B	AFPWIR Conmo Line Drops OFFLINE.	09-25-1987 10-15-1987	B. Simmons LEC, ATEX	T/I System overloads, AFP overrides. 10-01-1987 a.m. was more reliable.	
HU-DR -E-103-87 B	AFS Inadvertent Shutdown	09-28-1987 10-15-1987	W. Pratt LEC, [redacted]	T/I Cables are located at the bottom of the processor.	STAT
HU-DR -E-107-87 A	Imbalance Between Mirrored Systems	09-25-1987 10-01-1987	[redacted] LEC	Review Lightburn's review to resolve.	STAT
HU-DR -E-109-87 B	ATEX/Shafftstall Problem	09-28-1987 10-08-1987	CThompson/L. Rose Chuck	T/I sporadic loss in routing, happened w/training and lab.	
HU-DR -E-110-87 C	Daily Report Programmable Keys Not Working	09-28-1987 10-15-1987	[redacted] ME/DRD [redacted]	T/I Investigation required.	STAT STAT
HU-DR -E-111-87 B	Cannot Access DRD Divisions On Nodes C And D	09-28-1987 10-08-1987	[redacted] ME/DRD Bonnie Y.	T/I Investigation required.	STAT

FBI

DR Status Report

Page: 7

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
HU-DR -E-112-87 B	Directories On Book Codes Are Often Inaccurate	09-28-1987 10-08-1987	[REDACTED] ME/DRD Bonnie Y.	T/I investigation required.	STAT
HU-DR -E-113-87 B	DRD Table Of Contents Queue Needed	09-28-1987 10-08-1987	[REDACTED] ME/DRD Bonnie Y.	T/I investigation required.	STAT
HU-DR -E-114-87 B	DRD Done-DR Queue Needed.	09-28-1987 10-08-1987	[REDACTED] ME/DRD	T/I investigation required.	STAT
HU-DR -E-115-87 B	Disappearing Items In Queues.	09-28-1987 10-08-1987	Hart Bonnie Y.	T/I investigation required	
HU-DR -E-116-87 B	Material Transfer Between Queues	09-28-1987 10-08-1987	Hart Bonnie Y.	T/I investigation required.	

FBIS OPEN MR STATUS REPORT

5 October 1987

MR No.	Title	Actionee	Status	Due Date
HU-MR -E-011-87	ATEX Priority Sequencing	<input type="text"/>	COMPLETE	09-24-1987

Modification to the ATEX System.

STAT

Description:

Need to sort Batch Queues by priority.

Change the Batch Queue sort on ATEX Systems 1 and 2.

ERB Action:

HU-MR -E-012-87	ATEX Message Processing Procedure	<input type="text"/>	COMPLETE	09-24-1987
-----------------	-----------------------------------	----------------------	----------	------------

Internal priority lvl change to ATEX s/w. Not to the customers.

STAT

Description:

Need to raise the priority of XBATC.HIDA.

Priority of XBATC.HIDA raised from level 0 to level 5.

ERB Action:

HU-MR -E-013-87	Addition Of Option Menus To Cache Memory	<input type="text"/>	COMPLETE	09-29-1987
-----------------	--	----------------------	----------	------------

W/option menus, reduced system jumping from 1 to 2.

STAT

Description:

Speed access to Option Menus.

Option Menus were loaded into cache memory by adding the OPTCACHE file in OPTION-SYS and option/fix to the JSTART files on all six systems. This reduces disk accesses and speeds production. Change took effect after system reboot/daily maintenance.

ERB Action: Concern as to whether the memory will get too full.

HU-MR -E-014-87	DRD Read-In Capab On WSS Directories	LEC w/other ana	T/I	11-05-1987
-----------------	--------------------------------------	-----------------	-----	------------

Deferred for analysis of impact & association w/ time analysis review.

Description:

Currently only DRD Branch Chiefs and above --"0" log ons -- have read-in access to WSS directories. This access is needed by all DRD editors. It has been demonstrated that no damage is done to the Wire working files.

ERB Action:

FBIS

ATTACHMENT F

MR Status Report

5 October 1987

MR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-MR -E-002-87 C	Add "FBIS" As Start Of Msg To WSS ALL CLEAR	09-18-1987 10-15-1987	WSS State/INR Murphy LEC, E. Brewer	Approval approved for implementation.
HU-MR -E-005-87 C	Automatic Spike Of Transmitted Items.	08-05-1987 10-22-1987	Ops Wire Service LEC	T/I This is still under review.
HU-MR -E-006-87 C	Wire Editors Manually Inserting Extra "Quad Lefts".	07-29-1987 10-22-1987	Ops Wire Service	T/I This is under investigation
HU-MR -E-008-87 C	Edit Check Mode Does Not Allow XYCODE Insert.	08-21-1987 10-08-1987	SA/Ops J. Berthiaume	T/I This MR requires a T/I. LEC will investigate.
HU-MR -E-009-87 B	Missing Coordination Review Staff Queues	09-18-1987 10-08-1987	Bonny Y., Cunlithe	T/I
HU-MR -E-010-87 B	DRD Additional Laser Printer Requirements.	09-24-1987 10-08-1987	B. Hart/DRD ME Bill P.	T/I
HU-MR -E-014-87 C	DRD Read-In Capab On WSS Directories	09-30-1987 11-05-1987	<input type="text"/> LEC w/other analysis	T/I Deferred for further analysis of impact and association with time analysis review
HU-MR -E-015-87 B	DR Programmable Keys	10-01-1987 10-15-1987	<input type="text"/> ATEX B. Yeakle / ATEX	NEW
HU-MR -E-016-87 B	Tabular Material Header	10-05-1987 10-22-1987	B. Hart	NEW

STAT

STAT

FBIS OPEN RFC STATUS REPORT

5 October 1987

RFC No.	Title	Actionee	Status	Due Date
CO-RFC-E-004-87	Use Of DAN For ATEX File Name.	LEC, Plainfield	T/I OPS supports, RFC will impact other segmnts throughout system.	10-15-1987

Description:

Use of the DAN for ATEX file names results in slow retrieval time and heavy system overhead to retrieve messages by BFN from the AUTODIN Retention queue on ATEX.

Use of the BFN vice the DAN would eliminate need for user to do selective directory of AUTODIN-RTA to find the DAN. Need to have the VAX provide up to a nine character BFN to ATEX vice DAN in file header sent to ATEX.

ERB Action:

HU-RFC-E-025-87	ATEX Performance Data Gathering	Bonnie, ATEX(Do	REVIEW Prior to implementation, need specifics of impact to operations.	10-08-1987
-----------------	---------------------------------	-----------------	--	------------

Description:

Temporary change is needed to install performance data gathering changes on the ATEX system. These changes will be removed once the performance data has been gathered. The RFC will remain open until the changes are removed.

See the attached pages for a detailed description of the proposed changes to ATEX queues, directories and batchers.

ERB Action: Will try to approve, if so quickly, want specific times for backout fi

*lost
reference?*

FBI

RFC Status Report

ATTACHMENT H
5 October 1987

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-RFC-E-002-87 A	AFP & REUTER Printers For WSS	08-20-1987 09-03-1987	SA/OPS J. Berthiaume ADD, <input type="text"/>	T/I Sy is checking on a printer for Wire and AG. Will be reviewed in 9/4 staff mtg.
CO-RFC-E-003-87 B	Copy To Line Not Validated.	09-01-1987		Preparat'n Bill P. working T/I with ADD, Charlie F. and OPS, Angie M. to prepare an RFC.
CO-RFC-E-004-87 A	Use Of DAN For ATEX File Name.	09-30-1987 10-15-1987	W. Pratt LEC, Plainfield	T/I OPS supports, This RFC will impact other segments throughout system.
CO-RFC-E-005-87 B	Reposition Check Numbers On ADMIN Messages	10-02-1987 10-22-1987	J. Berthiaume	New
FS-RFC-E-002-87	Update To The Field Bureau Segment		<input type="text"/>	Preparat'n
HU-RFC-C-018-87	Change Which Messages Are Sent To Wire Service Select	08-14-1987	SA/Ops J. Berthiaume CCB	Pending CCB meeting and presentation.
HU-RFC-E-006-87 A	Wire Service Numbering	07-21-1987 08-27-1987	W. Pratt LEC	Deferred Requires VAX change. LEC proposes 1 month each for RFC & Documentation.
HU-RFC-E-012-87 B	Wire Log-On Queue	07-23-1987 09-10-1987	C. Hersh SI/LEC	Deferred Pending ATEX review, LEC to provide an advise statement to SI.
HU-RFC-E-013-87	Wire Service Message Header Change	07-24-1987 09-10-1987	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss T-ERB 10 Sep.
HU-RFC-E-014-87	Wire Service Programmed Keys	07-24-1987 09-10-1987	Sa/Ops J. Berthiaume	Deferred Pending ATEX review, related to HU-DR-E-012-87.
HU-RFC-E-015-87 C	Additional Disk Drives For Atex And	08-04-1987 09-17-1987	W. Pratt ATEX	Open ATEX is cking the disk drive in comp

STAT

STAT

RFC Status Report

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
	Xyvision.			room & may provide a 2nd disk drive	
HU-RFC-E-016-87 B	Log Ons And Password Protection For DRD	08-06-1987 09-10-1987	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss 3 Sep T-ERB	
HU-RFC-E-017-87 B	Daily Read-In By Managing Editor.	08-06-1987 09-10-1987	SA/Ops J. Berthiaume	Deferred LEC to provide evaluation. Priority B.	
HU-RFC-E-019-87 C	New Queues And Extra Copies For DRD QA.	08-14-1987 09-10-1987	J. Berthiaume LEC	T/I LEC to provide a cost and schedule impact and provide to the T-ERB.	
HU-RFC-E-020-87 B	Daily Report Reading Access To Wire Queues	08-19-1987 09-10-1987	SA/OPS J. Berthiaume <input type="text"/>	Evaluation Requires modification & will be handled as a DR if system change isn't necessary	STAT
HU-RFC-E-023-87 B	Additional Large Key Board	09-17-1987 10-08-1987	SAM/PROD Bill P.	T/I	
HU-RFC-E-024-87 B	Hardcopy Requirement For AFP And Rueters.	09-24-1987 10-08-1987	<input type="text"/> Sy K.	Installt'n Sy and John are pursuing this and a printer has been ordered.	STAT
HU-RFC-E-025-87 B	ATEX Performance Data Gathering	10-01-1987 10-08-1987	<input type="text"/> Bonnie, ATEX(Doug)	Review Prior to implementation, need specifics of impact to operations, Work for quick	STAT
HU-RFC-E-026-87 A	ATEX Retention Queues	10-01-1987 10-08-1987	W. Pratt LEC/John Scott	New	

ACTION ITEM REPORT -BY ITEM NUMBER-

ATTACHMENT J
10-01-87

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ORG	ASSIGNED TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE					
TERB001	T-ERB	08-28-87	A. Now, no ATEX Computer Operator is on Site 2400-0700 Daily. HED has been tasked to investigate the feasibility of providing an operator. B. Preparation of WSS Log: ATEX Comp. Oper. be prepared to compile WSS	HED	<input type="text"/>	In Progress	HED is working the problem.	
	T-ERB	10-01-1987						
TERB004	T-ERB	08-28-87	The ATEX WSS Log should be compiled and sorted by using "Book Codes" (unclas number) and time of transmission. Currently, it is being sorted by alphabetical book division. The ATEX Oper to evaluate.	HED	HED John W.	T/I	Investigating	
	T-ERB	10-01-1987						
TERB005	T-ERB	08-28-87	The WSS Printer does not "bell" on WSS "belled" items; does not have a low paper alarm. The SI is to investigate the bell capability on the WSS printer.	SI/	Carpenter/	Order		
	T-ERB	10-01-1987		SES	Staples	There is no bell on the printer. Sy and John are investigating other printers. A high quality		

STAT