

SES-166-87
4 September 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Advanced Development Division, ESG

FROM: Laird Steinberg
System Engineering Support, GE

SUBJECT: Transition ERB Meeting Report

1. The Transition Engineering Review Board was held on 4 September 1987 at 1330. See Attachment A for a list of attendees. See Attachment B for the Agenda.

2. M. Tanigawa opened the meeting and reviewed the critical DRs. See Attachment C for a description of DRs.

a. *CO-DR-E-036-87, VAX/ATEX Link Error* This DR currently has a work around in place. LEC is working on a permanent solution. The T-ERB will review 17 September.

b. *CO-DR-E-038-87, Outgoing AUTODIN Messages Formatted Incorrectly.* This DR is to be closed. A quad left at the end of the last sentence will automatically resolve the problem. An Action Item is assigned to Ed Brewer to provide the procedure to the commo and ATEX editors.

c. *HU-DR-E-046-87, VAX Operator Messages On WSS Circuit.* This DR requires a procedural fix. G. Gutendorf and J. Wisor have been assigned an action to instruct the VAX operator not to insert messages on WSS. DR is closed.

d. *HU-DR-E-067-87, Garbled Incoming Reuter Press Messages.* The Reuter traffic has been normal since 31 August. This DR is closed and will be filed for reference should this problem re-occur.

SES-166-87

SUBJECT: Transition ERB Meeting Report

3. The new DRs were reviewed for comment.

a. *CO-DR-E-039-87, Incorrect Daily Statistics.*

This DR requires further investigation. LEC is performing a T/I. The T-ERB will review this DR 24 September.

b. *CO-DR-E-040-87, First Character Drop.*

This DR requires further investigation. The problem is not consistently occurring in outgoing validation. LEC is to resolve. The T-ERB will review this DR 24 September.

c. *HU-DR-E-055-87, WSS Chief, Deputy Programmable Keys.* Resolution of this DR is in process. LEC is working to resolve. The solution is to be in place by 14 September.

4. The following DRs in process were reviewed for update.

a. *HU-DR-E-042-87, Delete New Wss "SLOT2-WS1" Queue.* The resolution of this DR is in progress. The solution will be in place at the first available opportunity. This DR is still open.

b. *HU-DR-E-043-87, WSS Eds Must Log Off On GMT Day Changeover.* This DR appears to be identical to the baseline procedures. B. Pratt will verify the actual procedure. The DR will be reviewed for update 10 September.

c. *HU-DR-E-047-87, ATEX Users "CRUNCH" WSS Items In Select Queue.* This DR does not identify a problem. The Select Queue is operating correctly. A procedural error occurred. This DR is closed. *occurred*

d. *HU-DR-E-048-87, Wire Message CLOSING The GMT Day.* This problem appears to be resolved. The DR is closed and will be documented should the discrepancy re-occur.

SES-166-87

SUBJECT: Transition ERB Meeting Report

5. The following RFC was reviewed for update. See ATTACHMENT D for a description of the RFCs.

a. *CO-RFC-E-002-87, AFP & REUTER Printers for WSS.*

This RFC was formerly tracked as HU-RFC-E-021-87 but, is more appropriately a CO RFC. The investigation of the printer for the Wire and AG is in progress. [redacted] is to report the results to the 4 September morning staff meeting. This RFC will be updated 10 September.

STAT

6. The Action Items assigned at the 28 August T-ERB were reviewed. See Attachment E for the list of Action Items reviewed and generated during this meeting.

7. Open Discussion included 2 walk-on DRs.

a. *CO-DR-E-041-87, Signal Level Loss By Some WSS.*

This DR is being reviewed. Appropriate personnel are to review to discuss alternative proposed solutions.

b. *HU-DR-E-069-87, Wire Service Supershift and Next Page Keys Problems.* The occurrence of this problem is inconsistent. B. Pratt will have ~~ATEX~~ personnel investigate.

occurrence

c. The following DRs and RFC were renumbered for accuracy.


HU-DR-E-066-87 is now CO-DR-E-038-87

HU-DR-E-068-87 is now CO-DR-E-039-87

HU-DR-E-069-87 is now CO-DR-E-040-87

HU-RFC-E-021-87 is not CO-RFC-E-002-87

8. The next Transition ERB is scheduled for Thursday, 10 September at 1330.


Laird Steinberg

Attachments:

- A. List of Attendees
- B. T-ERB Agenda
- C. DR Reports
- D. RFC Reports
- E. Action Item List

SES-166-87

SUBJECT: Transition ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (04SEP87)

Distribution:

Original - C/ESG
1 - C/HED
1 - C/FED
1 - C/PROD
1 - C/ADD
ADD Staff
1 - C/OPS
1 - SAM/PROD
1 - SA/OPS
1 - W. Pratt, COTR
1 - LEC, Plainfield
1 - LEC, Reston
1 - GE/SES Staff
1 - GE/SES Chrono

ATTACHMENT A

T-ERB Attendees

M. Tanigawa
J. Berthiaume
S. Kaback
J. Wisor
S. Carpenter
L. Steinberg
W. DuBlanca
E. Brewer
J. McGowan
B. Pratt
R. Lehman
F. Cerulli

ATTACHMENT B

TRANSITION ERB

AGENDA

	No. to Review
1) Critical Reports	
Discrepancy Reports	4
CO-DR-E-036-87	
CO-DR-E-038-87	
HU-DR-E-046-87	
HU-DR-E-047-87	
2) Discrepancy Reports	
New DRs	3
CO-DR-E-039-87	
CO-DR-E-040-87	
HU-DR-E-055-87	
DRs in process	4
HU-DR-E-042-87	
HU-DR-E-043-87	
HU-DR-E-047-87	
HU-DR-E-048-87	
3) Requests for Change	
RFCs in process	1
HU-RFC-E-021-87	
4) Action Items	5
5) Open Discussion	

FBIS
DR Status Report

ATTACHMENT C
8 September 1987

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-002-87 C	Operator Entered Message Fails PVALOUT	08-10-1987 08-20-1987	Ed Brewer LEC	Complete
CO-DR -E-003-87 C	Incorrect Router On Dedicated Line Channel Check	08-11-1987 09-10-1987	Ed Brewer LEC	Complete Open for documentation update.
CO-DR -E-004-87 C	"DIET" Instead Of "DETR" On Log Printer For Messages	08-11-1987 08-27-1987	Jerry Fink LEC	Complete Implementation is to occur at same time as correction for HU-DR -E-027-87
CO-DR -E-006-87 C	PSTATCLN Doesn't Print Messages After Startup.	08-11-1987 08-27-1987	LEC	Complete
CO-DR -E-007-87 C	Mispelled Word "EXPECECTS" In Main Commo Help Screen.	08-11-1987 08-27-1987	Ed Brewer LEC	Complete To be implemented same time as HU-DR -E-027-87.
CO-DR -E-008-87 C	Statistics Report Error Description.	08-11-1987 08-27-1987	Ed Brewer LEC	Complete to be implemented same time as HU-DR -E-027-87.
CO-DR -E-009-87 C	SAV/TMP Command Followed By GET/TMP Cannot Be Edited.	08-11-1987 08-27-1987	Bassam Deek LEC	Complete
CO-DR -E-010-87 C	PRTIMELOG Procedure Terminates.	08-11-1987 08-27-1987	Ed Brewer LEC	Complete Minor change required.
CO-DR -E-011-87 C	Double Admin Line	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution.
CO-DR -E-012-87 C	PVALIN Spills Message For Incorrect Reason.	08-11-1987 09-17-1987	Ed Brewer LEC	T/I Currently no solution. There is a work around in place.
CO-DR -E-013-87 C	Unable To Install Table When Telex Link Signed On.	08-17-1987 09-17-1987	<input type="text"/> LEC	Open Solution identified and in place ASAP. Work around in effect.

STAT

FBIS
DR Status Report

Page: 2

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-014-87 C	Unable To Interrupt A Search On Range Of DAN's	08-19-1987	E. L. Brewer, LEC	Complete Completed, LEC modified code in CREATE_HIT.FILE to allow CTRL-C
CO-DR -E-015-87 B	Outgoing Admin Messaged Incorrect Address Block & REF	08-21-1987	E. L. Brewer	COMPLETE Completed, awaiting completion documentation.
CO-DR -E-016-87 C	PDRWSGATE Gets Hung In Commo State.	08-19-1987	E. L. Brewer, LEC	Complete Completed, awaiting completion documentation.
CO-DR -E-017-87 B	PVALOUT Terminates Spill	08-19-1987	E. L. Brewer, LEC	Complete Complete, awaiting completion documentation
CO-DR -E-018-87 B	BFN LOGON Retransmissions	08-20-1987	E. L. Brewer, LEC	Complete Complete, awaiting completion documentation
CO-DR -E-019-87 B	Multiple ATTN Line Spill	08-21-1987	Ed Brewer	Complete Completed, awaiting completion documentation.
CO-DR -E-020-87 C	All Bureaus- Fails Validation	08-21-1987 09-10-1987	Ed Brewer	Deferred
CO-DR -E-021-87 B	Reston Admin Outgoing # Not Readily Available To	08-21-1987	E. L. Brewer	Complete Completed, awaiting completion documentation.
CO-DR -E-022-87 B	Incoming Telex Message Loops PVALIN	08-20-1987 09-10-1987	E.L. Brewer LEC	T/I Investigation. LEC is performing a T/I.
CO-DR -E-023-87 B	Dedicated Line Parameters Incorrect	08-20-1987 08-24-1987	E. L. Brewer	Complete
CO-DR -E-024-87 B	XYPLEX Units Do Not Automatically Reboot At Startup.	08-20-1987	Ed Brewer	Complete

FBI
DR Status Report

Page: 3

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-025-87 B	Non-FBIS Messages Retain Flag For Requeuing On	08-20-1987 09-10-1987	E. L. Brewer LEC	Complete Complete - awaiting documentation.
CO-DR -E-027-87 A	Possible Inadvertent Retransmission Of Messages	08-19-1987	E. L. Brewer, LEC	Complete Completed by LEC, Awaiting completion documentation.
CO-DR -E-029-87 A	Possible Inadvertent Retransmission Of Message	08-24-1987	E. Brewer, LEC Jeff/SI	Complete Closure to be verified.
CO-DR -E-030-87 A	CARP Relays Rejected By ASC's	08-24-1987 08-21-1987	E.L.Brewer, LEC	Complete
CO-DR -E-031-87 A	Commo VAX Crashed After Storing Approx. 25k	08-24-1987 09-03-1987	E.L. Brewer, LEC LEC	Complete Action complete - open for one more week to verify completeness.
CO-DR -E-032-87 A	Incorrect OSRI "RUCWAAB"	08-24-1987 08-24-1987	<input type="text"/>	Complete
CO-DR -E-035-87 B	PDRWSGATE Procedure Crashes	09-02-1987	E.L. Brewer, LEC	Deferred
CO-DR -E-036-87 A	VAX/ATEX Link Error	09-02-1987 09-17-1987	E.L. Brewer, LEC LEC, E. Brewer	T/I A work around is in place. A solution will be provided as soon as possible.
CO-DR -E-037-87 B	Dedicated Line Black Box Does Not Pass "Pinkie Code" Chars.	09-02-1987 09-10-1987	Jerry Fink, LEC Jerry Fink, LEC	Deferred Requires additional information.
HU-DR -E-002-87 B	Bureau Filing Numbers	08-05-1987 09-10-1987	J. Berthiaume, SA/OPs LEC	Review LEC to assess cost and schedule impact.
HU-DR -E-004-87 C	Add Line To Selective Directory Menu.	07-29-1987 09-17-1987	Ops Wire Service W. Pratt/LEC	Deferred Action not complete. Defer until time to complete.

STAT

FBIS
DR Status Report

Page: 4

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-010-87 B	Transmitting Wire Items Before The Header Is Attached.	07-30-1987	C/WSS SI/SEG MGR	Deferred SI & Segment mgr develop TI & track w/HU-RFC-E-006-87 LEC eval & rep
HU-DR -E-011-87 C	Multitake Procedure Can Not Be Handled By The Menu	07-30-1987 09-10-1987	C/WSS	Deferred Pending Atex review.
HU-DR -E-013-87 C	Add Line To Selective Directory Menu. Ref HU-DR-004	07-31-1987 09-10-1987	Ops Wire Service	Deferred Defer pending the review.
HU-DR -E-014-87 C	Wire Service Admin Queue	07-31-1987 09-10-1987	SA/Ops J. Berthiaume	Deferred Defer pending the review. Att: to VAX review.
HU-DR -E-015-87 C	Proslugs On Outgoing WSS Autodin Messages	07-31-1987 08-20-1987	SA/Ops J. Berthiaume LEC	Complete Review for closure.
HU-DR -E-016-87 B	Generic Washington BFNs	08-03-1987 09-10-1987	SA/Ops J. Berthiaume Sy K., Mal T., SI	Deferred Requirements are to be investigated. Defer until review.
HU-DR -E-017-87 A	Proper UNCLAS Codes In RI.	08-03-1987 08-20-1987	SA/Ops J. Berthiaume LEC/Ed B.	Complete Problem is solved, documentation to be provided.
HU-DR -E-018-87 A	Two Terminals In Slot Give Differing Views Of Same	08-03-1987 09-10-1987	SA/Ops J. Berthiaume LEC	Deferred LEC to investigate and report on MPB problem. Defer til review.
HU-DR -E-021-87 B	Converted ACP-127 Messages Spill.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Complete Review for closure.
HU-DR -E-022-87 B	AUTODIN Message Overwrite	08-03-1987 09-17-1987	Ed L. Brewer LEC	T/I More analysis required. Need to review for permanent change.
HU-DR -E-023-87 B	Spills Of London RI RUDOMKA.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Complete Changes have been implemented and

FBIS
DR Status Report

Page: 5

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
				----- tested.
HU-DR -E-024-87 C	Cannot Install Internal Distribution Table.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Complete Review for closure.
HU-DR -E-025-87 B	Bulletin/Note Field Lines Are Not Discrete.	08-06-1987 09-10-1987	C. Hersh, DC/WSS	Deferred Defer pending review.
HU-DR -E-027-87 C	Size Of Book Code Table	08-10-1987 08-20-1987	Ed Brewer LEC	Complete Documentation will be updated by 30 Sept.
HU-DR -E-028-87 A	Need DRD ATEX Workstation Activated	08-17-1987	SA/Ops J. Berthiaume	Complete Complete, awaiting completion documentation
HU-DR -E-029-87 B	DR Programmable Keys Error	08-17-1987 09-03-1987	SA/Ops J. Berthiaume Jeff/SI	Complete Jeff B. & SI to check on closure.
HU-DR -E-030-87 A	Disappearing WSS Messages.	08-17-1987 09-10-1987	SA/Ops J. Berthiaume LEC/ATEX	T/I ATEX continuing to review. Renamed to Disappearing WSS Messages.
HU-DR -E-031-87 B	Error Msgs Xmitted Over WSS Subscriber Circuit.	08-17-1987 09-10-1987	SA/Ops J. Berthiaume LEC	Test An error exists in the Xyplex software. LEC will resolve.
HU-DR -E-033-87 A	Daily Report Atex Keyboards	08-18-1987	SA/Ops J. Berthiaume	Complete Awaiting completion documentation
HU-DR -E-034-87 B	DIR Key Shift And Unshift Positions.	08-18-1987 09-10-1987	D Higgins/Berthiaume	Open LEC to investigate status.
HU-DR -E-037-87 A	Opening Quotation Marks Are Being Incorrectly Printed	08-19-1987	ME/B. Hart	Complete
HU-DR -E-038-87 A	Training And Procedures For DRD	08-19-1987	SA/OPS J. Berthiaume	Complete Shown how to use.

FBIS
DR Status Report

Page: 6

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
	Line Printer			
HU-DR -E-039-87 A	DRD Annex Tables Of Contents Incorrectly Printed	08-19-1987	ME/B. Hart	Complete
HU-DR -E-040-87 B	Duplicate WSS Subscriber Numbers	08-19-1987	D.Higgins/J Berthiau	Complete Complete - awaiting documentation.
HU-DR -E-041-87 B	Wire Service Receives Extra "Blank Spaces" In	08-20-1987 09-17-1987	SA/OPS J. Berthiaume	T/I Still under investigation. LEC is working the T/I.
HU-DR -E-042-87 A	Delete New Wss "SLOT2-WS1" Queue	08-20-1987 09-10-1987	SA/OPS J. BERTHIAUME LEC	Open LEC tasked to implement change as soon as possible.
HU-DR -E-043-87 A	WSS Eds Must Log Off On GMT Day Changeover	08-21-1987 09-10-1987	SA/OPS J. Berthiaume Bill P./LEC	T/I Bill is to check on the procedures and verify with regard to the DR.
HU-DR -E-049-87 B	AG Printer Is Printing Code Vs Text In Press Agency	08-21-1987	CD/ESG A. Fields	Complete Under investigation.
HU-DR -E-053-87 A	Microvax Doesn't Boot	08-24-1987 08-21-1987	Jerry Fink	Complete
HU-DR -E-054-87 B	WSS Items To ALERT-WS3 Queue	08-25-1987 09-10-1987	AC/Wire Lehman Bill P./LEC	Open Procedural work around in place. Bill P. and LEC to investigate for MR.
HU-DR -E-055-87 B	WSS Chief, Deputy Programmable Keys	08-25-1987 09-14-1987	AC/WSS Lehman LEC, E. Brewer	T/I This DR is currently being worked.
HU-DR -E-056-87 B	WSS Chief, Deputy Need "Only Wire" Items	08-25-1987 09-17-1987	AC/WSS Lehman	Open May be combined with previous DRs. Bill P. and LEC investigating for an MR.
HU-DR -E-057-87 A	Incoming Admins Wrap Tabular Material	08-27-1987 08-27-1987	D. Lehman	Complete complete, 18:50Z

FBIS
DR Status Report

Page: 7

DR NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
HU-DR -E-062-87 B	Fiber Link 'C' Would Not Activate.	08-28-1987 09-17-1987	B. Yeakle	T/I J McGowan, AFS is working link with OIT, Xyvision software examine system	
HU-DR -E-063-87 B	Files Being Sent Incorrectly To Xyvision Division	08-28-1987 09-10-1987	B. Yeakle	Open Book Chief is filling out a job ticket for work around. Insure satisfaction.	
HU-DR -E-064-87 A	Unable To CHANGE HEADER On The ATEX.	08-28-1987 09-03-1987	<input type="text"/> LEC	Complete Delores Higgins and Ed Brewer are looking into the status of the problem.	STAT
HU-DR -E-065-87 A	Managing Editor Not Receiving Message Notification	09-01-1987	B. Hart/ME	Complete	
CO-DR -E-039-87 B	Incorrect Daily Statistics	09-02-1987 09-24-1987	<input type="text"/> E. Brewer, LEC	T/I Ed Brewer is investigation to resolve.	STAT
CO-DR -E-040-87 B	First Character Drop.	09-02-1987 09-24-1987	<input type="text"/> Ed Brewer, LEC	T/I This problem appears to be inconsistent in outgoing validation.	STAT
CO-DR -E-041-87 A	Signal Level Loss By Some WSS	09-03-1987	<input type="text"/>	Review Appropriate personnel need to review to discuss alternatives.	STAT
HU-DR -E-069-87 A	Wire Service Supershift & Next Page Keys Problems	09-03-1987 09-17-1987	Lehman AC/WSS Bill P, ATEX	T/I ATEX to investigate the problem.	

8 September 1987

FBIS
RFC Status Report

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS
FS-RFC-E-002-87	Update To The Field Bureau Segment			Preparat'n
HU-RFC-C-018-87	Change Which Messages Are Sent To Wire Service Select	08-14-1987	SA/Ops J. Berthiaume	Pending CCB meeting and presentation.
HU-RFC-E-003-87	AFS Modem Closet Relocation	06-26-1987 09-17-1987	D. Erickson	Complete Action completed, documentation update required.
HU-RFC-E-004-87 B	Additional Shaftstall Input Device And Model	06-26-1987 09-30-1987	A. Coffin ESG	Complete Update documentation.
HU-RFC-E-006-87 A	Wire Service Numbering	07-21-1987 08-27-1987	W. Pratt LEC	Deferred Requires VAX change. LEC proposes 1 month each for RFC & Documentation.
HU-RFC-E-012-87 B	Wire Log-On Queue	07-23-1987 09-03-1987	C. Hersh SI/LEC	Deferred Pending ATEX review, LEC to provide an advise statement to SI.
HU-RFC-E-013-87	Wire Service Message Header Change	07-24-1987 09-03-1987	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss T-ERB 3 Sep.
HU-RFC-E-014-87	Wire Service Programmed Keys	07-24-1987 09-03-1987	Sa/Ops J. Berthiaume	Deferred Pending ATEX review, related to HU-DR-E-012-87.
HU-RFC-E-015-87 C	Additional Disk Drives For Atex And Xyvision.	08-04-1987 09-17-1987	W. Pratt ATEX	Open ATEX is cking the disk drive in comp room & may provide a 2nd disk drive
HU-RFC-E-016-87 B	Log Ons And Password Protection For DRD	08-06-1987 09-03-1987	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss 3 Sep T-ERB
HU-RFC-E-017-87 B	Daily Read-In By Managing Editor.	08-06-1987 09-03-1987	SA/Ops J. Berthiaume	Deferred LEC to provide evaluation. Priority B.

STAT

FBIS
RFC Status Report

Page: 2

RFC NO PRIORITY	TITLE	DATE LOGD DUE DATE	ORIGINATOR ACTIONEE	STATUS	
HU-RFC-E-019-87 C	New Queues And Extra Copies For DRD QA.	08-14-1987 09-10-1987	J. Berthiaume LEC	T/I LEC to provide a cost and schedule impact and provide to the T-ERB.	
HU-RFC-E-020-87 B	Daily Report Reading Access To Wire Queues	08-19-1987 09-10-1987	SA/OPS J. Berthiaume <input type="text"/>	Evaluation Requires modification & will be handled as a DR if system change isn't necessary	STAT
CO-RFC-E-002-87 A	AFP & REUTER Printers For WSS	08-20-1987 09-03-1987	SA/OPS J. Berthiaume ADD, <input type="text"/>	T/I Sy is checking on a printer for Wire and AG. Will be reviewed in 9/4 staff mtg.	STAT
HU-RFC-E-022-87 A	Wire Service End Of Message (EOM) Sequence	08-20-1987 08-21-1987	SA/OPS J. Berthiaume	Complete Procedure PWSSGATE changed to add NNNN to all outgoing WSS items.	
CO-RFC-E-003-87 B	Copy To Line Not Validated.	09-01-1987		Preparat'n Bill P. working T/I with ADD, Charlie F. and OPS, Angie M. to prepare an RFC.	

ATTACHMENT E
09-08-87

ACTION ITEM REPORT -BY ITEM NUMBER-

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ASSIGNED ORG TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE				
TERB001		T-ERB T-ERB	08-28-87 09-10-1987	Currently, no ATEX Computer Operator is on Site 2400-0700 Daily. HED has been tasked to investigate the feasibility of providing an operator.	HED HED	New Investigating	
TERB002		T-ERB T-ERB	08-28-87 09-10-1987	The WSS printer needs a printer stand. HED has been tasked to provide a stand.	HED HED	OPEN Investigating	
TERB003		T-ERB T-ERB	08-28-87 09-10-1987	The WSS printer needs 2-ply paper. HED has been tasked to provide the paper.	HED HED	OPEN Investigating to purchase.	
TERB004		T-ERB T-ERB	08-28-87 09-10-1987	The ATEX WSS Log should be compiled and sorted by using "Book Codes" (unclas number) and time of transmission. Currently, it is being sorted by alphabetical book division. The ATEX Oper to evaluate.	AFS ATEX HU Operators	New Investigating	
TERB005		T-ERB T-ERB	08-28-87 09-10-1987	The WSS Printer does not "bell" on WSS "belled" items; does not have a low paper alarm. The SI is to investigate the bell capability on the WSS printer.	SI/ Carpenter/ SES Staples	IN PROGRESS There is no bell on the printer. Sy and John are investigating other printers.	
TERB006		T-ERB T-ERB	08-28-87 09-03-1987	[] and LEC are to insure that the Flash Printer is working and brief the appropriate OPS personnel on the operation of the printer.	ADD Bill P. and LEC	CLOSED Investigating	STAT
TERB007		T-ERB	08-28-87	The DRD Laser Printer is	LEC []	IN PROGRESS	STAT

ACTION ITEMS REPORT

Page: 2

ADD AI NO	LEC AI NO	ASSIGN MEETING	ASSIGN DATE	ACTION ITEM	ASSIGNED ORG TO	STATUS	CLOSURE DATE
		DUE MTG	DUE DATE				
		T-ERB	09-10-1987	still not operational. John Scott is to investigate to resolve this problem. A work around solution is in place.	[]	The ATEX personnel are looking into the problem. An update will be presented in the 4 Sept	
TERB008		T-ERB T-ERB	08-28-87 09-10-1987	System 1 & 2 of ATEX is running out of space. HED is to work out the procedures for the periodic clean-up of ATEX.	HED HED	New In process	
TERB009		T-ERB T-ERB	08-28-87 09-03-1987	To help alleviate the word wrap discrepancy with ATEX, Jeff is informing the bureaus of an appropriate format in which to send messages. Also, to resubmit messages sent within the last couple of wks.	OPS J. Berthiaume	CLOSED Action is completed.	09-03-1987
TERB010		T-ERB T-ERB	09-03-87 09-10-1987	Explain the endall procedure to the commo and ATEX editors.	LEC E. Brewer	NEW Ed is to provide clarification/instruct on where to place the endall in the outgoing	
TERB011		T-ERB T-ERB	09-03-87 09-10-1987	A procedural solution is to be provided for the VAX operator messages appearing on the WSS Circuit.	HED Wisor/Gute ndorf	New [] are to instruct the VAX oper not to add msgs to the WSS circuit.	

STAT

STAT
STAT