

GE Staff  
L. Steinberg  
SES-157-87  
14 August 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Advanced Development Division, ESG

FROM: Laird Steinberg  
System Engineering Support, GE

SUBJECT: Transition ERB Meeting Report

1. A Transition Engineering Review Board was held on 13 August 1987 at 1330. See Attachment A for the list of attendees. See Attachment B for the agenda.

2. M. Tanigawa opened the meeting and reviewed the following DRs. See Attachment C for a description of DRs.

a. *HU-DR-E-011-87, the Multitake Procedure Can't be handled by the Menu.* Action on this DR has been deferred pending the ATEX review.

b. *HU-DR-E-026-87, the Cipher Tape Drive Down.* Xyvision is scheduled to fix the tape drive 14 Aug. If unable to fix, the ERB will consider "robbing" another cipher for the controller. Priority is B.

c. *HU-DR-E-027-87, Size of Book Code Table.* This DR requires a software change. The change takes 5 minutes, with a 10 minute down time for commo, and a 4 hour recompile/relink time. The T-ERB approved this DR for implementation to occur on a weekend, either 15 Aug or 22 Aug. This DR will be reviewed for closure 27 August. Documentation will be updated by 30 Sept.

d. *CO-DR-E-002-87, Operator Entered Message Fails PVALOUT.* There is currently a work-around in place for this DR. The REF is in the text of the message which enables it to pass PVALOUT. There is currently, no solution to this DR. This DR has been deferred until 20 August pending a solution.

e. *CO-DR-E-003-87, Incorrect Router On Dedicated Line Channel Check.* This DR originates the correct format required to obtain proper routing. This DR is complete but, remains open pending documentation update.

SES-157-87

SUBJECT: Transition ERB Meeting Report

f. *CO-DR-E-004-87, "DIET" Instead of "DETR" On Log Printer For Messages RCV/TX.* This DR is approved for implementation and is to occur at the same time correction is made to HU-DR-E-027-87. The DR will be reviewed for closure 27 August.

g. *CO-DR-E-005-87, Aggregate & Group Name Tables Not Displayed With 1 PLA/Line.* This DR requires a minor code change which is "nice to have". DR is declared non-discrepant and to be opened as a Change Request. The CR is approved for implementation.

h. *CO-DR-E-006-87, PSTATCLN Doesn't Print Messages After Startup.* This DR identifies an oversight and needs a fix. No change is required. The T-ERB approved this DR for implementation.

i. *CO-DR-E-007-87, Misspelled Word "EXPECECTS" In Main Commo Help Screen."* This DR requires a minor change. The T-ERB approved this DR for implementation to occur at the same time correction is made to HU-DR-E-027-87.

j. *CO-DR-E-008-87, Statistics Report Error Description."* This DR is a minor change allowing the descriptor to be presented appropriately. The T-ERB approved this DR for implementation to occur at the same time correction is made to HU-DR-E-027-87.

k. *CO-DR-E-009-87, SAV/TMP Command Followed by GET/TMP Cannot be Edited."* The changes required to resolve this DR have been identified. The changes will enable the SAV/TMP file to be edited. The ERB has approved this DR for implementation.

l. *CO-DR-E-010-87, PRTIMELOG Procedure Terminates"*. The change required to resolve this DR is minor. This DR is approved for implementation.

m. *CO-DR-E-011-87, Double Admin Line."* The problem described in this DR has been identified. There is currently no solution to this DR. This DR has been deferred pending a resolution.

n. *CO-DR-E-012-87, PVALIN Spills Message for Incorrect Reason."* Currently, a work-around is in place for this DR. There is no solution to this DR at this time. This DR has been deferred pending a resolution.

SES-157-87

SUBJECT: Transition ERB Meeting Report

3. The status of the following DRs was discussed.

a. *HU-DR-E-002-87, Bureau Filing Numbers.*" ADD and LEC are to review this DR. Next week this DR will be addressed for a status update.

b. *HU-DR-E-009-87, Read-Only Components Lock Out Wire Editors From Queue.*" This DR is still being reviewed and tested. This DR will be deferred until 20 August.

c. *HU-DR-E-010, Transmitting Wire Items Before The Header Is Attached.*" This DR is pending review and is deferred until a solution is found.

4. Two new Change Requests were presented.

a. *HU-CR-E-005-87, Automatic Spike of Transmitted Items.*" This CR is assigned to LEC and is deferred pending the ATEX review. This CR will be discussed 3 September.

b. *HU-CR-E-006-87, Wire Editors Manually Inserting Extra "Quad Lefts".*" This CR is deferred pending review of ATEX and will be discussed 3 September.

5. Two new RFCs were presented to the T-ERB. See Attachment C for a description of RFCs.

a. *HU-RFC-E-013-87, Wire Service Message Header Change.*" This RFC has been deferred pending the review of ATEX and will be discussed at the 3 September T-ERB.

b. *HU-RFC-E-016-87, Log Ons and Password Protection for DRD.*" This RFC has been deferred pending the review of ATEX and will be discussed at the 3 September T-ERB.

SES-157-87

SUBJECT: Transition ERB Meeting Report

6. The following RFCs were reviewed for update.

a. *HU-RFC-E-006-87, Wire Service Numbering.*" This RFC requires a VAX change, no ATEX change. LEC proposes a month period to complete this RFC and an additional month to complete necessary document changes. LEC, OPS, and ADD will review this request. This RFC is deferred two weeks, 27 August.

b. *HU-RFC-E-015-87, Additional Disk Drives For Atex and Xyvision.* LEC is to provide a ROM to the ERB. LEC is to provide a cost schedule to Mal. A second disk drive is to be delivered from S.T. Research on Friday, 14 August. HED will assess the condition of the disk drive.

7. A Segment Manager/Developer meeting was conducted on 11 August 1987 to discuss a list of recommended system changes. The recommended changes were coordinated with OPS. OPS concurrence was secured for all changes except item 7. It was agreed that editors would work from the SELECT queue vice their own queues. A copy of the list is provided in Attachment D.

8. The next Transition ERB is scheduled for Thursday, 20 August at 1330.



Laird Steinberg

Attachments

SES-157-87

SUBJECT: Transition ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (14AUG87)

Distribution:

Original - C/ESG  
1 - C/HED  
1 - C/FED  
1 - C/PROD  
1 - C/OPS  
1 - SAM/PROD  
1 - SA/OPS  
1 - W. Pratt, COTR  
1 - LEC, Plainfield  
1 - LEC, Reston  
1 - GE/SES Staff  
1 - GE/SES Chrono  
1 - ADD Staff  
1 - ADD Chrono

ATTACHMENT A

T-ERB Attendees

M. Tanigawa  
T. Engle  
J. Berthiaume  
B. Pratt  
S. Kaback



J. Racz  
J. Shipley  
L. Steinberg  
D. OHara  
B. Stanbridge  
F. Ruhlman  
J. Wisor  
E. Brewer  
B. Hunter

STAT

ATTACHMENT B

TRANSITION ERB

AGENDA

	No. to Review
1) Discrepancy Reports	
New DRs	14
HU-DR-E-011-87	
HU-DR-E-026-87	
HU-DR-E-027-87	
CO-DR-E-002-87	
CO-DR-E-003-87	
CO-DR-E-004-87	
CO-DR-E-005-87	
CO-DR-E-006-87	
CO-DR-E-007-87	
CO-DR-E-008-87	
CO-DR-E-009-87	
CO-DR-E-010-87	
CO-DR-E-011-87	
CO-DR-E-012-87	
DRs in process	3
HU-DR-E-002-87	
HU-DR-E-009-87	
HU-DR-E-010-87	
DRs deferred pending review	11
2) Change Requests	
New CRs	2
HU-CR-E-005-87	
HU-CR-E-006-87	
3) Requests for Change	
New RFCs	2
HU-RFC-E-013-87	
HU-RFC-E-016-87	
RFCs in process	2
HU-RFC-E-006-87	
HU-RFC-E-015-87	
RFCs deferred pending Review	5
3) Open Discussion	

TRANSITION ERB

Defer Pending ATEX Review

Discrepancy Reports

HU-DR-E-002-87  
HU-DR-E-004-87  
HU-DR-E-013-87  
HU-DR-E-014-87  
HU-DR-E-015-87  
HU-DR-E-016-87  
HU-DR-E-018-87  
HU-DR-E-021-87  
HU-DR-E-022-87  
HU-DR-E-024-87  
HU-DR-E-025-87

Requests for Change

HU-RFC-E-010-87  
HU-RFC-E-011-87  
HU-RFC-E-012-87  
HU-RFC-E-014-87  
HU-RFC-E-017-87



FBIS  
DR Status Report


09-01-87

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-002-87 C	Operator Entered Message Fails PVALOUT	08-10-1987 08-20-1987	Ed Brewer LEC	Completed
CO-DR -E-003-87 C	Incorrect Router On Dedicated Line Channel Check	08-11-1987 09-10-1987	Ed Brewer LEC	Complete Open for documentation update.
CO-DR -E-004-87 C	"DIET" Instead Of "DETR" On Log Printer For Messages RCV/TX	08-11-1987 08-27-1987	Jerry Fink LEC	Completed Implementation is to occur at same time as correction for HU-DR -E-027-87
CO-DR -E-006-87 C	PSTATCLN Doesn't Print Messages After Startup.	08-11-1987 08-27-1987	LEC	Completed
CO-DR -E-007-87 C	Mispelled Word "EXPECECTS" In Main Commo Help Screen.	08-11-1987 08-27-1987	Ed Brewer LEC	Completed To be implemented same time as HU-DR -E-027-87.
CO-DR -E-008-87 C	Statistics Report Error Description.	08-11-1987 08-27-1987	Ed Brewer LEC	Completed to be implemented same time as HU-DR -E-027-87.
CO-DR -E-009-87 C	SAV/TMP Command Followed By GET/TMP Cannot Be Edited.	08-11-1987 08-27-1987	Bassam Deek LEC	Completed
CO-DR -E-010-87 C	PRTIMELOG Procedure Terminates.	08-11-1987 08-27-1987	Ed Brewer LEC	Complete Minor change required.
CO-DR -E-011-87 C	Double Admin Line	08-11-1987 08-27-1987	Ed Brewer LEC	T/I Currently no solution.
CO-DR -E-012-87 C	PVALIN Spills Message For Incorrect Reason.	08-11-1987 08-27-1987	Ed Brewer LEC	T/I currently no solution. There is a work around in place.
CO-DR -E-013-87 C	Unable To Install Table When Telex Link Signed On.	08-17-1987	G. W. Gutendorf	New

FBIS  
DR Status Report

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-014-87 C	Unable To Interrupt A Search On Range Of DAN's	08-19-1987	E. L. Brewer, LEC	NEW Completed, LEC modified code in CREATE_HIT.FILE to allow CTRL-C interrupt of GET in DAN's.
CO-DR -E-015-87 B	Outgoing Admin Messaged Incorrect Address Block & REF Line	08-21-1987	E. L. Brewer	COMPLETE Completed, awaiting completion documentation.
CO-DR -E-016-87 C	PDRWSGATE Gets Hung In Commo State.	08-19-1987	E. L. Brewer, LEC	Complete Completed, awaiting completion documentation.
CO-DR -E-017-87 B	PVALOUT Terminates	08-19-1987	E. L. Brewer, LEC	NEW Complete, awaiting completion documentation
CO-DR -E-018-87 B	BFN LOGON Retransmissions	08-20-1987	E. L. Brewer, LEC	NEW Complete, awaiting completion documentation
CO-DR -E-019-87 B	Multiple ATTN Line Spill	08-21-1987	Ed Brewer	NEW Completed, awaiting completion documentation.
CO-DR -E-020-87 C.	All Bureaus- Fails Validation	08-21-1987	Ed Brewer	New, Open
CO-DR -E-021-87 B	Reston Admin Outgoing # Not Readily Available To Commo Oper	08-21-1987	E. L. Brewer	NEW Completed, awaiting completion documentation.
CO-DR -E-022-87 B	Incoming Telex Message Loops PVALIN	08-20-1987	E.L. Brewer	New
CO-DR -E-023-87 B	Dedicated Line Parameters Incorrect	08-20-1987 08-24-1987	E. L. Brewer	Complete
CO-DR -E-024-87 B	XYPLEX Units Do Not Automatically Reboot At Startup.	08-20-1987	Ed Brewer	New

FBIS  
DR Status Report

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
CO-DR -E-025-87 B	Non-FBIS Messages Retain Flag For Requeuing On Restart.	08-20-1987	E. L. Brewer	New
CO-DR -E-026-87 B	Copy To Line Not Validated.	08-20-1987		New
CO-DR -E-027-87 A	Possible Inadvertent Retransmission Of Messages	08-19-1987	E. L. Brewer, LEC	Complete Completed by LEC, Awaiting completion documentation.
CO-DR -E-028-87 C	Wire Numbering Problem Seen By Subscriber	08-21-1987	R. LEHMAN	New
CO-DR -E-029-87 A	Possible Inadvertent Retransmission Of Message	08-24-1987 08-21-1987	E. Brewer, LEC	Complete
CO-DR -E-030-87 A	CARP Relays Rejected By ASC's	08-24-1987 08-21-1987	E.L.Brewer, LEC	Complete
CO-DR -E-031-87 A	Commo VAX Crashed After Storing Approx. 25k Messages.	08-24-1987	E.L. Brewer, LEC	Testing The software has been changed but, waiting to check.
CO-DR -E-032-87 A	Incorrect OSRI "RUCWAAB"	08-24-1987 08-24-1987		Complete
HU-DR -E-002-87 B	Bureau Filing Numbers	08-05-1987 08-20-1987	J. Berthiaume, SA/OPs LEC	Review LEC to assess cost and schedule impact.
HU-DR -E-004-87 C	Add Line To Selective Directory Menu.	07-29-1987 08-06-1987	Ops Wire Service W. Pratt/LEC	Approval Action not complete. Defer until time to complete.
HU-DR -E-009-87 B	Read-Only Components Lock Out Wire Editors From Queue.	07-30-1987 08-20-1987	C/WSS LEC	Test Under review and testing.

STAT

FBIS

DR Status Report

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-010-87 B	Transmitting Wire Items Before The Header Is Attached.	07-30-1987	C/WSS SI/SEG MGR	Deferred SI & Segment mgr develop TI & track w/HU-RFC-E-006-87 LEC eval & rep
HU-DR -E-011-87 C	Multitake Procedure Can Not Be Handled By The Menu	07-30-1987 09-03-1987	C/WSS	Deferred Pending Atex review.
HU-DR -E-013-87 C	Add Line To Selective Directory Menu. Ref HU-DR-004	07-31-1987	Ops Wire Service	New Defer pending the review.
HU-DR -E-014-87 C	Wire Service Admin Queue	07-31-1987	SA/Ops J. Berthiaume	New Defer pending the review. Att: to VAX review.
HU-DR -E-015-87 C	Proslugs On Outgoing WSS Autodin Messages	07-31-1987 08-20-1987	SA/Ops J. Berthiaume LEC	Completed Review for closure.
HU-DR -E-016-87 B	Generic Washington BFNS	08-03-1987 08-20-1987	SA/Ops J. Berthiaume Sy K., Mal T., SI	Defer Requirements are to be investigated. Defer until review.
HU-DR -E-017-87 A	Proper UNCLAS Codes In R1.	08-03-1987 08-20-1987	SA/Ops J. Berthiaume LEC/Ed B.	Complete Problem is solved, documentation to be provided.
HU-DR -E-018-87 A	Two Terminals In Slot Give Differing Views Of Same Directory	08-03-1987 08-06-1987	SA/Ops J. Berthiaume LEC	Defer LEC to investigate and report on MPB problem. Defer til review.
HU-DR -E-021-87 B	Converted ACP-127 Messages Spill.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Completed. Review for closure.
HU-DR -E-022-87 B	AUTODIN Message Overwrite	08-03-1987 09-03-1987	Ed L. Brewer LEC	T/I More analysis required. Need to review for permanent change.
HU-DR -E-023-87 B	Spills Of London RI RUDOMKA.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Complete Changes have been implemented and tested.

FBIS

DR Status Report

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-024-87 C	Cannot Install Internal Distribution Table.	08-03-1987 08-20-1987	Ed L. Brewer LEC	Completed Review for closure.
HU-DR -E-025-87 B	Bulletin/Note Field Lines Are Not Discrete.	08-06-1987	C. Hersh, DC/WSS	Deferred Defer pending review.
HU-DR -E-026-87 B	Cipher Tape Drive Down	08-06-1987 08-20-1987	B. Yeakle LEC	Open Xyvision is scheduled to fix the unit 14 Aug.
HU-DR -E-027-87 C	Size Of Book Code Table	08-10-1987 08-20-1987	Ed Brewer LEC	Complete Documentation will be updated by 30 Sept.
HU-DR -E-028-87 A	Need DRD ATEX Workstation Activated	08-17-1987	SA/Ops J. Berthiaume	NEW Complete, awaiting completion documentation
HU-DR -E-029-87 B	DR Programmable Keys Error	08-17-1987	SA/Ops J. Berthiaume	New
HU-DR -E-030-87 A	Programming Bugs Still Being Identified	08-17-1987	SA/Ops J. Berthiaume	New
HU-DR -E-031-87 B	Error Msgs Xmitted Over WSS Subscriber Circuit.	08-17-1987	SA/Ops J. Berthiaume	New
HU-DR -E-032-87 B	WSS Printer	08-18-1987	SA/Ops J. Berthiaume	New
HU-DR -E-033-87 A	Daily Report Atex Keyboards	08-18-1987	SA/Ops J. Berthiaume	Complete Awaiting completion documentation
HU-DR -E-034-87 B	DIR Key Shift And Unshift Positions.	08-18-1987	D Higgins/Berthiaume	Open
HU-DR -E-035-87 B	WSS Number "Not Found".	08-18-1987	D Higgins/Berthiaume	Open

FBI  
DR Status Report

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-036-87 A	Division Vs Subdivision Book Issue	08-19-1987	ME/B. Hart	NEW
HU-DR -E-037-87 A	Opening Quotation Marks Are Being Incorrectly Printed	08-19-1987	ME/B. Hart	Complete
HU-DR -E-038-87 A	Training And Procedures For DRD Line Printer	08-19-1987	SA/OPS J. Berthiaume	Complete Shown how to use.
HU-DR -E-039-87 A	DRD Annex Tables Of Contents Incorrectly Printed	08-19-1987	ME/B. Hart	Complete
HU-DR -E-040-87 B	Duplicate WSS Subscriber Numbers	08-19-1987	D.Higgins/J Berthiau	
HU-DR -E-041-87 B	Wire Service Receives Extra "Blank Spaces" In Text	08-20-1987	SA/OPS J. Berthiaume	NEW
HU-DR -E-042-87 A	Delete New Wss "SLOT2-WS1" Queue	08-20-1987	SA/OPS J. BERTHIAUME	NEW
HU-DR -E-043-87 A	WSS Eds Must Log Off On GMT Day Changeover	08-21-1987	SA/OPS J. Berthiaume	NEW
HU-DR -E-044-87 A	No ATEX Computer Operator On Site 2400-0700 Daily	08-21-1987	SA/OPS J. Berthiaume	NEW
HU-DR -E-045-87 A	WSS Printer Needs Printer Stand	08-21-1987	SA/OPS J. Berthiaume	NEW
HU-DR -E-046-87 A	VAX Operator Messages On WSS Circuit	08-21-1987	SA/OPS J. Berthiaume	NEW
HU-DR -E-047-87 A	ATEX Users "CRUNCH" WSS Items In Select Queue	08-21-1987	SA/OPS J. Berthiaume	NEW

FBIS  
DR Status Report

DR_NO PRIORITY	TITLE	SUBMIT DATE DUE DATE	ORIGINATOR ACTIONEE	STATUS
HU-DR -E-048-87 A	Wire Message CLOSING The GMT Day	08-21-1987	Lehman, WSS	NEW
HU-DR -E-049-87 B	AG Printer Is Printing Code Vs Text In Press Agency	08-21-1987	CD/ESG A. Fields	Complete Under investigation.
HU-DR -E-050-87 A	DRD Annex Tables Of Contents Incorrectly Printed	08-19-1987	ME/B. Hart	NEW
HU-DR -E-051-87 A	Preparation Of WSS Log	08-24-1987	SA/OPS J. Berthiaume	NEW
HU-DR -E-052-87 A	ATEX Compilation of WSS Log	08-24-1987	SA/OPS J. Berthiaume	NEW
HU-DR -E-053-87 A	Microvax Doesn't Boot	08-24-1987 08-21-1987	Jerry Fink	Complete
HU-DR -E-054-87 B	WSS Items To ALERT-WS3 Queue	08-25-1987	AC/Wire Lehman	
HU-DR -E-055-87 B	WSS Chief, Deputy Programmable Keys	08-25-1987	AC/WSS Lehman	
HU-DR -E-056-87 B	WSS Chief, Deputy Need "Only Wire" Items	08-25-1987	AC/WSS Lehman	
HU-DR -E-057-87 A	Incoming Admins Wrap Tabular Material	08-27-1987 08-27-1987	D. Lehman	Complete complete, 18:50Z

FBIS  
RFC Status Report

09-01-1987

RFC NO	DATE LOGD	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
FS-RFC-E-002-87		Update To The Field Bureau Segment		<input type="text"/>	Preparat'n		
HU-RFC-C-018-87	08-14-1987	Change Which Messages Are Sent To Wire Service Select		SA/Ops J. Berthiaume	Pending CCB meeting and presentation.		
HU-RFC-E-003-87	06-26-1987	AFS Modem Closet Relocation		D. Erickson	Completed Action completed, documentation update required.	09-17-1987	
HU-RFC-E-004-87	06-26-1987	Additional Shaftstall Input Device And Model	B	A. Coffin	Approval Update documentation weekly.	08-31-1987	ESG
HU-RFC-E-006-87	07-21-1987	Wire Service Numbering	A	W. Pratt	Deferred Requires VAX change. LEC proposes 1 month each for RFC &	08-27-1987	LEC
HU-RFC-E-012-87	07-23-1987	Wire Log-On Queue	B	C. Hersh	Deferred Pending ATEX review, LEC to provide an advise statement to	09-03-1987	SI/LEC
HU-RFC-E-013-87	07-24-1987	Wire Service Message Header Change		SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss T-ERB 3 Sep.	09-03-1987	
HU-RFC-E-014-87	07-24-1987	Wire Service Programmed Keys		Sa/Ops J. Berthiaume	Deferred Pending ATEX review, related to HU-DR-E-012-87.	09-03-1987	

STAT



FBI

RFC Status Report

RFC NO	DATE LOGD	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
HU-RFC-E-015-87	08-04-1987	Additional Disk Drives For Atex And Xyvision.	C	W. Pratt	Open LEC to provide ROM to ERB, cost schedule to ADD. HED assess ST	08-27-1987	
HU-RFC-E-016-87	08-06-1987	Log Ons And Password Protection For DRD	B	SA/OPS J. Berthiaume	Deferred Pending ATEX review, discuss 3 Sep T-ERB	09-03-1987	
HU-RFC-E-017-87	08-06-1987	Daily Read-In By Managing Editor.	B	SA/OPS J. Berthiaume	New LEC to provide evaluation. Priority B.	09-03-1987	
HU-RFC-E-019-87	08-14-1987	New Queues And Extra Copies For DRD QA.	C	J. Berthiaume	NEW		
HU-RFC-E-020-87	08-19-1987	Daily Report Reading Access To Wire Queues	B	SA/OPS J. Berthiaume	NEW		
HU-RFC-E-021-87	08-20-1987	AFP & REUTER Printers For WSS	A	SA/OPS J. Berthiaume	NEW		
HU-RFC-E-022-87	08-20-1987	Wire Service End Of Message (EOM) Sequence	A	SA/OPS J. Berthiaume	Complete Procedure PWSSGATE changed to add NNNN to all outgoing WSS	08-21-1987	

	<u>NOW</u>		<u>LATER</u>	
	EASY	HARD	EASY	HARD
1. Revert to LIFO		X		
2. AFP/Reuters				
- Delete Working Queues	X			
- Reduce Storage Time	X			
3. Scrubbing:				
- Delete Scrub Batchers from WS program key so key is send only	X			
- Scrub key only deletes Gentags	X			
- Commo header issue				X
4. Move doc file from Atex to VAX	X			
5. Duplicate files from VAX	X			
6. Individual WSS logons	X			
7. WSS editors work out of own queues vice select	X			
8. Reduce Autodin retention queue time			X	