

Staff

SES-152-87
31 July 1987

MEMORANDUM FOR: Distribution

THROUGH: Chief, Advanced Development Division, ESG

FROM: Laird Steinberg
System Engineering Support, GE

SUBJECT: Transition ERB Meeting Report

1. The Transition Engineering Review Board scheduled for 30 July 1987 at 1330 was postponed.

2. The following is the proposed agenda.


1) Discrepancy Reports	No. to Review
New DRs	7
HU-DR-E-013-87	
HU-DR-E-014-87	
HU-DR-E-015-87	
HU-DR-E-021-87	
HU-DR-E-022-87	
HU-DR-E-024-87	
HU-DR-E-025-87	
DRs in process	4
HU-DR-E-002-87	
HU-DR-E-004-87	
HU-DR-E-016-87	
HU-DR-E-018-87	
DRs to be closed	0
2) Requests for Change	
New RFCs	2
HU-RFC-E-015-87	
HU-RFC-E-017-87	
RFCs in process	2
HU-RFC-E-003-87	
HU-RFC-E-012-87	
RFCs pending closure	0

3. The current status of all DRs and RFCs for information is provided. See Attachment A for the DR Status Report and Attachment B for the RFC Status Report.

SES-152-87

SUBJECT: Transition ERB Meeting Report

4. The next Transition ERB is tentatively scheduled for Thursday, 13 August at 1330.



Laird Steinberg

Attachments:

- A. DR Status Report
- B. RFC Status Report

SES-152-87

SUBJECT: Transition ERB Meeting Report

DS&T/FBIS/ESG/ADD/SES:LSteinberg:mlh/733-5936 (07AUG87)

Distribution:

Original - C/ESG
1 - C/ADD
1 - DC/ADD
1 - C/HED
1 - C/FED
1 - C/PROD
1 - C/OPS
1 - SAM/PROD
1 - SA/OPS
1 - W. Pratt, COTR
1 - LEC, Plainfield
1 - LEC, Reston
1 - GE/SES Staff
1 - GE/SES Chrono
1 - ADD Staff
1 - ADD Chrono

FBIS
DR Status Report

ATTACHMENT A

DR_NO	SUBMDATE	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
HU-DR -E-001-87	07-23-1987	WSS Subscriber Message Numbers		Ops Wire Service	Closed Non-discrepant	07-23-1987	
HU-DR -E-002-87	07-23-1987	Bureau Filing Numbers	B	J. Berthiaume,SA/OPs	T/I LEC to assess cost and schedule impact. Defer til can	08-06-1987	LEC
CO-DR -E-001-87	07-24-1987	Multiple Digraphs	A	G. Gutendorf	CLOSED Action completed. DR is closed,7/30/198 7.		LEC
HU-DR -E-003-87	07-29-1987	Atex Log-On, Steps To Process Outgoing Messages From Data	A	<div style="border: 1px solid black; width: 100px; height: 20px;"></div>	CLOSED Action completed. Closed 7/31/87.	07-31-1987	
HU-DR -E-004-87	07-29-1987	Add Line To Selective Directory Menu.	C	Ops Wire Service	Approval Action not complete. Defer until time to complete.	08-06-1987	W. Pratt/LEC
HU-DR -E-005-87	07-29-1987	Automatic Spike Of Transmitted Items.	C	Ops Wire Service	CLOSED DR is non-discrepant. 30 July 1987.		
HU-CR -E-006-87	07-29-1987	Wire Editors Manually Inserting Extra "Quad Lefts".	C	Ops Wire Service	T/I OPS,LEC,SI to obtain additional information.		
HU-DR -E-007-87	07-29-1987	Atex Computer Operator Send 2 Copies Of Wire Log.		Ops Wire Service	CLOSED Bill P and Jeff B are to solve and/or submit a Change Request.		
HU-DR -E-008-87	07-29-1987	Copies Of ALL		SA/Ops J. Berthiaume	CLOSED		

STAT

FBIS
DR Status Report

DR_NO	SUBMDATE	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
		Incoming Messages Going To WS Select			Submit as RFC to CCB.		
HU-DR -E-009-87	07-30-1987	Read-Only Components Lock Out Wire Editors From Queue.	B	C/WSS	Pending To be presented at the next T-ERB.	06-08-1987	SI/Ops
HU-DR -E-010-87	07-30-1987	Transmitting Wire Items Before The Header Is Attached.	B	C/WSS	T/I SI & Segment mgr develop TI & track w/HU-RFC-E-006- 87 LEC eval &	08-13-1987	SI/SEG MGR
HU-DR -E-011-87	07-30-1987	Multitake Procedure Can Not Be Handled By The Menu	C	C/WSS	New		
HU-DR -E-012-87	07-30-1987	Programmed Scrub Key Should Also Call The Item.		Ops Wire Service	CLOSED ATEX cannot accommodate this request.		
HU-DR -E-013-87	07-31-1987	Add Line To Selective Directory Menu. Ref HU-DR-004	C	Ops Wire Service	New Defer pending the review.		
HU-DR -E-014-87	07-31-1987	Wire Service Admin Queue	C	SA/Ops J. Berthiaume	New Defer pending the review. Att: to VAX review.		
HU-DR -E-015-87	07-31-1987	Proslugs On Outgoing WSS Autodin Messages	C	SA/Ops J. Berthiaume	New LEC to check requirement, commo detailed verif. spec.	09-03-1987	LEC
HU-DR -E-016-87	08-03-1987	Generic Washington BFNs	B	SA/Ops J. Berthiaume	Defer Requirements are to be investigated. Defer until	08-20-1987	Sy K., Mal T., SI

FBIS
DR Status Report

DR_NO	SUBMDATE	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
					review.		
HU-DR -E-017-87	08-03-1987	Proper UNCLAS Codes In RI.	A	SA/Ops J. Berthiaume	Complete Problem is solved, documentation to be provided.	08-20-1987	LEC/Ed B.
HU-DR -E-018-87	08-03-1987	Two Terminals In Slot Give Differing Views Of Same	A	SA/Ops J. Berthiaume	Defer LEC to investigate and report on MPB problem. Defer til review.	08-06-1987	LEC
HU-DR -E-019-87	08-03-1987	Item 6787 I.D. By Headline "??" Could Not Be Handled	A	SA/Ops J. Berthiaume	Closed closed. Supplementary document to HU-DR -E-018-87.	08-04-1987	
HU-DR -E-020-87	08-03-1987	Wire Item # 24 Sent Out Of Sequence.	B	SA/Ops J. Berthiaume	CLOSED Provided as supporting documentation to HU-RFC-E-010-87	08-13-1987	LEC
HU-DR -E-021-87	08-03-1987	Converted ACP-127 Messages Spill.		Ed L. Brewer	New LEC needs to review for permanent change.	09-03-1987	LEC
HU-DR -E-022-87	08-03-1987	AUTODIN Message Overwrite	B	Ed L. Brewer	New More analysis required. Need to review for permanent change.	09-03-1987	LEC
HU-DR -E-023-87	08-03-1987	Spills Of London RI RUDOMKA.		Ed L. Brewer	Complete Changes have been implemented and tested.	08-20-1987	LEC
HU-DR -E-024-87	08-03-1987	Cannot Install		Ed L. Brewer	Review	09-03-1987	LEC

FBIS

DR Status Report

DR_NO	SUBMDATE	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
		Internal Distribution Table.			Lines of code added, see HU-DR -E-017-87. Ck overall		
HU-CR -E-005-87	07-29-1987	Automatic Spike Of Transmitted Items.	C	Ops Wire Service	Open Closed DR, this is new CR.		S1/Ops
HU-DR -E-025-87	08-05-1987	Bulletin/Note Fiels Lines Are Not Discrete.	B	C. Hersh, DC/WSS	New Defer pending review.		
HU-DR -E-026-87	08-06-1987	Cipher Tape Drive Down		B. Yeakle			

FBIS
RFC Status Report

ATTACHMENT B

RFC NO	DATE LOGD	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
FS-RFC-E-002-87		Update To The Field Bureau Segment		<input type="text"/>	Preparat'n		STAT
HU-RFC-E-003-87	06-26-1987	AFS Modem Closet Relocation		D. Erickson	Completed Action completed, documentation update required.	09-17-1987	
HU-RFC-E-004-87	06-26-1987	Additional Shaftstall Input Device And Model	B	A. Coffin	Approval Update documentation weekly.	08-31-1987	ESG
HU-RFC-E-005-87	07-21-1987	Wire Log		W. Pratt	Closed Withdrawn by the proponent.	07-30-1987	SI
HU-RFC-E-006-87	07-21-1987	Wire Service Numbering	A	W. Pratt	T/I LEC to provide T/I, cost and schedule impact statement.	08-13-1987	LEC
HU-RFC-E-007-87	07-21-1987	Wire Editor Log-On	B	W. Pratt	Closed Withdrawn by the proponent.	07-30-1987	SI
HU-RFC-E-008-87	07-21-1987	Wire Log Book Codes	B	D. Lehman	Closed Any changes to necessary documentation needs verification.	07-30-1987	LEC
HU-RFC-E-009-87		WSS Header Menu		C. Hersh	Closed Supporting Documentation for HU-RFC-E-006-87 . DR Rejected.		
HU-RFC-E-010-87	07-23-1987	AFP/Reuters Wire	B	W. Pratt	Closed	07-30-1987	Ops

FBIS
RFC Status Report

RFC NO	DATE LOGD	TITLE	PRIORITY	ORIGINATOR	STATUS	DUE DATE	ACTIONEE
		Service			T/ERB approved for implementation.		
HU-RFC-E-011-87	07-23-1987	AFP/Reuters Wire Services	B	W. Pratt	Closed T/ERB approved for implementation.	07-30-1987	Ops
HU-RFC-E-012-87	07-23-1987	Wire Log-On Queue	B	C. Hersh	Defer LEC to provide an advise statement to SI. Defer til after review.	08-06-1987	SI/LEC
CO-RFC-E-001-87	07-23-1987	Additional VAX Terminal For Computer Center	B	G. Gutendorf	CLOSED		LEC
HU-RFC-E-013-87	07-24-1987	Wire Service Message Header Change		Sa/Ops J. Berthiaume	New/Open		
HU-RFC-E-014-87	07-24-1987	Wire Service Programmed Keys		Sa/Ops J. Berthiaume	New/Open Related to HU-DR-E-012-87.		
HU-RFC-E-015-87	08-04-1987	Additional Disk Drives For Atex And Xyvision.	C	W. Pratt	New LEC to provide a schedule for implementation, inform COTR of cost impact.		
HU-RFC-E-016-87	08-06-1987	Log Ons And Passwaord Protection For DRD	B	SA/Ops J. Berthiaume	New		
HU-RFC-E-017-87	08-06-1987	Daily Read-In By Managing Editor.	B	SA/Ops J. Berthiaume	New LEC to provide evaluation. Priority B.	09-03-1987	