

MEMORANDUM FOR THE RECORD

SUBJECT: Project Update - 2430 E Street Complex [redacted] STAT  
[redacted] SIAI

1. On 8 November 1982, the undersigned contacted Mr. Stanley Langfeld of the General Services Administration (GSA) and received the following information concerning projects at 2430 E Street Complex [redacted] STAT

a. In September 1982, a letter was sent to GSA informing them that the Agency could not live with the fiscal year assignment made by GSA for major work projects at the 2430 E Street [redacted] STAT sites. Instead, CIA assigned fiscal years in the near future. On 13 October 1982, a letter was received from GSA stating that they agreed with the fiscal year selected by CIA and would accept them. On 8 November 1982, Mr. Stanley Langfeld stated taht GSA was certain now that they had the funds available to undertake these projects.

b. Mr. Dale Gottschalk of GSA is waiting to set up a meeting with the undersigned to discuss a prospectus for Community Headquarters Building. This will take place in the next two weeks.

c. GSA has identified a management trainee named Mr. Mike Maust who is in residence at the State Field Office and is to serve as our focal point for work requests at 2430 E. Street [redacted] STAT is contacting Mr. Maust and will get him over to 2430 E. Street to see the problems and work out the procedures for using him as our representative with State forces.

2. Other items under construction by the CIA/GSA task force have been discussed with C/RECD/OL and the Office of Security.

[redacted] STAT