


**SECRET**



SAPC-20391

25X1

Copy 1 of 3

25 October 1957

**MEMORANDUM FOR THE RECORD**

**SUBJECT:** Amendment No. 6 to Contract No. BC-200, Hycon Mfg. Company, Pasadena, California, Project  (AQUATONE).

25X1

1. This memorandum contains a recommendation for the approval of the Director of Central Intelligence. Such recommendation is contained in paragraph 5.

2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras and related equipment for Aquatone and the Air Force. This Amendment No. 6 provides for FAK and Depot "C" spares for Project Aquatone, Air Force and the bonded warehouse. Also provides for training of FOG personnel and furnishing of additional Technical Manuals.

3. Amendment No. 6 results in a net increase of \$260,407.01 in the target price and \$284,297.61 in the ceiling price or a total consideration as follows:

\$2,781,517.77 Target Price  
\$3,036,701.61 Ceiling Price

The net increase in the ceiling price is chargeable during Fiscal Year 1958 as follows:

FY 1958 Aquatone	\$128,948.40
FY 1958 Air Force "No year funds" Previously obligated by letter dated 1 October 1957 (SAPC-19837) FY 1958 Air Force "No Year funds"	149,274.21
<b>TOTAL</b>	<u>6,075.00</u> \$284,297.61

Concurrence by the Comptroller in the space provided below will signify that 1958 funds are available and have been obligated.

4. The Director of Central Intelligence previously certified that in accordance with the provisions of Section (10) b of Public

**SECRET**

SECRET

Law 110 that a sum not to exceed \$2,500,000 was available for Contract No. BC-200. The amount in excess of this certification will be handled under the new procedure approved by the Director of Central Intelligence on 15 December 1956.

5. Approval of Amendment No. 6 to BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

[Redacted Signature]

25X1

RICHARD M. BISSELL, JR.  
Project Director

CONCURRENCES:

[Redacted Signature]

25X1

Project Director of D and P

10/25/57

[Redacted Signature]

25X1

Project Comptroller

10/24/57

[Redacted Signature]

25X1

Office of General Counsel

for


Approval of recommendation in Paragraph 5, granted.

[Handwritten Signature]

Director of Central Intelligence

SECRET

SECRET



25X1

SAPC-16816

Copy / of 3

22 June 1957

MEMORANDUM FOR THE RECORD

SUBJECT: Amendment No. 5 to Contract BC-200, Hycon Mfg. Company, Pasadena, California, Project  (AQUATONE)

25X1

1. This memorandum contains a recommendation for the approval of the Director of Central Intelligence. Such recommendation is contained in paragraph 5.

2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras and related equipment for Aquatone and the Air Force. This Amendment No. 5 provides for a voluntary price adjustment for the B camera from \$100,000 to \$77,272.00 and restates all items being supplied. The Amendment also provides for test equipment, C spares, oblique position indicator, side drive magazines, additional spares and ground support equipment and additional funding of \$324,683.00 to cover the bonded warehouse activity for repair and overhaul of equipment.

3. Amendment No. 5 results in a net increase of \$608,573.81 in the target price and \$664,406.31 in the ceiling price or a total consideration as follows:

\$2,521,110.76	Target Price
\$2,752,404.00	Ceiling Price

The net increase in the ceiling price is chargeable during Fiscal Years 1957 and 1958 as follows:

FY 1957	Aquatone	\$221,477.96
FY 1957	Air Force "No year funds"	71,569.21
FY 1958	Air Force "No year funds"	371,359.14*
	TOTAL	\$664,406.31

\*Amendment 5 provides that \$371,359.14 of the new ceiling price is contingent upon the availability of funds for the FOG group.

Concurrence by the Comptroller in the space provided below will signify that 1957 funds are available and have been obligated. Of the target amount for the Air Force requirement the contingent amount is \$34,344.11.

SECRET

SECRET

4. The Director of Central Intelligence previously certified that in accordance with the provisions of Section (10) b of Public Law 110 that a sum not to exceed \$2,500,000 was available for Contract No. BC-200. The amount in excess of this certification will be handled under the new procedure approved by the Director of Central Intelligence on 15 December 1956.

5. Approval of Amendment No. 5 to BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

[Redacted Signature]

25X1

Richard M. Bissell, Jr. *✓*  
SA/PC/DCI - Project Director

*CONFIDENTIAL*

[Redacted Signature]

25X1

Director of D&P

[Redacted Signature]

25X1

Comptroller

*6/24/57*

[Redacted Signature]

25X1

*for* Office of General Counsel

Approval of recommendation in Paragraph 5, granted.

*[Handwritten Signature]*

Director of Central Intelligence

SECRET