

SECRET

SAPC 13489

Copy 1 of 3

28 FEB 1957

MEMORANDUM FOR THE RECORD:

SUBJECT: Amendment No. 4 to Contract BC-200, Hycon Mfg. Company, Pasadena, California, Project OFFLET (AQUATONE)

1. This memorandum contains a recommendation for the approval of the Project Director. Such recommendation is contained in paragraph 6.


2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras as well as related spare parts and maintenance spares for the overhaul program. The contract covers both the Air Force and AQUATONE requirements. Amendment No. 1 provided for the Contractor to train seven (7) individuals to be furnished by the Air Force in the maintenance and repair of the A-2 and B cameras.

3. Amendment No. 2 corrected the name of the company from "Hycon Manufacturing Company" to "Hycon Mfg. Company". The progress payment article was changed to provide for reimbursement of direct costs, burden and G&A in addition to that which was originally allowed, i.e., direct labor, material and/or component parts purchased. The Amendment also provided for the cost of factory overhaul during the months of May and June 1956 and for the Contractor to furnish additional film spools and sets of shipping accessories. Amendment No. 3 covered the procurement of two (2) A-2 Mount Assemblies.

4. Amendment No. 4 covers the procurement of a Model HR-732 Camera for use with the A-2 Mounts being fabricated under Amendment No. 3 for Project Aquatone. This Amendment also provides for furnishing of a Jumper Cable with the Power Junction Box and two Tote Box Benches for the Air Force.

5. The target price for this additional work is \$10,826.00 with a ceiling price of \$11,817.89. The \$11,817.89 should be charged as follows:

Fy 1957 Aquatone Funds .....	\$4,236.43
Dept. of Air Force .....	<u>7,581.46</u>
Total .....	\$11,817.89



25X1

SECRET

SECRET

This increase results in a revised total target price of \$1,912,536.95 and a total ceiling price of \$2,087,997.69. The Director of Central Intelligence previously certified that in accordance with the provisions of Section (10)b of Public Law 110 that a sum not to exceed \$2,500,000 was available for Contract No. BC-200.

6. Approval of Amendment No. 4 to BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

1  
[Redacted]

25X1

CONCURRENCES:

[Redacted]

2/28/57

Comptroller

1 MAR 1957

25X1

[Redacted]

Office of General Counsel

25X1

Approval of recommendation in paragraph 5. granted.

[Redacted]

25X1

RICHARD M. BISSELL, JR.  
SA/PC/DCI - Project Director

SECRET