

SECRET

SAPC-11333
Copy 1 of 3

5 December 1956

MEMORANDUM FOR THE RECORD

**SUBJECT: Amendment No. 1 to Contract No. BC-200, Hycon
Manufacturing Company, Pasadena, California,
Project [redacted] (AQUATONE)**

25X1

1. This memorandum contains a recommendation submitted for the approval of the Project Director. Such recommendation is contained in paragraph 6.

2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras as well as related spare parts and maintenance spares for the overhaul program [redacted]

25X1
25X1

3. Amendment No. 1 provides for the contractor to train seven (7) individuals to be furnished by the [redacted] in the maintenance and repair of the A-2 and B camera.

25X1

4. The target price for this training is \$18,980.00 with a ceiling price of \$20,721.30. The contract price redetermination article provides for a 10% upward adjustment of costs only. This increase results in a revised total target price of [redacted] and a ceiling price of [redacted]. The Director of Central Intelligence previously certified that in accordance with the provisions of Section 10(b) of Public Law No. 110 that a sum not to exceed [redacted] was available for Contract No. BC-200.

25X1

25X1

5. The increase of \$20,721.30^a is chargeable during Fiscal Year 1957 to Appropriation 21x6889 [redacted]

25X1

25X1

25X1

~~SECRET~~

6. Approval of Amendment No. 1 to Contract No. BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

[Redacted Signature]

Contracting Officer

CONCURRENCES:

[Redacted Signature]

12/6/56

Comptroller

[Redacted Signature]

for Office of General Counsel

Approval recommended in Paragraph 6, granted

[Redacted Signature]

RICHARD M. BISSELL, JR.
SA/PC/DCI - Project Director