



ES J  
~~COL (P) WIL NOT~~ *July*

COL WHITE

I signed the papers detailing the requested people to "Drill Flaming" for 18 months.

I'm not too happy about doing that because they are out of luck and it hurts the people we took them from. I think 18 months was too long and if people want the project they should give some resources.

So - I don't know our milestones but I would like to see you establish some - what are we trying to do? - what is our time table?

resources in detail where we are - where we

are going and re-offer the continued  
need for the people we detailed to  
the project.

I want a formal review of the  
program with conclusions and  
recommendations for future involvement.

We are paying a good price in  
terms of people and I want direction to  
it.

Sen. F. Lyman