

CIA HISTORICAL REVIEW PROGRAM  
RELEASE AS SANITIZED

PBSUCCESS  
RYBAT

2003

HUL-A 45

~~SECRET~~

Chief, DTROBALO

9 FEB 1954

LINCOLN

Operational

Logistical Support Plans PBSUCCESS insofar as Support  
by ROBALO is Concerned

1. Headquarters tentatively intends to base Logistical Support  
of PBSUCCESS at ROBALO.

2. On approximately 15 February 1954 [ ] as Head of  
Support Activities, will arrive to fully brief Chief of Station, Robalo  
on support needs. Accompanying [LAPSELEY] will be an experienced packer  
who will be interested in surveying available working-space and storage  
facilities. Both will arrive on tourist's cards and will reside at  
[ ] Hotel until contacted for pick-up. A cable  
notification of true names and ETA [ ] will be sent.

3. On approximately 20 February an experienced airborne packer  
will arrive under same circumstances.

4. Between 20 February and 25 February approximately ten cleared  
laborers will arrive in small groups under similar circumstances unless  
your station advises more secure method of arrival.

5. Approximately 25 February thirty (30) tons of additional  
material, along with air-drop and sterile packing for burial equipment,  
will arrive [ ] via Black Flight. Headquarters will provide  
all Black Flight arrangements and responsibility.

6. Packing of the material will be the responsibility of LAPSELEY  
and assistants. Loading onto planes for transport to dispersal points  
from [ ] will be the responsibility of LAPSELEY and assistants.

7. Approximately 15 March to 30 March it is being tentatively  
planned that fifteen (15) tons of the packed material will be transported  
away from ROBALO via Black Flights to points of dispersal.

8. Approximately 30 March to 20 April seventy-five (75) tons of  
material will be removed via Black Flights to points of dispersal.

~~SECRET~~

PBSUCCESS

~~RY~~  
~~SECRET~~

9. The remainder is to be stored away until an undetermined date when planes will return to [ ] and stand by for aerial re-supply.

10. The majority of the working party will depart ROBALO approximately 20 April. It is planned that a four man watch over packed equipment will remain behind until the material is cleaned out by aerial re-supply at the undetermined date.

11. It is expected that ROBALO will furnish food supply to packing group and labor party. These men are prepared to live under extreme conditions and field-kitchens and cots and tentage would suffice for facilities if the closing down of ROBALO standard activities 1 April necessitates.

12. In addition ROBALO should attempt to make transportation available to complete the program.

13. Headquarters would appreciate your advice in all matters pertaining to this subject. The planning is based on recent visit to ROBALO by C/PN, PBSUCCESS.

[ ]  
JEROME C. DUNBAR

JCD/LKC/res

8 February 1954

Distribution:

2 RMA  
3 Hdqtrs  
1 line files  
2 IN files

PBSUCCESS

~~SECRET~~