

~~CONFIDENTIAL~~

MONTHLY PROJECT STATUS REPORT  
FOR MONTH OF  
August

1. CRYPTONYM <b>KMMANLY</b>	2. DIVISION OR BRANCH <b>EE-3</b>	3. COUNTRY(S) <b>Germany</b>	4. ESTIMATED COMPLETION	
			PERCENT	DATE
5. PLAN				
<input type="checkbox"/> POLITICAL	<input type="checkbox"/> ECONOMIC	<input type="checkbox"/> PARAMILITARY	<input checked="" type="checkbox"/> SUPPORT	
6. FINANCIAL MECHANISM				
<input type="checkbox"/> DIRECT	<input type="checkbox"/> SUBSIDY	<input type="checkbox"/> PROPRIETARY	<input checked="" type="checkbox"/> PURCHASE OF SERVICES	
7. PHASE				
<input type="checkbox"/> PLANNING	<input checked="" type="checkbox"/> OPERATIONAL	<input type="checkbox"/> LIQUIDATING	<input type="checkbox"/> TERMINATED	
8. FUNDING				
FY ALLOTMENTS TOTAL TO DATE	OBLIGATIONS CURRENT MONTH	FY OBLIGATIONS CUMUL. TO DATE	UNOBLIGATED BALANCE	
[ ]	[ ]	[ ]	[ ]	
9. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE
C [ ]		2005	3303	[ ]

10. FACTS, EVALUATION AND COMMENT: (Use additional plain sheet if necessary)

**A. No activity.**

DECLASSIFIED AND RELEASED BY  
CENTRAL INTELLIGENCE AGENCY  
SOURCE METHOD EXEMPTION 3B2B  
NAZI WAR CRIMES DISCLOSURE ACT  
DATE 2007

DOCUMENT NO. \_\_\_\_\_  
 NO CHANGE IN CLASS.   
 DECLASSIFIED  
 CLASS. CHANGED TO: TS S **01989**  
 NEXT REVIEW DATE: \_\_\_\_\_  
 AUTHORITY: \_\_\_\_\_  
 DATE: \_\_\_\_\_ REVIEWER: **C J**

~~CONFIDENTIAL~~