

Handwritten marks at top of page

~~TOP SECRET~~
22 July 1946

DECLASSIFIED AND APPROVED
FOR RELEASE
BY THE CENTRAL
INTELLIGENCE AGENCY

COPY NO. 17
(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF C.I.G. PROJECTS AS OF FRIDAY, 19 JULY, AT 1700

Note by the Secretary

The enclosed status of Central Intelligence Group Projects, prior to reorganization pursuant to C.I.G. Directive No. 14, is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of C.I.G.

JAMES S. LAY, JR.
Secretary, N.I.A.

*Approved by Pittman
for Partial Release
28 Mar 87*

DISTRIBUTION:

National Intel
Intelligence A
Assistant Dire

EO 12958 3.4(d)(1)-25Yrs

~~TOP SECRET~~
CIG Status of Projects

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS <u>SECRET</u>
Next Review Date: _____
Auth.: HR 30-3
Date: <u>Aug 91</u> By: 

E N C L O S U R E

STATUS OF C.I.G. PROJECTS AS OF FRIDAY, 19 JULY, AT 1700

1. PROJECTS COMPLETED SINCE 15 JULY

(Reference)	(Date)	<u>Provision for Coverage of the Foreign Language Press in the United States.</u>
CIG Dir. #13	17 July	Enclosure "A" to CIG 11, as approved by I.A.B., circulated for information and guidance.
CIG Dir. #14	19 July	<u>Reorganization of the Central Intelligence Group.</u> Memorandum by the Director of Central Intelligence, circulated for information and guidance.

2. PROJECTS AWAITING ACTION BY N.I.A.

(Reference)	(Date)	<u>Provision for Coordinating the Acquisition of Foreign Publications.</u>
CIG 9	31 May	Memorandum from Director of Central Intelligence, as approved by I.A.B., submitted for consideration of N.I.A. (NIA 5).
NIA 5	1 July	

3. PROJECTS AWAITING ACTION BY I.A.B.

NONE

4. PROJECTS IN PREPARATION

(Cognizance)	(Initiated)	<u>Coordination of Intelligence Research.</u>
Director	14 Feb	CPS studies completed and submitted to Director. Drafts of proposed NIA and CIG actions under consideration by Director.
(PRIORITY)		
Director	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Recommended procedure approved by Director and transmitted to Director, USSBS, by memo of 5 June. Awaiting consideration of proposals by USSBS.
Director	7 Mar	<u>Censorship Planning.</u> Provision for censorship planning embodied in proposed "Program for the Central Direction, Coordination, and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security" now before the Director.

~~TOP SECRET~~

Director (PRIORITY)	15 Mar	<u>The Essential Elements of Information.</u> CPS has submitted a plan of development. Draft of proposed NIA and CIG actions under consideration by Director.
Director	18 Mar	<u>Resources Potential Program.</u> CPS has submitted two proposed CIG actions in the field of Economic Intelligence, which includes intelligence on foreign resources potential.
Director	19 Mar	<u>Application of Sampling Techniques to Intelligence.</u> CPS completed preliminary study and submitted a plan of action. Draft of proposed CIG action under consideration by Director.
Director (PRIORITY)	21 Mar	<u>Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods.</u> Recommendations have been submitted to the Director in compliance with CIG Directive No.3.
Director (PRIORITY)	22 Mar	<u>Intelligence on Foreign Industrial Establishments.</u> Recommendations from State, 14 March (Mr. McCormack), referred to CPS. Two proposed CIG actions have been submitted by CPS in the field of Economic Intelligence, which includes intelligence on foreign industrial establishments.
Director (PRIORITY)	28 Mar	<u>Coordination of Scientific Intelligence.</u> Drafts of proposed CIG actions to establish systems for Coordinating Research and Collection, respectively have been submitted to the Director by CPS.
Director (PRIORITY)	29 Mar	<u>Interim Study of the Collection of Intelligence Information in China.</u> Draft of CIG action completed and under consideration by Director.
Director (PRIORITY)	5 Apr	<u>Intelligence on Foreign Petroleum Developments.</u> CPS has submitted two proposed CIG actions in the field of Economic Intelligence, which includes intelligence on foreign petroleum developments.
Director	18 Apr	<u>Coordinating of Geographic and Related Intelligence.</u> CPS has submitted proposed CIG actions in the field of geographic intelligence.
CPS	19 Apr	<u>Publications Review Subcommittee (of Joint Intelligence Committee).</u> Recommendations contained in JIC 86/9 have been studied by Intelligence Branch and a proposed CIG action submitted to Chief, CPS. Further development depends upon Director's action on study already submitted to him on Coordination of Intelligence Research. Final CPS report in preparation.

~~TOP SECRET~~

CIG Status of Projects

Director	22 Apr	<u>Survey of Joint Intelligence Study Publishing Board (JISPB)</u> Survey in progress by Intelligence Branch pursuant to CIG Directive No. 7. Preliminary findings under consideration by the Director. Final CPS report in preparation.
CPS	22 Apr	<u>Photographic Intelligence File in the Department of State.</u> Recommendations of Mr. McCormack under study by CPS committee headed by Information Branch.
CPS (PRIORITY)	23 Apr	<u>Central Register of Intelligence Information.</u> Under study in Central Planning Staff on CPS initiative. Final CPS report in preparation.
CPS	13 May	<u>Coordinated Utilization of Private Research in the Social Sciences.</u> Memo from State (Dr. Langer) referred to CPS for recommendation and comment. Assigned to Intelligence Branch. Final CPS report in preparation.
Director (PRIORITY)	29 May	<u>Coordination of Collection of Foreign Intelligence Information.</u> Study submitted on CPS initiative. Drafts of proposed NIA and CIG actions under consideration by Director.
CPS	31 May	<u>Index of United States Residents of Foreign Intelligence Potential.</u> Information Branch, CPS conducting survey pursuant to CIG Directive No. 10. Final report in preparation.
✓ Director	4 June	 CPS has submitted proposed NIA action pursuant to CIG Directive No. 11.
✓ CPS	6 June	<u>Planning for Psychological Warfare.</u> Survey of this subject initiated by CPS. Final CPS report in preparation.
CPS	11 June	<u>Interim Survey of the Adequacy of Intelligence Facilities Relating to the National Security.</u> Survey pursuant to CIG Directive No. 12 in progress; assigned to Support Branch, CPS. Final report in preparation.
✓ Director	20 June	<u>Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security.</u> Survey of this subject initiated by CPS. Completed drafts of proposed NIA and CIG actions have been prepared by CPS and submitted to the director.

5. PROJECTS IN DEFERRED STATUS

Director	4 Mar	<u>Liquidation of Security Advisory Board, OWI.</u> Board contemplated in SWNCC 252 reestablished for Security Control. DCI has designated CIG liaison officer thereto. The liaison officer was charged with studying and recommending reference the ultimate placing of Board under NIA. Result of study incorporated in "Program for the Central Direction, Coordination and Supervision of Counter-Intelligence Activities and Procedures Related to the National Security", now before the Director.
CPS	6 Mar	<u>Interior Department; Services of Proposed Minerals Attaches.</u> CPS to undertake report and recommendations when and as Departmental program has been tentatively formulated.
