

*Cont. 200 years copy*

~~TOP SECRET~~

~~TOP SECRET~~

22 April 1946

DECLASSIFIED AND  
APPROVED FOR RELEASE  
BY THE CENTRAL  
INTELLIGENCE AGENCY  
DATE: 2001

COPY NO. 12

(LIMITED DISTRIBUTION)

CENTRAL INTELLIGENCE GROUP

STATUS OF PROJECTS AS OF MONDAY, 22 APRIL, AT 1200

Note by the Secretary

The enclosed status of Central Intelligence Group projects is circulated for the information of the National Intelligence Authority, the Intelligence Advisory Board, and Assistant Directors of the C.I.G.

JAMES S. LAY, JR.,  
Secretary, N.I.A.

*approved by Pittman  
for Partial Release  
28 Mar 87*

EO 12958 3.4(h)(1)-25Yrs

Distribution

National Intelligence  
Intelligence Advisory Board  
Assistant Directors, C.I.G.

Document No. _____
No Change in Class. <input type="checkbox"/>
<input type="checkbox"/> Declassified
Class. Changed to: TS <input checked="" type="checkbox"/> C
Next Review Date: _____
Auth.: HR 70-3
Date: <u>Aug 91</u> By: _____

~~TOP SECRET~~

CIG Status of Projects

~~TOP SECRET~~

E.N.C.L.O.S.U.R.E

STATUS OF C.I.G. PROJECTS AS OF MONDAY, 22 APRIL, AT 1200

1. PROJECTS COMPLETED SINCE 15 APRIL

(Reference)	(Date)	
CIG Admin Ord #4	16 Apr	<u>Activation of the Administrative Division.</u> By order of the Director CIG, 16 April.
CIG Admin Ord #3 (Rev)	19 Apr	<u>Activation of the Central Reports Staff.</u> Revision of the order 4 March, by order of the Director CIG, 19 April.
CIG 6	12 Apr	<u>Proposed Survey of Joint Intelligence Study Publishing Board (JISPB).</u> CIG 6 approved by informal action of Intelligence Advisory Board, 19 April. Enclosure to CIG 6 accordingly issued, same date, as CIG Directive #7 (For present status of survey, see Section 4 of this report).

2. PROJECTS AWAITING N.I.A. ACTION

None.

3. PROJECTS AWAITING I.A.B. ACTION

None.

4. PROJECTS IN PREPARATION

(Cognizance) Central Planning Staff (CPS) (PRIORITY)	(Initiation) 14 Feb	<u>Coordination of Intelligence Research.</u> Recommendation from ONI (Capt. Gregory) referred to Central Planning Staff. Assigned to Intelligence Branch. <i>see plan</i>
CPS	20 Feb	<u>Census Bureau; Offer of Studies.</u> CPS and representatives of IAB members have explored services offered by the Bureau. Information Branch sponsoring examination by other interested departments of Bureau facilities. <i>finish</i>
CPS	26 Feb	<u>Disposition of Files of United States Strategic Bombing Survey (USSBS).</u> Request from USSBS for CIG views. Referred to CPS. Under study by Intelligence Branch. <i>end of work</i>

~~TOP SECRET~~

CIG Status of Projects

- 1 -

Enclosure

~~TOP SECRET~~

- Director      4 Mar      Development of Intelligence on USSR. Plan initiated by MIS. Proposed CIG action, as drafted by CPS, under consideration by the Director. ✓
- CPS            4 Mar      Proposed Permanent Interdepartmental Committee for Acquisition of Foreign Publications. Memo from State (Mr. McCormack) referred to CPS. Study prepared by Information Branch now under consideration by Chief, CPS. *ghaw*
- CPS            4 Mar      Liquidation of Security Advisory Board, OWI. CPS studying SWNCC 252/1, which contains proposal that new board contemplated in SWNCC 252 be placed under NIA. Under study by Security Branch. *waiting for that*
- CPS            7 Mar      Censorship Planning. Study being undertaken by CPS in anticipation of formal request. Assigned to Security Branch. *actually in hands of Security Branch with priority cont. to CIG*
- CPS (PRIORITY)    15 Mar      The Essential Elements of Information. CPS initiating a plan of development. Assigned to Policy & Review Branch.
- CPS (PRIORITY)    21 Mar      Survey of Facilities for Collecting Foreign Intelligence Information by Clandestine Methods. Survey in preparation by CPS pursuant CIG Directive #3. *initiation of another meeting*
- CPS            22 Mar      Intelligence on Foreign Industrial Establishments. Recommendations from State, 14 March (Mr. McCormack) referred to CPS. *no work*
- CPS (PRIORITY)    28 Mar      Coordination of Scientific Intelligence. Dr. H. P. Robertson has been appointed senior scientific consultant to Director CIG. Initial coordination meeting being arranged with representatives of IAB. *meeting arranged*
- CPS            28 Mar      Survey of Coverage of the Foreign Language Press in the United States. Survey in preparation by CPS pursuant CIG Directive #4. *almost ready for report now being assembled*
- CPS (PRIORITY)    29 Mar      Interim Survey of the Collection of Intelligence Information in China. Survey in preparation by CPS pursuant CIG Directive #5. Assigned to Information Branch. *going along very well*
- CPS            29 Mar      Survey of the Function of Monitoring Press and Propaganda Broadcasts of Foreign Powers. Survey and recommendations of Ad Hoc Committee referred to CPS. Draft of NIA action has been prepared and is under review in CPS. *finished printing*

~~TOP SECRET~~

~~TOP SECRET~~

CPS 5 Apr Intelligence on Foreign Petroleum Developments. Memorandum from State (Mr. McCormack) referred to CPS for recommendation. *no prep*

CPS 15 Apr [REDACTED] *no prep*  
[REDACTED] dum from State (Mr. McCormack) referred to Central Planning Staff.

CPS 18 Apr Coordination of Geographic and Related Intelligence. Recommendations from State (Mr. McCormack) referred to CPS. *no prep*

CPS 19 Apr Publication's Review Subcommittee (of Joint Intelligence Committee) Recommendations of Joint Intelligence Committee in JIC 86/9 referred to CPS. *no prep*

CPS 22 Apr Survey of the Joint Intelligence Study Publishing Board (JISPB). Survey assigned to CPS pursuant CIG Directive #7. *just go*

5. PROJECTS IN DEFERRED STATUS

CPS 6 Mar Interior Department; Services of Proposed Minerals Attaches. CPS to undertake report and recommendations when-and-as Departmental program receives Congressional approval.

CPS 8 Mar Intelligence Terminology. CPS initiating survey of usages, with recommendations. Further action awaiting activation of Support Branch.

CPS 18 Mar Resources Potential Program. *own initial*  
Under study in CPS on own initiative. Assigned to Intelligence Branch with support from Information Branch. Initial report submitted shows problem must be deferred pending solution of two broader problems under study.

~~TOP SECRET~~

CIG Status of Projects

Enclosure