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1. The No. 1 progrem of thée Neptun shipyard at Rostock for the year 1953 is to be
the bullding of three fast escort vessels of 2,200 tons, Brt. The construction
plans have not yet reached the yard.

2. Of the curreént construction program, drifter .is completed and lying 25X1

25X1 ! at the yard; | |is taking its test run; [left the ways on 25X1

25X1 - 27 October 1952, and N Jon 29 Octobexr 1952 |are 25X1
.- equ.iwped. with 300 hp. Diesel engines.

3. The KOLOMNA, i‘ns’t of the 3,000 ton freighters, is 71 percent completed. The
engines were to be holsted aboard on 1 Novem‘ber 1952, but it seems not to have
been done. The KALUGA, the second freighter, is 32 percent completed. The
third freighter is still on the ways; it is 25 percent completed. According
4o the latest reports only five freighters and three salvage ships will be
huilt here, besides the escort vessels. The submerine program is postponed
for the present.

25X1 4, The motor boatl Ihas come in for general overhaul. The Seepolizei |
25X1 coastguard boats | —_|are lying at the yard, waiting for
new third engines.

25X1 5. The motorboat] ___ Jthe fastest one in the Baltic, mede 19 knots after the
installation of a new turbine. ‘
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