

ROUTING AND RECORD SHEET

INSTRUCTIONS: Officer designations should be used in the "TO" column. Under each comment a line should be drawn across sheet and each comment numbered to correspond with the number in the "TO" column. Each officer should initial (check mark insufficient) before further routing. This Routing and Record Sheet should be returned to Registry.

FROM:		TELEPHONE NO.
SR/2/Lithuanian <i>act</i>		
		DATE
		12 June 1956

TO	ROOM NO.	DATE		OFFICER'S INITIALS	TELEPHONE
		REC'D	FWD'D		
1. TOSR/2				[]	
2.					
3. SR/COP				[]	
4. <i>SR/COP/CE</i>	12 JUN 1956			[]	
5. SR/Bog			6/26	[]	
6. SR/BF	22 JUN 1956	22 JUN 1956		[]	
7. <i>C/SO/ADM</i>	6/27		6/27	[]	
8. <i>CI/OPS</i>				[]	
9. Projects Branch		2 JUL 1956		[]	
10. Chief, FI			13 July	[]	
11. <i>Projects Branch</i>			14 July	[]	
12. SR	2058			[]	
13. SR/2				[]	
14.					
15.					

DECLASSIFIED AND RELEASED BY CENTRAL INTELLIGENCE AGENCY SOURCES METHOD EXEMPTION 3B2D NAZI WAR CRIMES DISCLOSURE ACT DATE 2007

PROJECT ACTION
 RECEIVED
 FI/*Ops*/Projects Branch
 2 July 1956

TO 849: AN EXTENSION FOR TWO MOS. EXPIRING 31 AUG. 1956 AT A COST OF [] FOR THAT PERIOD.

2917

SECRET

12 June 1956

MEMORANDUM FOR: Chief, Foreign Intelligence

VIA : Projects Branch

SUBJECT : Project AECHAMP (Request for Extension of
Renewal Date)

1. Request is made for the extension of the renewal date for Project AECHAMP from 30 June to 31 August 1956. The Project will be of a CE nature (with separate projects for REDSKIN and REDSOX activity), and most of the activity will be conducted from the field. We are therefore in the process of gathering information in regard to the CE activity currently being carried on in the field and collating it with information at Headquarters in order to incorporate it into the report for Project renewal. The requested extension period is necessary in order to allow the field to send the requested data.

2. It is estimated that funds for the operation of Project AECHAMP during the period 1 July through 31 August 1956 will be approximately in the amount of []

3. For any further information, please contact []
[] Room 2609 "J" Building, extension 3582.

[]
SR/COP

Concur: [] 13 July '56
for Chief, FI/OPS Division Date

Approved: [] 13 July '56
Chief, FI Date

*Copy destroyed
9 Sept 57*

SECRET

26 June 1956

MATERIEL AND FACILITIES REQUIREMENTS ANNEX

PROJECT AECHAMP - FI - EXTENSION

I. MATERIEL - no support required

II. FACILITIES

A. Offshore

FY 57 Total

1. Rental of one three-bedroom safe apartment
including utilities and maintenance []
a month

C] []

III. SUMMARY - The logistics support required for Project AECHAMP - FI for the extension period 1 July 1956 thru 31 August 1956 consists of \$416.00 for facilities.

[]
SR/Logistics Liaison Officer

APPROVED:

[]
Chief, SR/Logistics