

RESTRICTED

26 May 1947

MEMORANDUM FOR MR. EDGAR:

Subject: Weekly Report - Week ending 23 May, 1947

- I. PROJECTS CARRIED OVER FROM PREVIOUS WEEK:
1. Intelligence Terminology
Held meeting last Friday. Decided at meeting to hold meetings starting 27 May as nearly continuous as possible in order to complete definitions on our original list. Now almost half through them. JIS stated there was no need for further submission of agreed on definitions to agencies since they were empowered to act for them.
 2. NIR - Korea
No progress
 3. Clearances of ORE estimates by IAB agencies
No further information received on memo I submitted to Chief, ICAPS, last week.
 4. Monitoring of AP broadcasts by CIG
Our memo returned with remark to proceed with interdepartmental meeting on agency willingness to subscribe to local service after General Counsel's comments had been received. General Counsel will call on ICAPS Tuesday morning at 1100.
- II. PROJECTS PLANNED BUT NOT YET INITIATED: 25X1A
1. Trip to [REDACTED]
Awaiting clearance from State.
- III. PROJECTS INITIATED DURING WEEK REPORTED ON:
1. Meeting with JIS to consider JIC paper recommending transfer of JANIS to CIG. Final paper which should reach JCS in about 10 days should be satisfactory to CIG. Recommend submission of IAB #1 at about same time JIC paper reaches JCS.
- IV. PROJECTS COMPLETED DURING WEEK REPORTED ON:
- Item 1 of III.
- V. PROJECTS EXPECTED TO BE COMPLETED DURING COMING WEEK:
- None
- VI. PROJECTS EXPECTED TO BE CARRIED OVER TO FOLLOWING WEEK:
- Items in I and II.

NOTE:
THIS REPORT
IS OUT OF
PLACE
25X1A

RESTRICTED