

REPORT FOR WEEK ENDING 8 February 1956  
PROJECT STAFF

Projects 4-83, 4-96, 5-59, 5-60, 5-68

No change from previous report.

Project 4-84 - Vital Materials Microfilm Project

Microfilming of Vital Material Records of the Office of Personnel is continuing and is approximately 65% complete.

No further progress on the filming of Vital Materials in the Office of Security. Project is approximately 85% complete.

General Information

1. The 1954 subject file material in the Office of the DD/S, consisting of 7 Record Center boxes, has been retired. 25X1A9a

25X1A9a 2. A meeting was also held with Mr. [REDACTED] and the advantage of having the records of the DD/S office identified on a Records Control Schedule was presented. Mr. [REDACTED] is to let us know in the next week the extent of any such scheduling he would like to have us undertake.

25X1A9a  
[REDACTED]