

*file copy  
CW-6644*

Contract No. CW-6644  
7 January 1966

Dear Joe:

1. ECPs GR-38 and GR-41 have been approved technically by the SPO.

2. Pursuant to the provisions of Contract No. CW-6644, the Contractor will submit a Design Change Notice to the PSO within 21 days after receipt of this authorization defining the retrofit kits. The PSO, in turn, will issue a Purchase Request for the kits. In the interim, the Contractor is authorized to proceed with kit preparation.

SIGNED

Wendell

STATINTL

cc:



4 JAN 1966

Subject: ECP GR-41, Contract LP-2264

Dear Chuck,

This ECP is technically approved by the SPO. Request that you provide  with formal authority to proceed with it.

Nat has advised us that 23 recorders will require retrofit. The retrofit kit cost, applicable to the services contract, is estimated to be \$257 or about \$11 per kit. Note that the retrofit costs of this ECP should be changed to contract CW-6644 (see our letter of 23 December regarding ECP 32).

Regards,

*Ben*

Copy:

*See -  
These inst.  
should go to  
750 for them  
to prepare PR for  
kit preparation.*