

CE 111

CONFIDENTIAL

~~SECRET~~
WHEN FILLED IN

File
RD 122
Contract No. RD 122
RO or TO No. 1
Date 3/19/58

TO OC-E/RD-EP
FROM OL/RD/KAB

Approval: Informal Formal Telephone

Contractor

Purpose: *To obtain OC concurrence of contractor's request (Ltr dtd 3/4/58) to extend time from 16 months after 6/29/56 (date of acceptance of contract) to 9/9/57 to 1 July 58*

Person Contacted

Telephone Extension

Remarks:

*OC agreed to contractor's request
Work to date has been satisfactory.*

If additional information is required, please contact the undersigned on

[Redacted]

[Redacted]

Administrator

DOC	<u>64</u>	REV DATE	<u>20 MAR 1980</u>	BY	<u>064540</u>
ORIG COMP	<u>035</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>5</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	HR 10-2

~~SECRET~~
WHEN FILLED IN

CONFIDENTIAL