

~~CONFIDENTIAL~~ ~~SECRET~~

TO : Inspection Branch, PD/OI.

DATE: 27 September 1960

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: ED-103, T.O. 10

REPORT NO.: 14 Final
(If final, so state)

Contractor _____ 25X1

Address _____ 25X1

Commodity/Service RS-16B Service test models Classification SECRET -

No. of Prototypes 10 Contract Completion Date 30 July 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory
 Subject to Improvement
 Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All deliverable items have been received

Recommended Action Terminate task

Date of Visit to Contractor's Plant 13 and 14 September 1960

APPROVED:

Inspected by: _____ 25X1

DOC	<u>34</u>	REV DATE	<u>1 APR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	OPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	UNIT REV	<u>2010</u>	AUTH:	HR 16-2

Division: OC-E/R+D-EP

Chief, Engineering Staff, OC

Extension: _____ 25X1

~~SECRET~~ ~~CONFIDENTIAL~~