

~~SECRET~~ CONFIDENTIAL

# Office Memorandum • UNITED STATES GOVERNMENT

TO : The Files - RD-103, Task Order 10

DATE: 19 May 1960

25X1

FROM :

[Redacted]

ILLEGIB

SUBJECT: ( Trip Report -

[Redacted]

25X1

1. On 3, 4, 12 and 13 May 1960 visits were made to [Redacted] to monitor the progress on all tasks under RD-103. In connection with Task Order 10 [Redacted] was contacted.

25X1

25X1

25X1

2. The final report is all that remains outstanding on this contract. Since [Redacted] does not have cleared printing facilities, the printing of this final report will be done by the Agency. This applies to the Task Order's final report, also. The manuscripts will be sent to Washington, D. C. and galleys will be made. These will be proofread by the contractor, then final printing will be accomplished. This arrangement will continue until commercial organizations, who have already been approached, are cleared [Redacted]. A time extension for completion of this work has been requested by the contractor from 29 February to 30 June 1960.

25X1

25X1

[Redacted]

25X1

**Distribution:**

- R+D Subject File
- R+D Lab
- Monthly (2)
- EP Chrono

DOC	<u>33</u>	REV DATE	<u>7 APR 1960</u>	BY	<u>064540</u>
ORIG COMP	<u>033</u>	GPI	<u>56</u>	TYPE	<u>02</u>
ORIG CLASS	<u>S</u>	PAGES	<u>1</u>	REV CLASS	<u>C</u>
JUST	<u>22</u>	NEXT REV	<u>2010</u>	AUTH:	NR 70-2

~~SECRET~~

CONFIDENTIAL