

DOC 60 REV DATE 14 APR 1960 BY 018373
 ORIG COMP 33 OPI 56 TYPE D2
 ORIG CLASS S PAGES 1 REV CLASS C
 JUST 22 NEXT REV 2010 AUTH: NR 70-2

~~SECRET~~

CONFIDENTIAL

TO : Inspection Branch, PD/OL

DATE: 21 September 1960

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-107, T.O. 10

REPORT NO.: 13
(If final, so state)

Contractor [Redacted]

Address [Redacted]

Commodity/Service RT-21 Classification Contract: SECRET
Equipment: UNCLASSIFIED

No. of Prototypes One Contract Completion Date 30 June 1960

The Contractor is on schedule Yes No

The Contractor will remain within his allocated funds Yes No

An extension of time will be necessary Yes No

All phases of the technical progress are satisfactory Yes No

The overall performance of this contractor is: Satisfactory

Subject to Improvement

Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All deliverable items required under this contract have been received and are to be evaluated by the R+D Laboratory

Recommended Action Continued monitoring

Date of ~~XXXXXX~~ Visit 20 September 1960
Contractor's ~~XXXXXX~~

APPROVED:

Inspected by: [Redacted]

Division: OC-E/R+D-EP

Chief, Engineering Staff, OC

Extension: [Redacted]

~~SECRET~~ CONFIDENTIAL

25X1

25X1

25X1