

SECRET

CONFIDENTIAL

997404

UNCLASSIFIED

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600020077-9  
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

5 Feb 65

INSPECTION REPORT NO. (If final, so state)

18

ESTIMATED COMPLETION DATE

28 Feb 65

NAME OF CONTRACTOR

25X1A

**DECLASSIFICATION REVIEW BY NIMA / DoD**

TYPE OF COMMODITY OR SERVICE

Precision Coordinatograph

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 99

PER CENT OF FUNDS EXPENDED - 100 +

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

YES

NO

IF YES, CHECK TYPE

COST

PERFORMANCE

DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING

3.  ABOVE AVERAGE

5.  BELOW AVERAGE

7.  UNSATISFACTORY

2.  EXCELLENT

4.  AVERAGE

6.  BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPE			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 Feb 65

S

DIVISION

25X1A

P&DS

INSPECTOR'S EXTENSION

3308

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600020077-9

FORM 10-64 897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

25X1A

SECRET CONFIDENTIAL UNCLASSIFIED

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600020077-9

NARRATIVE REPORT

 INTERIM FINAL

25X1A

An inspection visit was made to [REDACTED], on 2 Feb 1965. The instrument is complete and operational. There remains the vacuum platen to be drilled, some clean-up of wiring and additional work on the pen-head. Shipment of the instrument is anticipated during the week of 15 Feb 1965.

The contractor advised the technical monitor that considerable funds have been expended over the contract amount, but that no request for additional funding would be submitted as there has been no change from the original specifications.

Approved For Release 2000/06/07 : CIA-RDP78B04747A001600020077-9

 UNCLASSIFIED CONFIDENTIAL SECRET