

**CONTRACT INSPECTION REPORT**

CONTRACT NO.

TASK NO.

**TO:**

CONTRACT ADMINISTRATION & SETTLEMENT  
 BRANCH/PD/OL

DATE

16 August 1966

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

1 October 1966

NAME OF CONTRACTOR

[Redacted]

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

**Improved Anamorphic Viewing System**

THE CONTRACTOR IS ON SCHEDULE

YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

45%

PER CENT OF FUNDS EXPENDED -

40% (20 May 1966)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

**INCENTIVES:**

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES  NO

COST  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

**OVERALL PERFORMANCE OF CONTRACTOR**

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  ABOVE AVERAGE
- 4.  AVERAGE
- 5.  BELOW AVERAGE
- 6.  BARELY ADEQUATE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 June 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPEC

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020026-9

5X1

5X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020026-9

NARRATIVE REPORT

INTERIM

FINAL

1. The Progress Report for April 1966 has been received.
2. Although progress under this contract has been somewhat delayed, it is still satisfactory.
3. A inspection visit will be planned for the near future to review progress and to inspect the fabrication phase.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020026-9

UNCLASSIFIED

CONFIDENTIAL

SECRET