

CONFIDENTIAL #50010

UNCLASSIFIED

**CONTRACT INSPECTION REPORT**

TO: Contract Administration and Settlement Branch

DATE: 2 September 1970

INSPECTION REPORT NO. (If final, so state): #7 Final

ESTIMATED COMPLETION DATE: 15 July 1970

NAME: [Redacted] 25X1

TYPE OF COMMODITY OR SERVICE: The Effects of Photographic Ground Resolution on Photointerpretation - Ground Order of Battle

THE CONTRACTOR IS ON SCHEDULE:  YES  NO

PER CENT OF WORK COMPLETED: 100%

PER CENT OF FUNDS EXPENDED: 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS:  YES  NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO

**INCENTIVES**

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE:  COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

**OVERALL PERFORMANCE OF CONTRACTOR**

1.  OUTSTANDING 4.  ABOVE AVERAGE 7.  UNSATISFACTORY

2.  EXCELLENT 5.  AVERAGE

3.  VERY GOOD 6.  MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

CLOSE OUT  OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		X	MANUALS		X
DRAWINGS AND SPECIFICATIONS		X	FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS		X	SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY		X

CONTRACTOR: [Redacted]

DIVISION: [Redacted]

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

NARRATIVE REPORT

INTERIM

FINAL

1. Work under this contract has been completed successfully. A final report detailing the results of the contract has been delivered.

2. Since this effort consisted primarily of the preparation phase of a larger research study, no real end products were expected. Study preparation activities included the coordination of target imagery acquisition and photographic manipulation operations, the formulation of an experimental design, the direction of PI key compilation, and supervision of the preparation of other collateral materials required for the final study. The study will now be conducted under a follow-on FY-70 contract.

3. The contractor is given an overall performance rating of VERY GOOD on this project. He demonstrated continuing competence and objectivity during the course of this effort. He worked effectively with two associate contractors, Eastman-Kodak and [redacted] and also related well to NPIC operational personnel involved in study parameter selection. The laxness exhibited by the contractor on his previous contract, wherein he failed to fulfill routine reporting obligations, was entirely eliminated under this contract.

4. I certify that all deliverable items under this contract have been received. [redacted]

Funds Committed - Original Contract [redacted]

25X1

25X1

25X1