INIELLOFAX 16 Approved For Release 2001 03/06 CIA RDP82-00457R00960043001 · CLASSIFICATION COLOR SECURITY INFORMATION

CENTRAL INTELLIGENCE AGENCY

REPORT NO.

25X1A

information report

CD NO

COUNTRY

China

DATE DISTR.

19 Dec. 1951

SUBJECT


Chinese Communist Railway Construction, Northwest

NO. OF PAGES

NO. OF ENCLS. (LISTED BELOW)

SUPPLEMENT TO REPORT NO.

25X1X



- In February 1950 the Ministry of Railways established the Northwest Railway Engineering Administration to construct railways in Northwest China. YEN K'uei-yao (間接度), Chief of Staff of the 1 Field Army, was appointed director; however, YEN has been P'ENG Te-huai's Chief of Staff in Korea since February 1951. WANG Shih-t'ai (王世泰), Political Commissar of the 2 Army Group and Vice Chairman of the Kansu People's Government, was appointed director in July 1951.
- 2. The construction of the Paochi (106-58, 34-16)-Trienshui (105-28, 34-36) railroad which was begun in March 1950 has been completed. However, traffic has been suspended because of collapsed roadbeds and tack of rolling stock.
- The T'ienshui-Lanchou railroad is 376 km long. The route has been changed several times because of the poor roadbed between T'ienshui and Huachialing (孝 家顏)。 The route now runs from Tienshui via Kanku (105-07, 34-46), Wushan (104-44, 34-43), Lunghsi (104-30, 35-01), Tinghsi (104-26, 35-35), and Yuchung (104-01, 35-53) to Lanchou. The 1 Railway Engineering Corps, a division of the 2 Army Group, and 10,000 laborers have completed the rail laying between Tienshui and Nanhoch uan () Rail laying between laying between Tienshui and Nanhoch uan () Nanhoch'uan and Kanku will be completed by the end of 1951. The entire line will be ready for operation by June 1953.
- 4. The survey of the T'ienshui-Ch'engtu railroad was begun in January 1951, and the major survey work has been completed. The survey is being performed by the 2 Survey Corps of the Ministry of Railways.
- Survey work on the Paot'ou (110-03, 40-36)-Yinch'uan (106-19, 38-28) railroad has been completed. Since August a survey corps of the Ministry of Railways and the 3 Survey Corps have been working on the Yinch uan-Lanchou railroad. Survey work on this line is planned for completion within six months.
- Two survey corps of the China Construction Company are working on the Lanchou-Yumen (97-13, 40-15) section of the Kansu-Sinkiang Railroad. Survey on this line will be completed by June 1952.

	CLASSIFICATION (NFIDENTIAL B	Decument No
STATE TOTAL - NAVY	X NSRB	DISTRIBUTION	
ARMY TOUR E AIR	y FBI		Dec assilled
			Class. Changed To: TS S
		25X1A	Auth.: HR 70-2 Date: 24 AUG 1978. By:

Approved For Release

CENTRAL INTELLIGENCE AGENCY

-2-

25X1A

Comment. According to a report from another agency, track laying has been completed on the section between Paochi and Tienshui. It also reported that a severe shortage of railway equipment existed in the area.

25X1A

Comment. A Communist news report of 2 October stated that the rail laying between T'ienshui and Nanhoch'uan was completed on 17 September, and that the first train had reached Nanhoch'uan Station on 28 September.

