

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT  
FOR PERIOD ENDING 6 September 1988

*Nothing about  
Division's  
problem in  
Key Bldg.*

1. Progress Report Tasks Assigned by Senior Management:

None

2. Major Events That Have Occurred During the Preceding Week:

a. Asbestos Ceiling Tile Removal/Replacement, Key Building  
- Representatives from Real Estate and Construction Division, OL have completed monitoring and coordinating the removal of all asbestos-containing ceiling tile at Key Building. The installation of all new ceiling tile has also been completed. The removal of (4) four asbestos-containing insulation elbows in the mechanical room is scheduled for Thursday, 8 September 1988. Upon completion of this work, all known asbestos-containing material in the Key Building will have been removed/replaced.

*yes*

25X1  
25X1  
25X1

[Redacted]

[Redacted]

S E C R E T

**Page Denied**

Next 2 Page(s) In Document Denied